

ID	Task Name	Duration	Start	Finish	Cost	Money Spent to Date	March	April	May	June	July	August	September	October	November	December	January	February
1	57 MHZ Assembly	238 days?	Mon 3/22/04	Wed 2/16/05	\$194,957.00	\$95,857.00												
2	BRAZE TESTS	91 days?	Mon 3/22/04	Mon 7/26/04	\$16,219.00	\$16,219.00												
3	MATERIALS	1 day?	Mon 3/22/04	Mon 3/22/04	\$3,700.00	\$3,700.00												
4	MACHINE / BRAZE / EVALUATE	86 days?	Mon 3/29/04	Mon 7/26/04	\$12,519.00	\$12,519.00												
5	MISCELLANEOUS	28 days?	Fri 4/16/04	Tue 5/25/04	\$4,615.00	\$4,615.00												
6	MATERIAL CHEMICAL ANALYSIS	28 days?	Fri 4/16/04	Tue 5/25/04	\$4,615.00	\$4,615.00												
7	Vanes	165 days?	Fri 4/16/04	Thu 12/2/04	\$82,870.00	\$38,070.00												
8	MATERIAL PURCHASE	1 day?	Fri 4/16/04	Fri 4/16/04	\$24,750.00	\$24,750.00												
9	PRE-BRAZE MACHINING	55 days?	Thu 6/17/04	Wed 9/1/04	\$13,320.00	\$13,320.00												
10	BRAZE PLUGS	14 days?	Thu 9/2/04	Tue 9/21/04	\$4,800.00	\$0.00												
11	FINISH MACHINING	52 days?	Wed 9/22/04	Thu 12/2/04	\$40,000.00	\$0.00												
12	QUADRANTS	163 days?	Mon 3/29/04	Wed 11/10/04	\$42,032.00	\$13,232.00												
13	MATERIAL PURCHASE	1 day?	Mon 3/29/04	Mon 3/29/04	\$9,000.00	\$9,000.00												
14	PRE-BRAZE MACHINING	59 days?	Wed 4/28/04	Mon 7/19/04	\$4,232.00	\$4,232.00												
15	BRAZE PLUGS	22 days?	Tue 8/17/04	Wed 9/15/04	\$4,800.00	\$0.00												
16	FINISH MACHINING	40 days?	Thu 9/16/04	Wed 11/10/04	\$20,000.00	\$0.00												
17	PLUGS / STUDS / TUBES	20 days?	Tue 7/20/04	Mon 8/16/04	\$4,000.00	\$0.00												
18	MATERIAL AND MACHINE COMPLETE	20 days?	Tue 7/20/04	Mon 8/16/04	\$4,000.00	\$0.00												
19	BODY FLANGES	81 days?	Fri 4/16/04	Fri 8/6/04	\$12,475.00	\$8,475.00												
20	MATERIAL	1 day?	Fri 4/16/04	Fri 4/16/04	\$6,475.00	\$6,475.00												
21	ROUGH MACHINING AND ANNEAL	38 days?	Mon 5/24/04	Wed 7/14/04	\$2,000.00	\$2,000.00												
22	FINISH MACHINING	17 days?	Thu 7/15/04	Fri 8/6/04	\$4,000.00	\$0.00												
23	LIFTING FIXTURE	20 days?	Tue 7/20/04	Mon 8/16/04	\$6,000.00	\$0.00												
24	MATERIAL AND MACHINE COMPLETE	20 days?	Tue 7/20/04	Mon 8/16/04	\$6,000.00	\$0.00												
25	END CAPS	49 days?	Wed 6/2/04	Mon 8/9/04	\$10,746.00	\$10,746.00												
26	MATERIAL AND MACHINE COMPLETE	49 days?	Wed 6/2/04	Mon 8/9/04	\$10,746.00	\$10,746.00												
27	HALF PERIOD ASSEMBLY	144 days?	Fri 7/30/04	Wed 2/16/05	\$20,000.00	\$4,500.00												
28	BRAZE ALLOY	1 day?	Fri 7/30/04	Fri 7/30/04	\$4,500.00	\$4,500.00												
29	PRE-BRAZE MACHINING	10 days?	Fri 12/3/04	Thu 12/16/04	\$3,000.00	\$0.00												
30	BRAZE ASSEMBLY	22 days?	Fri 12/17/04	Mon 1/17/05	\$5,000.00	\$0.00												
31	FINISH MACHINING	22 days?	Tue 1/18/05	Wed 2/16/05	\$7,500.00	\$0.00												

Project: 57 mhz project schedule
Date: Fri 7/16/04

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1