

## **Lithium Target Meeting Notes 10-4-04**

Subject: STATUS

Date: 10/4/04

Attendees: AL SUSHIL BRIAN

### Action Items:

- FABRICATION
  - DRAWINGS ARE COMPLETE
  - SIGN OFF SETS - CLAUDE/VINCE
  - POSSIBILITY OF ASSEMBLY AT APS LAB FINAL DECISION BY CLAUDE
  - NEXT TASK LIST
    - LOAD CELL MOUNTING
    - BELLOWS MOTION
- BELLOWS MOTION
  - USE SLOTS TO ALLOW ANGLE AND MOTION
  - MEASURE ROD LENGTH TO DEFINE ANGLE AND DISTANCE
  - MAYBE USE THE ANGLE DEVICE FROM MDC 4.5 BELLOWS
- LOAD CELL
  - FLEX TUBE ALL AROUND VESSEL
- SUPPORT TABLE QUOTE RECEIVED AND BEING FABRICATED IN C.S.
- RE-QUOTE OF VESSELS OUT TO VENDERS BACK TUESDAY 10-5-04
- FLANGES HAVE ARRIVED BEING SENT TO 371
- HOSES HAVE NOT ARRIVED
- ALL FITTINGS ORDERED HAVE ARRIVED

Li Meeting 10/4/04 9:00-9:30

Attendees: Sushil, Al, Brian

- 1) Dwgs to be sent to C. Reed / Vince for signature
- 2) Discussed assy. @ ME Lab C.R. to decide assy location
- 3) Next Focus:
  - Nozzle Movement
  - Load cell for LI weight
- 4) Procurement
  - Support Table – C.S. working on
  - 3 Vessels – re-quoted last week will be ordered when quotes received.
  - Vacuum flanges on hand will be sent to 371
  - Swagelok items received will be sent to 371
  - Swagelok hoses still to be delivered.