

## **PSS Generation-3 General Schedule**

- **December 2002 - Start discussions about a Generation-3 PSS.**
  - **March 2003 - Generation-3 presentation at CAT TWG meeting**
  - **April 2003 - System architecture review**
  - **June 2003 - Release (SOW) Statement of Work.**
  - **July 2003 to**
  - **January 2004 - Prepare documents and designs for necessary technology reviews and then construction.**
  - **February 2004 - Start Installation at 30-ID, continue documentation.**
  - **April 2004 - Validate system at 30-ID.**
  - **May 2004 to**
  - **September 2004 - Gain operational experience with the Generation-3 system.**
- October 2004 - Release Generation-3 system to CAT.**