

December 08 / January 09 Shutdown 12/23/08 ~ 1/21/09

ACIS Work	WRQ	Technician (s)	Responsible Engineer(s)	Start Date	Notes
LEUTL					
Linac / Par					
Change out ACIS limit switches on LET Shutters, install new brackets, new switches, set overtravel, validate	24676	Sawatski	Banks		
Replace LINAC magnetic door position sensors to mechanical type switches	24678	Sawatski	Banks		
Booster					
Change out ACIS limit switches on HET Shutters, install new brackets, new switches, set overtravel, validate		Sawatski	Banks		
Zone F					
Storage Ring					
Other					
Start the ACIS crash bar exchange of existing bars with the modified ones for ease of service		Sawatski	Banks		As time permits
PSS Work	WRQ	Technician (s)	Responsible Engineer(s)	Start Date	Notes
16-ID PSS DIW conversion		Francis	McNamara / Salazar		
9-ID Remove Active/Standby and leftover Kirk key mechanism from station B panel		Roberts	Boron / Gibson		
31-ID-C move search boxes & crash buttons to more compliant positions		Roberts/Francis	Boron / Gibson		
7-ID: Relocate station C & D Door control boxes		Roberts	Forrestal / Belcher		
7-ID: Remove the Active/Standby feature		Roberts	Forrestal / Belcher		
Rrelocate SB at 20-BM		Roberts	Nguyen / Hogrefe		
FEEPS Work	WRQ	Technician (s)	Responsible Engineer(s)	Start Date	Notes
9-ID FEEPS DIW conversion to Yokogawa		Francis	McNamara		
13-ID Replace FEV Connector		Forth / Sawatski	McNamara		
20-ID Replace FEV Connector		Forth / Sawatski	McNamara		
BLEPS Work	WRQ	Technician (s)	Responsible Engineer(s)	Start Date	Notes
At 4-ID: Add interlocks for 2 ion pumps / Add interlocks & controls for 2 vacuum valves		Sawatski	Friedman / Gibson		
At 1-BM: Re-route and terminate cable for BM-B transport IP controller		Francis	Friedman		