View resource assignments

Cost Center

Task Name

Actual Work

8/31 9/1-9/7 9/8-9/14 9/15-9/21 Total:

no idp

APS_1260338

APS_1235521
APS_1216290
APS_1252983/APS_1252983

APS_1259504

APS_1243158
APS_1247275
APS_1199631
APS_1235520

APS_1235348

58838-00-153

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

Project Division Priority Level

AES

XSD

SUF

SUF

XSD

XSD

XSD

XSD

AES

SUF

XSD

Normal

Normal

HOLD
Complete
Normal

Normal

Normal
Complete
Normal
HOLD

HOLD

Arnie Nyman
Holiday
Jury Duty
Bereavement
Time Off Without Pay
Training
Family Leave
Union Business
Sick
Lab Closing - CL1
Overhead Hours
Overhead Hours - NE Cost Center
General Work - Dr. D. Shu

Cliff Pitts
SAXS Detectors (Single)
Jury Duty
Bereavement
Lab Closing - CL1
Overhead Hours
Holiday
Sick
Training
Time Off Without Pay
Support Table - Slit Table
CLAM2_DETECTOR_SUPPORT
IDP-8BM P6 shutter modification
Design of Hexapod Vacuum Chamber
Family Leave
7BM exit mask
41D Flexible Vacuum Tubes
ACIS Drawing Documentation
Support Assembly - BE Window

Double Crystal Station Support

Engineer

Shu, Deming

Lee, John (Hok)

Erdman, Mark
Capatina, Dana
Erdman, Mark

Lee, Soon-Hong

Erdman, Mark
Capatina, Dana
Hogrefe, Roger
Erdman, Mark

Maj, Joseph

AES

XSD-BTS

AES-MED

AES-MED

AES-MED

AES-MED

AES-MED

AES-MED

AES-SI

AES-MED

XSD-OFM

1,369.5h
80h
Oh

Oh

Oh

Oh

Oh

Oh
664h
2h
502.5h
Oh
121h
982.5h
2h

Oh

Oh
5.8h
32h
80h
112h
2h

Oh

Oh

Oh
81h
42h
Oh
72h
58.7h
13h
56h

Oh

Remaining Work Work Type

2,138.33h
54.65h
131.73h
131.73h
131.73h
136.05h
131.73h
8h
543.32h
138.95h
Oh
691.43h
39h
2,152.07h
6h
131.73h
131.73h
134.87h
107.17h
54.65h
25.1h
134.05h
131.73h
30h
160h

Oh

78h
131.73h
Oh

2h
73.5h
10h

80h

Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.

Work

Oh  40h Oh Oh 40h

Ovt. Work Oh 0Oh Oh Oh Oh

Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work

8h 8h

32h 32h

Oh 40h 46h 24h 110h

Ovt. Work Oh Oh Oh Oh Oh

Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work

8h 8h

32h 40h 72h

2h 2h

2h 2h

6h 8h 14h



APS_1217072
APS_1210472
APS_1210467
no idp

APS_1239593

APS_1235518

no idp

NO IDP

APS_1199631

no idp

no idp

no idp

no idp

no idp

No IDP

no idp

Cost Center

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

Project Division Priority Level

XSD

AES

ASD

SUF

XSD

XSD

SUF

AES

AES

SUF

AES

AES

AES

AES

AES

USR

HOLD
HOLD
Normal
Normal
Normal

HOLD

Normal

Normal

Normal

Normal

Normal

Normal

Normal

HOLD

Normal

Complete

Task Name

Sector 30 experimental vacuum chambers

Linac Water Skid
PAR Magnet Support

BM Detector Assemblies

Sector 41D x-ray enhanced STM: tank, support, and STM mount

Sector 41D Beamline Layout - KB Mirror
Lead Shielding
Lead Shielding 30%
Karen Walker
Generation 1 Front End Upgrade
Jury Duty
Overhead Hours
Training
Vacation
Sick
Holiday
Lab Closing - CL1
Time Off Without Pay
Family Leave
Bereavement
ACIS Drawing Documentation
Gen. 1 Template
Gen. 1 Template (assignment)
24-1D
13-ID
15-1D
User Documentation Markovich
Beamlines 20-35 User Requirments
Gen 1 Beamlines
PSS Front End Controls - Mezanine
Michelle Givens
jto gun-noonan - OT ONLY
Training

Family Leave

Engineer

Benda, Erika

Goeppner, George

Erdman, Mark
Preissner, Curt

Capatina, Dana

Belcher, Ken

Hogrefe, Roger

Budz, Joe

Hawkins, Jon

Nguyen, Van

Markovich, Greg

Belcher, Ken

AES-MED

AES-VS

ASD-MD

LCLS

AES-MED

AES-MED

AES-SI

AES-SI

AES-SI

AES-SI

AES-SI

AES-SI

AES-SI

AES-SI

USR-APS

Actual Work

73h
Oh
38h
96h
123h
96h
Oh
Oh
1,177.5h
240h
Oh
Oh
1.5h
62h
418h
64h
5h
Oh
Oh
Oh
Oh
96h
Oh
96h
Oh
Oh
Oh
Oh
291h
291h
639.8h
3h
Oh

Oh

Remaining Work Work Type

87h
160h
122h
176.8h
4h

20h
160h
160h
3,767.27h
40h
131.73h
141.63h
2,027.82h
75.85h
84.9h
71.07h
135.73h
131.73h
131.73h
131.73h
73.5h
424.83h
40.83h
64h
160h
160h
160h
160h

5h

5h
1,880.3h
157h
136.05h

131.73h

Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

8/31 9/1-9/7

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

10h
Oh

9/8 - 9/14 9/15-9/21 Total:

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

8h
Oh

12h

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

12h

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

18h
Oh



Cost Center Project Division Priority Level Task Name Engineer Actual Work Remaining Work Work Type 8/31 9/1-9/7 9/8-9/14 9/15-9/21 Total:
Act. Ovt. Work

Sick Oh 139.55h Act. Work
Act. Ovt. Work
Holiday 64h 71.48h Act. Work 8h 8h
Act. Ovt. Work
Vacation 159h 104.87h Act. Work 8h 8h
Act. Ovt. Work
Lab Closing - CL1 5.8h 134.87h Act. Work
Act. Ovt. Work
Bereavement Oh 131.73h Act. Work
Act. Ovt. Work
Jury Duty Oh 131.73h Act. Work
Act. Ovt. Work
Overhead Hours 1h 140.55h Act. Work
Act. Ovt. Work
Time Off Without Pay Oh 131.73h Act. Work
Act. Ovt. Work
APS_1247293 APS - 58991-00-130 XSD Normal IDP - 341D Mirror Testing Chamber Morrison, Leonard AES-MED 44h 76h Act. Work
Act. Ovt. Work
APS_1268451 APS - 58991-00-130 AES High Storage Ring RF Coupler Drawings Revision Morrison, Leonard AES-MED Oh 8h Act. Work
Act. Ovt. Work
no idp SUF Complete Twenty Undulator AES-MED 12h 148h Act. Work
Act. Ovt. Work
idp 110306-001 APS - 58991-00-130 ASD Complete 57 pulse waveguide terry smith - minimal Smith, Terry ASD-RF Oh 160h Act. Work
Act. Ovt. Work
APS_1243163 APS - 58991-00-130 XSD Signatures 8BM collimator Erdman, Mark AES-MED 147h 2h Act. Work 2h 2h
Act. Ovt. Work
no idp 82645-51-132 LCLS Complete LCLS - AS NEEDED HELP LCLS 104h 56h Act. Work
Act. Ovt. Work
APS_1251789 APS - 58991-00-130 XSD Signatures 7BM Shielded Transport Erdman, Mark AES-MED 92h 5h Act. Work
Act. Ovt. Work
APS_1251956 APS - 58991-00-130 ASD Signatures Klystron Waveguide Bend Bromberek, Dave ASD-RF 6h 8h Act. Work
Act. Ovt. Work
APS_1268454 8R214-00-178 AES High Assembly fixture for RF gun Choi, Paul AES-ADM 2h 6h Act. Work
Act. Ovt. Work
Reggie Alley 406h 5,652.92h Act. Work Oh 8h Oh Oh 8h
Act. Ovt. Work Oh Oh Oh Oh Oh
APS_1247283 APS - 58991-00-130 SUF Normal Process RO/DI Watering System. Kirshenbaum, Marvin AES-CF 72h 41h Act. Work
Act. Ovt. Work
Family Leave Oh 131.73h Act. Work
Act. Ovt. Work
Jury Duty Oh 131.73h Act. Work
Act. Ovt. Work
Bereavement Oh 131.73h Act. Work
Act. Ovt. Work
Training Oh 136.05h Act. Work
Act. Ovt. Work
Overhead Hours 8h 133.02h Act. Work
Act. Ovt. Work
Holiday 40h 1,499.65h Act. Work 8h 8h
Act. Ovt. Work
Sick 48h 88.6h Act. Work
Act. Ovt. Work
Time Off Without Pay Oh 131.73h Act. Work
Act. Ovt. Work
Lab Closing - CL1 Oh 141.08h Act. Work
Act. Ovt. Work
APS 1216231 APS - 58991-00-130 SUF HOLD APCF-APS_Site Interface Sidarous, John AES-CF 42h 118h Act. Work
Act. Ovt. Work
APS_1201311 58113-10-153 CNM Complete CNM Control Room Sector 26 Wesolowski,Wiliam  CNM Oh 160h Act. Work
Act. Ovt. Work
APS_1240152 APS - 58991-00-130 SUF HOLD EAA Space Layout Janik, Rick AES-CF 55h 40h Act. Work
Act. Ovt. Work
idp 072006-001 APS - 58991-00-130 SUF HOLD exp hall as-built AES-CF 14h 146h Act. Work
Act. Ovt. Work
Redline Electrical SI-Front End Equipt 4h 2,425.58h Act. Work Oh Oh Oh Oh Oh
Act. Ovt. Work Oh Oh Oh Oh Oh

idp 090606-001 SUF Normal Redline Electrical SI-Front End Equipt (assignment) AES-SI 4h 2,425.58h Act. Work



Cost Center Project Division Priority Level Task Name Engineer Actual Work Remaining Work Work Type 8/31 9/1-9/7 9/8-9/14 9/15-9/21 Total:
Act. Ovt. Work

SHORT X-RAY PULSE BLDG-417 123h 197h Act. Work Oh Oh Oh Oh Oh
Act. Ovt. Work Oh Oh Oh Oh Oh
APS - 58991-00-130 SUF Complete 417 Facilities Bldg. Civil AES-CF Oh 160h Act. Work
Act. Ovt. Work
APS_1198528 APS - 58991-00-130 SUF Normal Short Xray Pulse - Including As-Built Sidarous, John AES-CF 123h 37h Act. Work
Act. Ovt. Work
Robert Kalt 1,531h 1,675.42h Act. Work Oh 24h 40h 40h 104h
Act. Ovt. Work Oh 7h 1h Oh 8h
APS_1257408 82645-06-131 LCLS Normal LCLS BFW Electronic Interface Hardware Voogd, Rich LCLS 7h 5h Act. Work
Act. Ovt. Work
Lab Closing - CL1 4h 136.8h Act. Work
Act. Ovt. Work
Overhead Hours 59h 78.02h Act. Work 16h 6h 22h
Act. Ovt. Work 7h 1h 8h
Training Oh 136.05h Act. Work
Act. Ovt. Work
Time Off Without Pay Oh 131.73h Act. Work
Act. Ovt. Work
Holiday 72h 63.07h Act. Work 8h 8h
Act. Ovt. Work
Family Leave Oh 131.73h Act. Work
Act. Ovt. Work
Bereavement Oh 131.73h Act. Work
Act. Ovt. Work
Jury Duty Oh 131.73h Act. Work
Act. Ovt. Work
Sick Oh 139.55h Act. Work
Act. Ovt. Work
APS_1270276 APS - 58991-00-130 ASD Normal APS / PSG Drafting and Drawing support Fors, Tom ASD-PS 40h 40h Act. Work 40h 40h
Act. Ovt. Work
APS_1259796 82645-06-131 LCLS High Beam Finder Wire electrical interconnect box Walters, Dean LCLS 8h 6h Act. Work
Act. Ovt. Work
APS_1229167 82642-C0-131 LCLS High LCLS - Control Rack Stein, Josh LCLS 256h 83h Act. Work
Act. Ovt. Work
APS_1251098 APS - 58991-00-130 ASD Normal APS / PSG Drafting and Drawing support Hillman, Al ASD-PS 788h 252h Act. Work 34h 34h
Act. Ovt. Work
APS_1257408 82645-06-131 LCLS Normal LCLS BFW Electronic Interface Hardware Voogd, Rich LCLS Oh 8h Act. Work
Act. Ovt. Work
no idp 82642-C0-131 LCLS Complete LCLS Overtime Electrical Voogd, Richard LCLS 80h 80h Act. Work
Act. Ovt. Work
APS_1216220 APS - 58991-00-130 ASD Signatures SR Dipole Bus Fors, Tom ASD-PS 170h 8h Act. Work
Act. Ovt. Work
LCLS BEAM POSITION MONITOR (BPM) 47h 113h Act. Work Oh Oh Oh Oh Oh
Act. Ovt. Work Oh  Oh Oh Oh Oh
APS_ 1210470 82645-53 LCLS Normal RFBPM Cables Walters, Dean LCLS 47h 113h Act. Work
Act. Ovt. Work
Robert Keithley 72h 1,492.32h Act. Work Oh 8h Oh Oh 8h
Act. Ovt. Work Oh Oh Oh Oh Oh
Overhead Hours Oh 141.63h Act. Work
Act. Ovt. Work
Lab Closing - CL1 Oh 141.08h Act. Work
Act. Ovt. Work
Family Leave Oh 131.73h Act. Work
Act. Ovt. Work
Holiday 72h 63.07h Act. Work 8h 8h
Act. Ovt. Work
Sick Oh 139.55h Act. Work
Act. Ovt. Work
Training Oh 136.05h Act. Work
Act. Ovt. Work
Jury Duty Oh 131.73h Act. Work
Act. Ovt. Work
Bereavement Oh 131.73h Act. Work
Act. Ovt. Work
Time Off Without Pay Oh 131.73h Act. Work

Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal LCLS Interface Module Berg, Bill ASD-DIA  0Oh 8h Act. Work



Cost Center Project Division Priority Level Task Name Engineer Actual Work Remaining Work Work Type 8/31 9/1-9/7 9/8-9/14 9/15-9/21 Total:
Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal LCLS Girder Mounting Bracket Berg, Bill ASD-DIA  Oh 8h Act. Work
Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal LCLS Undulator Striker Berg, Bill ASD-DIA  0Oh 8h Act. Work
Act. Ovt. Work
Linac L2 Flag Oh 320h Act. Work Oh Oh Oh Oh Oh
Act. Ovt. Work Oh Oh Oh Oh Oh
no idp APS - 58991-00-130 ASD HOLD Linac motorize iris Berg, Bill ASD-DIA  Oh 160h Act. Work
Act. Ovt. Work
no idp APS - 58991-00-130 ASD HOLD Linac L2 Flag Berg, Bill ASD-DIA  0Oh 160h Act. Work
Act. Ovt. Work
no idp SUF Normal Linac L2 Flag (assignment) ASD-DIA  Oh Oh Act. Work
Act. Ovt. Work
Ron Kmak 776.3h 1,021.83h Act. Work Oh 32h 39h 33.5h 104.5h
Act. Ovt. Work Oh  Oh Oh Oh Oh
APS_1257478 86011-11-135 BEAMLINE Normal 141D Integral Shutter Erdman, Mark AES-MED 449h 53.5h Act. Work 24h 38h 7.5h 69.5h
Act. Ovt. Work
Family Leave Oh Oh Act. Work
Act. Ovt. Work
Jury Duty Oh Oh Act. Work
Act. Ovt. Work
Bereavement Oh Oh Act. Work
Act. Ovt. Work
Holiday 40h 96.75h Act. Work 8h 8h
Act. Ovt. Work
Sick Oh Oh Act. Work
Act. Ovt. Work
Time Off Without Pay Oh Oh Act. Work
Act. Ovt. Work
Vacation 181.7h 299.5h Act. Work 1lh Oh 1h
Act. Ovt. Work
Overhead Hours 26h 115.63h Act. Work 26h 26h
Act. Ovt. Work
APS_1243129 LCLS Complete LCLS LTU Waveguide Erwin, Lester LCLS Oh Oh Act. Work
Act. Ovt. Work
Training Oh 136.05h Act. Work
Act. Ovt. Work
APS_1240362 82643-43-131 LCLS Complete LCLS plug for double cam shaft intermediate plate Trakhtenberg, Emil LCLS Oh Oh Act. Work
Act. Ovt. Work
APS_ 1243141 LCLS Complete LCLS X-Band BPM Receiver Enclosure Erwin, Lester LCLS Oh Oh Act. Work
Act. Ovt. Work
APS_1243138 LCLS Complete LCLS Waveguide Bracket Brace Erwin, Lester LCLS Oh Oh Act. Work
Act. Ovt. Work
N/A 58942-65-131 ASD Normal Undulator Drawing Revisions Grimmer, John ASD-MD  6.5h 233.5h Act. Work
Act. Ovt. Work
no idp 82643-34-131 LCLS Complete LCLS ASK Documentation Skubal, Laura LCLS Oh Oh Act. Work
Act. Ovt. Work
APS_1192888 82643-36-132 LCLS HOLD LCLS - Camshaft Calibration Fixture Alex Didenko LCLS Oh Oh Act. Work
Act. Ovt. Work
no idp 82643-34-131 LCLS Normal LCLS 1/2 time und. Girder 90% Trakhtenberg, Emil LCLS 73.1h 86.9h Act. Work
Act. Ovt. Work
LCLS Undulator Quadrupole Magnet Oh Oh Act. Work Oh  Oh Oh Oh Oh
Act. Ovt. Work Oh  Oh Oh Oh Oh
APS_1197021 82643-51-131 LCLS Normal LCLS Undulator Quadrupole Magnet (assignment) Jaski, Mark ASD-MD  Oh Oh Act. Work
Act. Ovt. Work
Scott Doran 923h 3,279.03h Act. Work Oh Oh Oh Oh Oh
Act. Ovt. Work Oh Oh Oh Oh Oh
Holiday 72h 62.65h Act. Work
Act. Ovt. Work
Overhead Hours - NE Cost Center 4.5h 686.93h Act. Work
Act. Ovt. Work
Overhead Hours 4h 137.32h Act. Work
Act. Ovt. Work
Lab Closing - CL1 Oh 141.08h Act. Work
Act. Ovt. Work
Sick 16h 122.57h Act. Work

Act. Ovt. Work
Jury Duty Oh 131.73h Act. Work



No IDP

no idp
APS_1200060
No IDP

No IDP

APS_1257793

APS_1210461

No IDP

idp 060606-009
APS_1229801
APS_1246438

APS_1251872

APS_1199672

Cost Center

82646-04-131

82643-34-131

82643-34-131

82644-05-131

82644-06-131

82941-01-131

82645-06

03808-00-131

58942-15-131

APS - 58991-00-130

APS - 58991-00-130

03808-00-131

APS - 58991-00-130

Project Division Priority Level

LCLS
LCLS
LCLS
LCLS
LCLS

LCLS

LCLS

CryoMagnet
ASD
XSD
APS

CryoMagnet

SUF

Complete
Complete
Normal

Complete
Complete

Normal

Complete

Complete
HOLD
Normal
Normal

Normal

Low

Task Name

Family Leave

Training

Time Off Without Pay

Bereavement

Union Business

LCLS Vacuum Installation

LCLS ASK Documentation

LCLS Undulator Full Assembly

LCLS Short Diagnostic Break

LCLS Long Diagnostic Break

LCLS Installation support

LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

BFW upper assembly and support assembly

Tom Buffington

Training

Holiday

Overhead Hours

Vacation

Lab Closing - CL1

Bereavement

Union Business

Family Leave

Sick

Time Off Without Pay

Jury Duty

ILC Helical Undulator Coll

Elect/cabinetsHaun Bui BPM

11I1D_FLIGHT_PATH_SUPPORT

Flight path tube to connect MERIX KB Mirror with P6-80 shutter

Helical Magnet Measurement Cryostat Assembly Concept
Tom Grabinski

PAR Lattice Layout

Jury Duty

Lab Closing - CL1

Engineer

Walters, Dean
Skubal, Laura
Skubal, Laura
Walters, Dean
Walters, Dean

Pile, Geoff

Wallters, Dean

Kim, Suk

Bui, Hanh
Schmidt, Oliver
Brajuskovic, Bran

Kim, Suk

Gagliano, Joe

LCLS

LCLS

LCLS

LCLS

LCLS

LCLS

LCLS

ASD-MD

ASD-DIA

AES-MED

AES-MED

ASD-MD

AES-VS

Actual Work

Oh

Oh

Oh

Oh

Oh

508h

Oh

9h

89h

193h

27.5h

Oh

Oh

701h

Oh

72h

36h

127h

Oh

Oh

Oh

Oh

Oh

Oh

Oh

44h

380h

Oh

Oh

42h

532h

Oh

Oh

5h

Remaining Work Work Type

131.73h
136.05h
131.73h
131.73h
8h

177h
80h
151h
71h

46h
772.5h
160h
160h
2,498.83h
136.05h
62.65h
102.85h
1,050.72h
141.08h
131.73h
8h
131.73h
139.55h
131.73h
131.73h
116h
32h

40h

25h
118h
2,483.08h
160h
131.73h

135.73h

Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work
Ovt. Work
Work

Ovt. Work
Work

Ovt. Work
Work

8/31 9/1-9/7

Oh Oh
Oh Oh
Oh 0Oh
Oh Oh
Oh 8h
Oh Oh

9/8 - 9/14 9/15-9/21 Total:

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

Oh
Oh

8h
Oh

Oh
Oh

Oh
Oh

16h
Oh



Cost Center

Task Name

Actual Work

8/31 9/1-9/7

9/8 - 9/14 9/15-9/21 Total:

APS_1260460

APS_1193993

APS_1208717
APS_1205541
APS_1208912
APS_1216097
APS_1216267
APS_ 1221731
APS_1221812
APS_1265900
APS_1235516
no idp

APS_1260459

APS_1254000

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

58942-65-131

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

APS - 58991-00-130

82646-04-131

82941-01-131

Project Division Priority Level

AES

SUF

ASD

ASD

XSD

ASD

SUF

SUF

SUF

AES

XSD

XSD

XSD

LCLS

LCLS

High

Complete

HOLD
Complete
Complete
HOLD
Normal
Signatures
Signatures
Normal
HOLD
Low

Normal

Complete

Normal

Family Leave
Bereavement

Holiday

Sick

Time Off Without Pay
Training

111D Front End Exit table
Portable Detector Stand
Overhead Hours

Portable detector assembly
LINAC Waveguide Modifications
8-ID A MIRROR

Undulator Drive System

Pseudo Channelcut Crystal

Differential pumping system/Shielding wall leald collimator
Commissioning window /Shielding wall leald collimatorassembly

33BM raytracing and beamline layout update

S6 Front End Layout

35 BM Layout

Raytracing, Sectors 11,12, 33
Zeke Salazar

LCLS Vacuum Chamber Fixture

Time Off Without Pay

Overhead Hours - NE Cost Center

Training

Overhead Hours

Lab Closing - CL1

Sick

Jury Duty

Family Leave

Holiday

Bereavement

Vacation

LCLS Drawing Status Reporting

Engineer

Schmidt, Oliver

Schmidt, Oliver

Yang, Bingxin
Bromberek, Dave
Schmidt, Oliver
Grimmer, John
Benson, Christa
Kruy, Try Leng
Kruy, Try Leng
Preissner, Curt
Benda, Erika
Yang, Bingxin

Schmidt, Oliver

Trakhtenberg, Emil

Pile, Geoff

AES-MED

AES-MED

ASD-DIA

ASD-RF

AES-MED

ASD-MD

AES-MED

AES-VS

AES-VS

AES-MED

AES-MED

ASD-DIA

AES-MED

LCLS

AES-DD

Oh
Oh
80h
24h
Oh
Oh
Oh
Oh
Oh
30h
Oh
Oh
Oh
Oh
215h
16h
16h
86h
60h
Oh
1,225h
37h
Oh
370h
Oh
35h
6h
Oh
Oh
Oh
64h
Oh
114.5h

150h

Remaining Work Work Type
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.
Act.

131.73h
131.73h
54.65h
114.08h
131.73h
136.05h
20h
160h
141.63h
130h
160h
160h
80h
160h

4h

8h

8h

214h
100h
10h
1,911.62h
3h
131.73h
348.6h
136.05h
106.63h
134.65h
139.55h
131.73h
131.73h
71.48h
131.73h
19.72h

16h

Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work 8h
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work Oh  40h
Ovt. Work Oh Oh
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work 8h
Ovt. Work
Work
Ovt. Work
Work
Ovt. Work
Work

40h
Oh

40h

8h
8h 8h
40h 120h
Oh Oh
35h 75h

8h
5h 5h



Cost Center Project Division Priority Level Task Name Engineer Actual Work Remaining Work Work Type 8/31 9/1-9/7 9/8-9/14 9/15-9/21 Total:
Act. Ovt. Work

APS_1240218 06377-10-135 BEAMLINE Complete IDP-17-1D upgrade two table assemblies,bellows and yalks Jaski, Yifei AES-MED 0Oh 120h Act. Work
Act. Ovt. Work
APS_1257407 82646-04-131 LCLS Complete LCLS Vacuum Chamber Fixture Trakhtenberg, Emil LCLS Oh 5h Act. Work
Act. Ovt. Work
APS_1257920 APS - 58991-00-130 AES Complete PAR Bypass Double Stop Limit switch mount modification Banks, Greg AES-SI 54h 31h Act. Work
Act. Ovt. Work
APS_1252815 APS - 58991-00-130 XSD High Sector 2 RSS Documentation Rusthoven, Brian AES-DD 38h 42h Act. Work
Act. Ovt. Work
APS_1208612 82641-21 LCLS Complete LCLS Chamber Production Drawings Wiemerslage, Greg  AES-MED 0Oh Oh Act. Work
Act. Ovt. Work
APS_1196023 58112-14-153 CNM Complete CNM NANO-PROBE Benson, Christa AES-MED 0h 160h Act. Work
Act. Ovt. Work
APS_1254415 82858-10-130 NSLS-II Normal NSLS Il Vacuum Chamber Gagliano, Joe AES-MOM 155h 8h Act. Work
Act. Ovt. Work
APS_1253933 58927-33-132 XSD Complete Sector 9 ID Ray Trace Drawings Wiemerslage, Greg AES-MED 48h 35h Act. Work
Act. Ovt. Work
LCLS BEAM FINDER WIRE ASSEMBLY (BFW) 153.5h 8h Act. Work Oh 32h Oh Oh 32h
Act. Ovt. Work Oh  Oh Oh Oh Oh
APS_1216291 82645-06-131 LCLS Normal BFW_as_built_revisions Bailey, Jim LCLS 153.5h 8h Act. Work 32h 32h

Act. Ovt. Work
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