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83% 160 hrs NA No Value 996 hrs 836 hrs 0 hrs

48% 160 hrs NA Resource Names: Cliff Pitts Cliff Pitts 310 hrs 150 hrs 0 hrs
27 SUF NO-IDP 0% 160 hrs NA Lead Shielding 30% no  idp NA APS - 58991-00-130 Pitts, Clifford Cliff Pitts 0 hrs 160 hrs 0 hrs 0 hrs

156 SUF NO-IDP 100% 0 hrs NA Quad Detector no  idp NA APS - 58991-00-130 Lee, John Pitts, Clifford Cliff Pitts[75%] 120 hrs 72 hrs 72 hrs 0 hrs

157 SUF NO-IDP 100% 0 hrs NA Detector no  idp NA APS - 58991-00-130 Lee, John Pitts, Clifford Cliff Pitts 0 hrs 18 hrs 18 hrs 0 hrs
158 SUF NO-IDP 100% 0 hrs NA Single Detector no  idp NA APS - 58991-00-130 Lee, John Pitts, Clifford Cliff Pitts[75%] 80 hrs 60 hrs 60 hrs 0 hrs

100% 0 hrs NA Resource Names: Karen Walker Karen Walker 616 hrs 616 hrs 0 hrs
230 AES ICMS 100% 0 hrs NA General SI Work N/A N NA APS - 58991-00-130 Markovich, Greg Any Available Karen Walker 0 hrs 616 hrs 616 hrs 0 hrs

100% 0 hrs NA Resource Names: Tom Buffington Tom Buffington 70 hrs 70 hrs 0 hrs
229 AES ICMS 100% 0 hrs NA Nano Project - Deming N/A N NA Shu, Deming Any Available Tom Buffington 0 hrs 70 hrs 70 hrs 0 hrs

84% 39 hrs NA AES 250.5 hrs 211.5 hrs 8 hrs

0% 0 hrs NA Resource Names: No Value 0 hrs 0 hrs 0 hrs
197 AES AES ICMS D 0% 0 hrs NA Tecknit Drawing Importation APS_1254413 F 4/9/2008 APS - 58991-00-130 Choi, Paul Any Available 80 hrs 0 hrs 0 hrs 0 hrs

84% 39 hrs NA Resource Names: Arnie Nyman Arnie Nyman 250.5 hrs 211.5 hrs 8 hrs
44 AES AES NO-IDP 76% 39 hrs NA General Work - Dr. D. Shu no idp NA 58838-00-153 Shu, Deming Any Available Arnie Nyman 0 hrs 160 hrs 121 hrs 8 hrs

149 CNM AES NO-IDP 100% 0 hrs NA DEMING SHU 26-ID NANO Re-designed 95% no  idp NA 03751-00-153 Shu, Deming Nyman, Arnie Arnie Nyman 0 hrs 90.5 hrs 90.5 hrs 0 hrs

25% 6 hrs NA AES-ADM 8 hrs 2 hrs 2 hrs

25% 6 hrs NA Resource Names: Michelle Givens Michelle Givens 8 hrs 2 hrs 2 hrs
235 AES AES-ADM ICMS 25% 6 hrs NA Assembly fixture for RF gun APS_1268454 NA 8R214-00-178  Choi, Paul Givens, Michelle Michelle Givens 20 hrs 8 hrs 2 hrs 2 hrs

53% 542 hrs NA AES-CF 1,169 hrs 627 hrs 16 hrs

0% 0 hrs NA Resource Names: No Value 0 hrs 0 hrs 0 hrs
49 BEAMLINE AES-CF PRE-ICMS H 0% 0 hrs NA 21 ID Control Room idp 072006-003 7/20/2006 APS - 58991-00-130 Alley, Reginald 0 hrs 0 hrs 0 hrs 0 hrs

53% 542 hrs NA Resource Names: Reggie Alley Reggie Alley 1,169 hrs 627 hrs 16 hrs
46 SUF AES-CF PRE-ICMS 9% 146 hrs 8/1/2007 exp hall as-built idp 072006-001 7/20/2006 APS - 58991-00-130 Alley, Reginald Reggie Alley 0 hrs 160 hrs 14 hrs 0 hrs

56 SUF AES-CF ICMS 0% 160 hrs NA 417 Facilities Bldg. Civil NA APS - 58991-00-130 Alley, Reginald Reggie Alley 0 hrs 160 hrs 0 hrs 0 hrs

57 SUF AES-CF ICMS 77% 37 hrs NA Short Xray Pulse - Including As-Built APS_1198528 NA APS - 58991-00-130 Sidarous, John Alley, Reginald Reggie Alley 0 hrs 160 hrs 123 hrs 4 hrs

91 SUF AES-CF ICMS 26% 118 hrs NA APCF-APS_Site_Interface APS_1216231 9/17/2007 APS - 58991-00-130 Sidarous, John Alley, Reginald Reggie Alley 20 hrs 160 hrs 42 hrs 0 hrs

148 SUF AES-CF ICMS 58% 40 hrs 1/11/2008 EAA Space Layout APS_1240152 NA APS - 58991-00-130 Janik, Rick Alley, Reginald Reggie Alley 40 hrs 95 hrs 55 hrs 0 hrs

164 SUF AES-CF ICMS 64% 41 hrs 1/30/2008 Process RO/DI Watering System. APS_1247283 F 2/13/2008 APS - 58991-00-130 Kirshenbaum, Marvin Alley, Reginald Reggie Alley 40 hrs 113 hrs 72 hrs 0 hrs

167 SUF AES-CF ICMS 100% 0 hrs NA Experimental Hall Lighting Layout APS_1248099 F 2/13/2008 APS - 58991-00-130 Kirshenbaum, Marvin Alley, Reginald Reggie Alley 80 hrs 103 hrs 103 hrs 0 hrs

202 AES AES-CF ICMS 100% 0 hrs NA LOM 437 Document Control APS_1257319 F 5/2/2008 APS - 58991-00-130 Sidarous, John Alley, Reginald Reggie Alley 0 hrs 218 hrs 218 hrs 12 hrs

81% 303 hrs NA AES-DD 1,646.2 hrs 1,343.2 hrs 70 hrs

0% 120 hrs NA Resource Names: No Value 120 hrs 0 hrs 0 hrs
207 AES AES-DD ICMS B3 0% 120 hrs NA Library Verification NA F NA APS - 58991-00-130 Rusthoven, Brian Any Available 120 hrs 120 hrs 0 hrs 0 hrs

100% 0 hrs NA Resource Names: Boni Size,Phil Calahan Boni Size,Phil Calahan 640 hrs 640 hrs 0 hrs
110 SUF AES-DD NO-IDP 100% 0 hrs NA Design Exchange Conversion NO IDP NA APS - 58991-00-130 Rusthoven, Brian Any Available Boni Size,Phil Calahan 0 hrs 640 hrs 640 hrs 0 hrs

100% 0 hrs NA Resource Names: Michelle Givens Michelle Givens 286.2 hrs 286.2 hrs 70 hrs
20 SUF AES-DD ICMS 100% 0 hrs NA PDMLINK up to 50% of Michelle's Time APS_1197059 NA APS - 58991-00-130 Givens, Michelle Michelle Givens 0 hrs 286.2 hrs 286.2 hrs 70 hrs

21% 125 hrs NA Resource Names: Ron Kmak Ron Kmak 160 hrs 35 hrs 0 hrs
82 SUF AES-DD NO-IDP 22% 125 hrs NA Design Standards No IDP NA NE - Overhead Any Available Ron Kmak[50%] 0 hrs 160 hrs 35 hrs 0 hrs

100% 0 hrs NA Resource Names: Scott Doran Scott Doran 194 hrs 194 hrs 0 hrs
222 LCLS AES-DD ICMS 100% 0 hrs NA LCLS Integration NA N NA 82941-01-131 Pile, Geoff Any Available Scott Doran 0 hrs 194 hrs 194 hrs 0 hrs

76% 58 hrs NA Resource Names: Zeke Salazar Zeke Salazar 246 hrs 188 hrs 0 hrs
180 XSD AES-DD ICMS 48% 42 hrs 3/31/2008 Sector 2 RSS Documentation APS_1252815 F 2/26/2008 APS - 58991-00-130 Rusthoven, Brian Any Available Zeke Salazar[125%] 80 hrs 80 hrs 38 hrs 0 hrs

210 LCLS AES-DD ICMS 90% 16 hrs NA LCLS Drawing Status Reporting N NA 82941-01-131 Pile, Geoff Any Available Zeke Salazar[125%] 80 hrs 166 hrs 150 hrs 0 hrs

75% 1,864.5 hrs NA AES-MED 7,547 hrs 5,682.5 hrs 94 hrs

0% 116 hrs NA Resource Names: No Value 116 hrs 0 hrs 0 hrs
4 XSD AES-MED ICMS H 100% 0 hrs NA XFD-Y. Jaski sector 1 upgrade phase2 APS_1192866 / idp 0517 5/17/2006 APS - 58991-00-130 Jaski, Yifei Any Available 180 hrs 0 hrs 0 hrs 0 hrs

5 XSD AES-MED ICMS H 0% 0 hrs NA IDP-1-ID phase II upgrade layout and hutch APS_1199219 4/23/2007 APS - 58991-00-130 Jaski, Yifei Any Available 640 hrs 0 hrs 0 hrs 0 hrs

7 XSD AES-MED ICMS H 100% 0 hrs NA XFD-Y. Jaski White Beam Transport APS_1192867 / idp 0517 5/17/2006 APS - 58991-00-130 Jaski, Yifei Any Available 120 hrs 0 hrs 0 hrs 0 hrs

13 SUF AES-MED ICMS H 0% 0 hrs 6/29/2007 Horizontal Bounce Monochromator APS_1191911 1/15/2007 APS - 58991-00-130 Lee, Soon-Hong Any Available 800 hrs 0 hrs 0 hrs 0 hrs

19 SUF AES-MED NO-IDP H 0% 0 hrs NA 3x aps pat den hartog hold no  idp NA APS - 58991-00-130 Ghilardi, Don 0 hrs 0 hrs 0 hrs 0 hrs

24 BEAMLINE AES-MED NO-IDP H 0% 0 hrs NA Cars-Shutter-Erdman 1/2 time no  idp NA APS - 58991-00-130 Erdman, Mark Kmak, Ron 0 hrs 0 hrs 0 hrs 0 hrs

47 SUF AES-MED PRE-ICMS H 0% 0 hrs NA coll. Vac. Tube o.schmidt idp 060606-001 6/6/2006 APS - 58991-00-130 Schmidt, Oliver Any Available 0 hrs 0 hrs 0 hrs 0 hrs

135 SUF AES-MED ICMS C1 0% 0 hrs 11/19/2007 Experimental Stand APS_1235349 NA APS - 58991-00-130 Schmidt, Oliver Any Available 8 hrs 0 hrs 0 hrs 0 hrs

142 XSD AES-MED ICMS B3 0% 80 hrs 1/31/2008 Sector 4ID Beamline Layout Update APS_1235519 11/21/2007 APS - 58991-00-130 Capatina, Dana Any Available 80 hrs 80 hrs 0 hrs 0 hrs

217 XSD AES-MED ICMS 0% 32 hrs NA Sector 8-ID layout and ray trace drawings APS_1260234 F NA APS - 58991-00-130 Lee, Soon-Hong Any Available 32 hrs 32 hrs 0 hrs 0 hrs

218 XSD AES-MED ICMS 0% 0 hrs NA Raytracing, Sectors 11,12, 33 APS_1260459 F 7/16/2008 APS - 58991-00-130 Schmidt, Oliver Any Available 10 hrs 0 hrs 0 hrs 0 hrs

220 AES AES-MED ICMS 0% 0 hrs NA S33ID PSL monochromator - first crystal cooling revision APS_1265899 F 7/16/2008 APS - 58991-00-130 Preissner, Curt Any Available 40 hrs 0 hrs 0 hrs 0 hrs

223 XSD AES-MED ICMS 0% 0 hrs NA IDP - 12ID harmonic rejection mirror APS_1261717 F 7/10/2008 APS - 58991-00-130 Erdman, Mark Any Available 40 hrs 0 hrs 0 hrs 0 hrs

237 AES AES-MED ICMS 0% 0 hrs NA Beanline Shutter Pneumatic Box Upgrade APS_1271338 F NA 58995-00-130 Hoyt, John Any Available 0 hrs 0 hrs 0 hrs 0 hrs

238 AES AES-MED ICMS 0% 0 hrs NA Copper prototype - Superconducting deflecting cavity. APS_1271341 F NA APS - 58991-00-130 Morrison, Leonard Givens, Michelle 240 hrs 0 hrs 0 hrs 0 hrs

241 XSD AES-MED ICMS 0% 4 hrs NA IDP - M4-11 Exit Mask APS_1270351 9/9/2008 APS - 58991-00-130 Erdman, Mark Any Available 4 hrs 4 hrs 0 hrs 0 hrs

76% 378 hrs NA Resource Names: Cliff Pitts Cliff Pitts 1,639.2 hrs 1,261.2 hrs 0 hrs
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96 SUF AES-MED ICMS 0% 160 hrs NA CLAM2_DETECTOR_SUPPORT APS_1216290 9/17/2007 APS - 58991-00-130 Capatina, Dana Pitts, Clifford Cliff Pitts 40 hrs 160 hrs 0 hrs 0 hrs

107 XSD AES-MED ICMS 46% 87 hrs 10/5/2007 Sector 30 experimental vacuum chambers APS_1217072 9/28/2007 APS - 58991-00-130 Benda, Erika Any Available Cliff Pitts 24 hrs 160 hrs 73 hrs 0 hrs

113 SUF AES-MED ICMS 100% 0 hrs NA IDP_Tube-Slits APS_1220845 10/11/2007 APS - 58991-00-130 Capatina, Dana Pitts, Clifford Cliff Pitts 4 hrs 43.5 hrs 43.5 hrs 0 hrs
127 SPX AES-MED ICMS 100% 0 hrs NA SPX Bellows APS_1229171 NA APS - 58991-00-130 Capatina, Dana Pitts, Clifford Cliff Pitts 40 hrs 60 hrs 60 hrs 0 hrs

128 SUF AES-MED ICMS 100% 0 hrs NA T5-83 Filter Table Assembly APS_1229172 NA APS - 58991-00-130 Erdman, Mark Pitts, Clifford Cliff Pitts 16 hrs 56 hrs 56 hrs 0 hrs

141 XSD AES-MED ICMS 83% 20 hrs 11/30/2007 Sector 4ID Beamline Layout - KB Mirror APS_1235518 11/21/2007 APS - 58991-00-130 Capatina, Dana Any Available Cliff Pitts 24 hrs 116 hrs 96 hrs 0 hrs

143 SUF AES-MED ICMS 100% 0 hrs 11/30/2007 Support Assembly - BE Window APS_1235520 11/21/2007 APS - 58991-00-130 Erdman, Mark Pitts, Clifford Cliff Pitts 30 hrs 56 hrs 56 hrs 0 hrs

144 SUF AES-MED ICMS 0% 30 hrs 11/30/2007 Support Table - Slit Table APS_1235521 11/21/2007 APS - 58991-00-130 Erdman, Mark Pitts, Clifford Cliff Pitts 30 hrs 30 hrs 0 hrs 0 hrs

159 XSD AES-MED ICMS 100% 0 hrs 2/2/2008 7BM exit mask APS_1243158 F 1/22/2008 APS - 58991-00-130 Erdman, Mark Any Available Cliff Pitts 32 hrs 48 hrs 48 hrs 0 hrs

161 AES AES-MED ICMS 100% 0 hrs 2/8/2008 THERMAL EXPERIMENT APS_1243216 F 1/22/2008 APS - 58991-00-130 Capatina, Dana Pitts, Clifford Cliff Pitts 80 hrs 132 hrs 132 hrs 0 hrs

166 XSD AES-MED ICMS 97% 2 hrs 1/31/2008 4ID Flexible Vacuum Tubes APS_1247275 F 1/28/2008 APS - 58991-00-130 Capatina, Dana Pitts, Clifford Cliff Pitts 40 hrs 60.7 hrs 58.7 hrs 0 hrs
173 SUF AES-MED ICMS 100% 0 hrs 2/29/2008  Design of experimental vacuum chambers APS_1251684 F 2/15/2008 APS - 58991-00-130 Lee, Soon-Hong Any Available Cliff Pitts 200 hrs 303 hrs 303 hrs 0 hrs

186 XSD AES-MED ICMS B2 100% 0 hrs 3/31/2008  Sector 4ID x-ray enhanced STM: tank, support, and STM mount APS_1239593 F 3/3/2008 APS - 58991-00-130 Preissner, Curt Any Available Cliff Pitts 40 hrs 91 hrs 91 hrs 0 hrs

187 XSD AES-MED ICMS B3 99% 1 hr 4/1/2008 IDP-8BM P6 shutter modification APS_1252983/APS_1252 F 3/3/2008 APS - 58991-00-130 Erdman, Mark Any Available Cliff Pitts 70 hrs 70 hrs 69 hrs 0 hrs

192 XSD AES-MED ICMS 100% 0 hrs 1/8/2007 7BM Layout Drawing APS_1192123 12/7/2006 APS - 58991-00-130 Erdman, Mark Pitts, Clifford Cliff Pitts 24 hrs 24 hrs 24 hrs 0 hrs

214 XSD AES-MED ICMS 35% 78 hrs NA Design of Hexapod Vacuum Chamber APS_1259504 F 6/17/2008 APS - 58991-00-130 Lee, Soon-Hong Any Available Cliff Pitts 120 hrs 120 hrs 42 hrs 0 hrs

216 XSD AES-MED ICMS 100% 0 hrs 6/24/2008 Drawing Revision for experimental vacuum chambers APS_1260210 F 6/25/2008 APS - 58991-00-130 Lee, Soon-Hong Pitts, Clifford Cliff Pitts 8 hrs 109 hrs 109 hrs 0 hrs

100% 0 hrs NA Resource Names: Don Ghilardi Don Ghilardi 75 hrs 75 hrs 0 hrs
146 LCLS AES-MED NO-IDP 100% 0 hrs NA LCLS Misc. Work NA 82645-53-131 Morrison, Leonard Any Available Don Ghilardi[125%] 0 hrs 75 hrs 75 hrs 0 hrs

84% 240 hrs NA Resource Names: Michelle Givens Michelle Givens 1,536 hrs 1,296 hrs 68 hrs
12 PicoSecond AES-MED ICMS 100% 0 hrs NA rf pulsed cavity APS_1191941 / IDP 0807 NA Morrison, Leonard Givens, Michelle Michelle Givens 0 hrs 408 hrs 408 hrs 56 hrs

41 SUF AES-MED NO-IDP 8% 148 hrs NA Twenty Undulator no  idp NA Givens, Michelle Michelle Givens 0 hrs 160 hrs 12 hrs 12 hrs
160 XSD AES-MED ICMS 99% 2 hrs 2/18/2008 8BM collimator APS_1243163 F 1/22/2008 APS - 58991-00-130 Erdman, Mark Any Available Michelle Givens 40 hrs 149 hrs 147 hrs 0 hrs

163 XSD AES-MED ICMS 100% 0 hrs NA S8 Micro Shutter Chamber APS_1240417 F 1/14/2008 APS - 58991-00-130 Lee, Soon-Hong Any Available Michelle Givens 24 hrs 35 hrs 35 hrs 0 hrs
171 XSD AES-MED ICMS 37% 76 hrs 2/18/2008 IDP - 34ID Mirror Testing Chamber APS_1247293 F 2/15/2008 APS - 58991-00-130 Morrison, Leonard Givens, Michelle Michelle Givens 120 hrs 120 hrs 44 hrs 0 hrs

179 XSD AES-MED ICMS 100% 0 hrs NA IDP-7BM exit collimator APS_1252343 F 2/26/2008 APS - 58991-00-130 Erdman, Mark Any Available Michelle Givens 32 hrs 89 hrs 89 hrs 0 hrs

184 XSD AES-MED ICMS 100% 0 hrs 3/15/2008 IDP-7BM horizontal collimator APS_1252978 F 2/29/2008 APS - 58991-00-130 Erdman, Mark Any Available Michelle Givens 32 hrs 96 hrs 96 hrs 0 hrs

185 XSD AES-MED ICMS 95% 5 hrs NA 7BM Shielded Transport APS_1251789 F 2/14/2008 APS - 58991-00-130 Erdman, Mark Any Available Michelle Givens 12 hrs 97 hrs 92 hrs 0 hrs

196 ASD AES-MED ICMS 99% 1 hr 4/23/2008 IDP-Booster RF Coupler Design APS_1255153 F 3/31/2008 APS - 58991-00-130 Morrison, Leonard Givens, Michelle Michelle Givens 120 hrs 257 hrs 256 hrs 0 hrs

212 XSD AES-MED ICMS 100% 0 hrs NA 2-ID-B END STATION UPGRADE APS_1259285 F NA APS - 58991-00-130 Capatina, Dana Any Available Michelle Givens 40 hrs 63 hrs 63 hrs 0 hrs

232 SUF AES-MED ICMS A1 100% 0 hrs NA IEX Bending Magnet Vacuum Chamber Design APS_1267642 F NA APS - 58991-00-130 Lee, Soon-Hong Givens, Michelle Michelle Givens 160 hrs 54 hrs 54 hrs 0 hrs

234 AES AES-MED ICMS 0% 8 hrs NA Storage Ring RF Coupler Drawings Revision APS_1268451 NA APS - 58991-00-130 Morrison, Leonard Givens, Michelle Michelle Givens 32 hrs 8 hrs 0 hrs 0 hrs

100% 0 hrs NA Resource Names: Reggie Alley Reggie Alley 45 hrs 45 hrs 0 hrs
239 AES AES-MED ICMS 100% 0 hrs NA clean room schematic flow diagram APS_1271343 F NA 58840-00-153 Janik, Rick Alley, Reginald Reggie Alley 0 hrs 45 hrs 45 hrs 0 hrs

92% 53.5 hrs NA Resource Names: Ron Kmak Ron Kmak 670.3 hrs 616.8 hrs 6 hrs
14 BEAMLINE AES-MED ICMS 100% 0 hrs NA 14ID Integral Shutter APS_1192121 7/12/2006 86011-11-135 Erdman, Mark Kmak, Ron Ron Kmak 240 hrs 30 hrs 30 hrs 6 hrs

129 SUF AES-MED ICMS 100% 0 hrs NA IDP-RF Coupler Infrared Thermometer shielding APS_1222953 11/5/2007 APS - 58991-00-130 Morrison, Leonard Any Available Ron Kmak 120 hrs 38 hrs 38 hrs 0 hrs

200 XSD AES-MED ICMS 100% 0 hrs 4/21/2008 Sector 30ID Analyzer assembly fixture drawings APS_1256138 F 4/21/2008 APS - 58991-00-130 Preissner, Curt Any Available Ron Kmak[113%] 40 hrs 99.8 hrs 99.8 hrs 0 hrs

206 BEAMLINE AES-MED ICMS 89% 53.5 hrs NA 14ID Integral Shutter APS_1257478 F NA 86011-11-135 Erdman, Mark Kmak, Ron Ron Kmak[113%] 240 hrs 502.5 hrs 449 hrs 0 hrs

93% 40 hrs NA Resource Names: Tom Buffington Tom Buffington 600 hrs 560 hrs 0 hrs
17 XSD AES-MED ICMS 100% 0 hrs NA 32ID Ray Trace / Layout Drawing APS_1194741 3/8/2007 APS - 58991-00-130 Erdman, Mark Any Available Tom Buffington 16 hrs 390 hrs 390 hrs 0 hrs

132 XSD AES-MED ICMS 0% 40 hrs 11/20/2007 11ID_FLIGHT_PATH_SUPPORT APS_1229801 11/12/2007 APS - 58991-00-130 Schmidt, Oliver Buffington, Tom Tom Buffington 40 hrs 40 hrs 0 hrs 0 hrs

162 SUF AES-MED ICMS 100% 0 hrs NA Telescoping Vacuum Tube Assy. No IDP NA  Brajuskovic, Bran Any Available Tom Buffington 0 hrs 34 hrs 34 hrs 0 hrs

191 XSD AES-MED ICMS 100% 0 hrs NA 7ID Layout - Ray Trace Drawings APS_1201564 5/15/2007 APS - 58991-00-130 Erdman, Mark Any Available Tom Buffington 32 hrs 136 hrs 136 hrs 0 hrs

63% 722 hrs NA Resource Names: Tom Grabinski Tom Grabinski 1,989.5 hrs 1,267.5 hrs 0 hrs
16 SUF AES-MED ICMS 0% 160 hrs NA Portable Detector Stand APS_1193993 2/16/2007 APS - 58991-00-130 Schmidt, Oliver Grabinski, Tom Tom Grabinski 40 hrs 160 hrs 0 hrs 0 hrs

88 XSD AES-MED ICMS 0% 160 hrs 9/28/2007 8-ID A MIRROR APS_1208912 9/10/2007 APS - 58991-00-130 Schmidt, Oliver Any Available Tom Grabinski[50%] 40 hrs 160 hrs 0 hrs 0 hrs

108 SUF AES-MED ICMS 0% 160 hrs 10/5/2007 Pseudo Channelcut Crystal APS_1216267 9/28/2007 APS - 58991-00-130 Benson, Christa Grabinski, Tom Tom Grabinski 40 hrs 160 hrs 0 hrs 0 hrs

111 XSD AES-MED ICMS 100% 0 hrs 7/3/2007 IDP 33id spoolpieces APS_1206183 7/9/2007 APS - 58991-00-130 Schmidt, Oliver Grabinski, Tom Tom Grabinski 24 hrs 8 hrs 8 hrs 0 hrs
119 XSD AES-MED ICMS A2 100% 0 hrs NA Sector 6 Beamline Layout APS_1222126 10/18/2007 APS - 58991-00-130 Benda, Erika Grabinski, Tom Tom Grabinski 300 hrs 344 hrs 344 hrs 0 hrs

137 SUF AES-MED ICMS A1 100% 0 hrs 11/2/2007 Hard X-ray BPM APS_1216269 9/28/2007 APS - 58991-00-130 Benson, Christa Any Available Tom Grabinski 160 hrs 444 hrs 444 hrs 0 hrs

140 XSD AES-MED ICMS A2 29% 214 hrs NA S6 Front End Layout APS_1235516 11/21/2007 APS - 58991-00-130 Benda, Erika Grabinski, Tom Tom Grabinski 300 hrs 300 hrs 86 hrs 0 hrs

193 BEAMLINE AES-MED ICMS 100% 0 hrs NA Sector 23 Beamline Ray Trace APS_1253930 F - DC 3/14/2008 APS - 58991-00-130 Benson, Christa Any Available Tom Grabinski[50%] 6 hrs 10 hrs 10 hrs 0 hrs

199 XSD AES-MED ICMS B1 100% 0 hrs 5/20/2008 34-ID Beamline layout drawings APS_1255310 F 4/14/2008 APS - 58991-00-130 Morrison, Leonard Any Available Tom Grabinski 160 hrs 359.5 hrs 359.5 hrs 0 hrs

219 AES AES-MED ICMS 0% 20 hrs NA 11ID Front End Exit table APS_1260460 F 7/16/2008 APS - 58991-00-130 Schmidt, Oliver Any Available Tom Grabinski 20 hrs 20 hrs 0 hrs 0 hrs

221 AES AES-MED ICMS 67% 8 hrs NA 33BM raytracing and beamline layout update APS_1265900 F NA APS - 58991-00-130 Preissner, Curt Any Available Tom Grabinski 24 hrs 24 hrs 16 hrs 0 hrs

64% 315 hrs NA Resource Names: Zeke Salazar Zeke Salazar 876 hrs 561 hrs 20 hrs
10 CNM AES-MED ICMS 0% 160 hrs 4/30/2007 CNM NANO-PROBE APS_1196023 3/12/2007 58112-14-153 Benson, Christa Any Available Zeke Salazar 350 hrs 160 hrs 0 hrs 0 hrs
78 LCLS AES-MED ICMS 0% 0 hrs NA LCLS Chamber Production Drawings APS_1208612 7/25/2007 82641-21 Wiemerslage, Greg Any Available Zeke Salazar 80 hrs 0 hrs 0 hrs 0 hrs

130 BEAMLINE AES-MED ICMS 100% 0 hrs NA 17-ID upgrade beamstop and table assembly APS_1229225 11/5/2007 06377-10-135 Jaski, Yifei Salazar, Zeke Zeke Salazar[125%] 120 hrs 445 hrs 445 hrs 0 hrs
139 XSD AES-MED ICMS 100% 0 hrs 11/30/2007 Sector 8 Be Window Assembly APS_1230025,APS_124 F 11/20/2007 02164-00-132 Lee, Soon-Hong Salazar, Zeke Zeke Salazar[25%] 16 hrs 24 hrs 24 hrs 20 hrs
170 SUF AES-MED ICMS 100% 0 hrs 2/22/2008 Flight path tube to connect MERIX KB Mirror with P6-80 shutter APS_1246438 F 2/15/2008 APS - 58991-00-130  Brajuskovic, Bran Buffington, Tom Zeke Salazar[125%] 25 hrs 44 hrs 44 hrs 0 hrs

189 BEAMLINE AES-MED ICMS 0% 120 hrs NA IDP-17-ID upgrade two table assemblies,bellows and yalks APS_1240218 F NA 06377-10-135 Jaski, Yifei Salazar, Zeke Zeke Salazar 120 hrs 120 hrs 0 hrs 0 hrs
194 XSD AES-MED ICMS 58% 35 hrs 3/21/2008 Sector 9 ID Ray Trace Drawings APS_1253933 F 3/14/2008 58927-33-132 Wiemerslage, Greg Buffington, Tom Zeke Salazar[125%] 40 hrs 83 hrs 48 hrs 0 hrs
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71% 88 hrs NA AES-MOM 313.5 hrs 225.5 hrs 0 hrs

0% 80 hrs NA Resource Names: No Value 80 hrs 0 hrs 0 hrs
183 SUF AES-MOM ICMS C1 0% 80 hrs NA LEUTL Beam Stop As-Built APS_1252879 F 2/29/2008 APS - 58991-00-130 Hoyt, John Any Available 80 hrs 80 hrs 0 hrs 0 hrs

100% 0 hrs NA Resource Names: Reggie Alley Reggie Alley 70.5 hrs 70.5 hrs 0 hrs
93 SUF AES-MOM ICMS 100% 0 hrs NA BLDG-450_Chiller_Water_System APS_1216236 9/17/2007 APS - 58991-00-130 Sidarous, John Alley, Reginald Reggie Alley 16 hrs 70.5 hrs 70.5 hrs 0 hrs

95% 8 hrs NA Resource Names: Zeke Salazar Zeke Salazar 163 hrs 155 hrs 0 hrs
195 NSLS-II AES-MOM ICMS 95% 8 hrs NA NSLS II Vacuum Chamber APS_1254415 F 3/25/2008 82858-10-130 Gagliano, Joe Any Available Zeke Salazar[125%] 80 hrs 163 hrs 155 hrs 0 hrs

57% 847 hrs NA AES-SI 2,002 hrs 1,155 hrs 0 hrs

0% 80 hrs NA Resource Names: No Value 80 hrs 0 hrs 0 hrs
15 XSD AES-SI ICMS C3 0% 80 hrs NA 4ID PSS DOCUMENTATION APS_1192944 1/29/2007 58953-20-130 Walker, Karen Jo 80 hrs 80 hrs 0 hrs 0 hrs

23 SUF AES-SI NO-IDP H 0% 0 hrs NA SR interlock cabinets 10% hold no  idp NA APS - 58991-00-130 Grabinski, Tom 0 hrs 0 hrs 0 hrs 0 hrs

8% 147 hrs NA Resource Names: Cliff Pitts,Karen Walker Cliff Pitts,Karen Walker 160 hrs 13 hrs 0 hrs
60 AES AES-SI ICMS 8% 147 hrs NA ACIS Drawing Documentation APS_1199631 4/16/2007 APS - 58991-00-130 Hogrefe, Roger Any Available Cliff Pitts,Karen Walker 200 hrs 160 hrs 13 hrs 0 hrs

60% 589 hrs NA Resource Names: Karen Walker Karen Walker 1,488 hrs 899 hrs 0 hrs
29 AES AES-SI NO-IDP 60% 64 hrs NA 24-ID no  idp NA APS - 58991-00-130 Budz, Joe Any Available Karen Walker 200 hrs 160 hrs 96 hrs 0 hrs

30 AES AES-SI NO-IDP 0% 160 hrs NA 13-ID no  idp NA APS - 58991-00-130 Hawkins, Jon Any Available Karen Walker 120 hrs 160 hrs 0 hrs 0 hrs

31 AES AES-SI NO-IDP 0% 160 hrs NA 15-ID no  idp NA APS - 58991-00-130 Nguyen, Van Any Available Karen Walker 120 hrs 160 hrs 0 hrs 0 hrs

32 AES AES-SI NO-IDP 100% 0 hrs NA 6-BM no  idp NA APS - 58991-00-130 Belcher, Ken Any Available Karen Walker 120 hrs 8 hrs 8 hrs 0 hrs
34 AES AES-SI NO-IDP 0% 160 hrs NA Beamlines 20-35 User Requirments no  idp NA APS - 58991-00-130 Markovich, Greg Any Available Karen Walker 0 hrs 160 hrs 0 hrs 0 hrs

63 AES AES-SI NO-IDP 100% 0 hrs NA 32 ID No IDP NA APS - 58991-00-130 McNamara, Phil Walker, Karen Jo Karen Walker 0 hrs 16 hrs 16 hrs 0 hrs
64 AES AES-SI NO-IDP 98% 5 hrs NA PSS Front End Controls - Mezanine No IDP NA APS - 58991-00-130 Belcher, Ken Walker, Karen Jo Karen Walker 0 hrs 296 hrs 291 hrs 0 hrs

106 AES AES-SI NO-IDP 86% 40 hrs NA Generation 1 Front End Upgrade NO IDP NA APS - 58991-00-130 Belcher, Ken Any Available Karen Walker 0 hrs 280 hrs 240 hrs 0 hrs

109 AES AES-SI NO-IDP 100% 0 hrs NA 1-BM NO IDP NA APS - 58991-00-130 Belcher, Ken Any Available Karen Walker 0 hrs 248 hrs 248 hrs 0 hrs

100% 0 hrs NA Resource Names: Reggie Alley Reggie Alley 189 hrs 189 hrs 0 hrs
51 SUF AES-SI ICMS 100% 0 hrs NA Front End Equipment Protection System Interconnection Diagram APS_1197018 NA APS - 58991-00-130 McNamara, Phil Alley, Reginald Reggie Alley 0 hrs 189 hrs 189 hrs 0 hrs

63% 31 hrs NA Resource Names: Zeke Salazar Zeke Salazar 85 hrs 54 hrs 0 hrs
209 AES AES-SI ICMS 64% 31 hrs 8/8/2008 PAR Bypass Double Stop Limit switch mount modification APS_1257920 F 5/14/2008 APS - 58991-00-130 Banks, Greg Salazar, Zeke Zeke Salazar[125%] 80 hrs 85 hrs 54 hrs 0 hrs

41% 332 hrs NA AES-VS 563 hrs 231 hrs 0 hrs

0% 0 hrs NA Resource Names: No Value 0 hrs 0 hrs 0 hrs
53 BEAMLINE AES-VS PRE-ICMS H 0% 0 hrs NA Beam Line Font Ends - Try Leng Kruy idp 102506-001 10/25/2006 APS - 58991-00-130 Kruy, Try Leng Pitts, Clifford 0 hrs 0 hrs 0 hrs 0 hrs

0% 160 hrs NA Resource Names: Cliff Pitts Cliff Pitts 160 hrs 0 hrs 0 hrs
87 AES AES-VS ICMS 0% 160 hrs NA Linac Water Skid APS_1210472 8/21/2007 APS - 58991-00-130 Goeppner, George Pitts, Clifford Cliff Pitts 24 hrs 160 hrs 0 hrs 0 hrs

57% 172 hrs NA Resource Names: Tom Grabinski Tom Grabinski 403 hrs 231 hrs 0 hrs
67 SUF AES-VS ICMS 0% 160 hrs 7/2/2007 PAR Lattice Layout APS_1199672 4/26/2007 APS - 58991-00-130 Gagliano, Joe Any Available Tom Grabinski 280 hrs 160 hrs 0 hrs 0 hrs

120 SUF AES-VS ICMS 98% 4 hrs NA Differential pumping system/Shielding wall leald collimator APS_1221731 10/25/2007 APS - 58991-00-130 Kruy, Try Leng Any Available Tom Grabinski 80 hrs 219 hrs 215 hrs 0 hrs

122 SUF AES-VS ICMS 67% 8 hrs NA Commissioning window /Shielding wall leald collimatorassembly APS_1221812 10/25/2007 APS - 58991-00-130 Kruy, Try Leng Any Available Tom Grabinski 0 hrs 24 hrs 16 hrs 0 hrs

100% 0 hrs NA ANL-CF 14 hrs 14 hrs 10 hrs

100% 0 hrs NA Resource Names: Reggie Alley Reggie Alley 14 hrs 14 hrs 10 hrs
94 SUF ANL-CF ICMS 100% 0 hrs NA 202_ELECTRICAL_FIELD_SURVEY APS_1216240 9/17/2007 03912-JG Uppal, Jug Alley, Reginald Reggie Alley[25%] 80 hrs 14 hrs 14 hrs 10 hrs

100% 0 hrs NA ASD-AP 20 hrs 20 hrs 0 hrs

100% 0 hrs NA Resource Names: Ron Kmak Ron Kmak 20 hrs 20 hrs 0 hrs
231 ASD ASD-AP ICMS 100% 0 hrs NA APS photoinjector drive laser upgrade APS_1268210 F NA 58965-01-131 Li, Yuelin Nyman, Arnie Ron Kmak 16 hrs 20 hrs 20 hrs 0 hrs

58% 606 hrs NA ASD-DIA 1,444 hrs 838 hrs 0 hrs

51% 344 hrs NA Resource Names: Robert Keithley Robert Keithley 712 hrs 368 hrs 0 hrs
36 ASD ASD-DIA NO-IDP 0% 160 hrs NA Linac L2 Flag no  idp NA APS - 58991-00-130 Berg, Bill Keithley, Robert Robert Keithley 0 hrs 160 hrs 0 hrs 0 hrs

37 ASD ASD-DIA NO-IDP 0% 160 hrs NA Linac motorize iris no  idp NA APS - 58991-00-130 Berg, Bill Keithley, Robert Robert Keithley 0 hrs 160 hrs 0 hrs 0 hrs

224 LCLS ASD-DIA ICMS 0% 8 hrs NA LCLS Interface Module N/A N NA APS - 58991-00-130 Berg, Bill Any Available Robert Keithley 0 hrs 8 hrs 0 hrs 0 hrs

225 LCLS ASD-DIA ICMS 0% 8 hrs NA LCLS Girder Mounting Bracket N/A N NA APS - 58991-00-130 Berg, Bill Any Available Robert Keithley 0 hrs 8 hrs 0 hrs 0 hrs

226 LCLS ASD-DIA ICMS 0% 8 hrs NA LCLS Undulator Striker N/A N NA APS - 58991-00-130 Berg, Bill Any Available Robert Keithley 0 hrs 8 hrs 0 hrs 0 hrs

227 LCLS ASD-DIA ICMS 100% 0 hrs NA LCLS BLM Detector N/A N NA APS - 58991-00-130 Berg, Bill Any Available Robert Keithley 0 hrs 368 hrs 368 hrs 0 hrs

92% 32 hrs NA Resource Names: Tom Buffington Tom Buffington 412 hrs 380 hrs 0 hrs
48 ASD ASD-DIA PRE-ICMS 92% 32 hrs NA Elect/cabinetsHaun Bui BPM idp 060606-009 6/6/2006 58942-15-131 Bui, Hanh Buffington, Tom Tom Buffington 0 hrs 412 hrs 380 hrs 0 hrs

28% 230 hrs NA Resource Names: Tom Grabinski Tom Grabinski 320 hrs 90 hrs 0 hrs
25 XSD ASD-DIA NO-IDP 38% 100 hrs NA 35 BM Layout no  idp NA APS - 58991-00-130 Yang, Bingxin Grabinski, Tom Tom Grabinski 0 hrs 160 hrs 60 hrs 0 hrs

79 ASD ASD-DIA ICMS 19% 130 hrs NA Portable detector assembly APS_1208717 7/23/2007 APS - 58991-00-130 Yang, Bingxin Grabinski, Tom Tom Grabinski 80 hrs 160 hrs 30 hrs 0 hrs

60% 749.5 hrs NA ASD-MD 1,916.1 hrs 1,166.6 hrs 366.6 hrs

0% 80 hrs NA Resource Names: No Value 80 hrs 0 hrs 0 hrs
181 ASD ASD-MD ICMS C1 0% 80 hrs NA XBPM Update APS_1252813 F 2/26/2008 APS - 58991-00-130 Jaski, Mark Any Available 80 hrs 80 hrs 0 hrs 0 hrs

240 ASD ASD-MD ICMS 0% 0 hrs NA Superconducting undulator APS_1271342 F NA APS - 58991-00-130 Yury Ivanyushenkov Buffington, Tom 0 hrs 0 hrs 0 hrs 0 hrs

23% 122 hrs NA Resource Names: Cliff Pitts Cliff Pitts 160 hrs 38 hrs 0 hrs
85 ASD ASD-MD ICMS 24% 122 hrs NA PAR Magnet Support APS_1210467 8/21/2007 APS - 58991-00-130 Pitts, Clifford Cliff Pitts 40 hrs 160 hrs 38 hrs 0 hrs

100% 0 hrs NA Resource Names: Michelle Givens Michelle Givens 64 hrs 64 hrs 0 hrs
233 ASD ASD-MD ICMS 100% 0 hrs NA Storage Ring Quad Magnet APS_1268370 F NA APS - 58991-00-130 Jaski, Mark Any Available Michelle Givens 80 hrs 64 hrs 64 hrs 0 hrs

24% 233.5 hrs NA Resource Names: Ron Kmak Ron Kmak 307.5 hrs 74 hrs 0 hrs

9/23/2008 

Page 3



ID Project
Division

Group IDP Level Priority
Level

Pending
Priority

% Work
Complete

Remaining
Work

Deadline Task Name IDP DCN Approval Date Cost Center Engineer Requested Designer Resource Names Estimated
Duration

Work Actual Work Actual Overtime
Work

71 LCLS ASD-MD ICMS 100% 0 hrs 4/23/2007 LCLS Undulator Quadrupole Magnet APS_1197021 3/16/2007 82643-51-131 Jaski, Mark Any Available Ron Kmak[113%] 120 hrs 54 hrs 54 hrs 0 hrs

72 LCLS ASD-MD NO-IDP 100% 0 hrs NA LCLS Quad Magnet no idp NA 82643-34-131 Jaski, Mark Kalt, Robert Ron Kmak[113%] 0 hrs 13.5 hrs 13.5 hrs 0 hrs
228 ASD ASD-MD ICMS 3% 233.5 hrs NA Undulator Drawing Revisions N/A N NA 58942-65-131 Grimmer, John Kmak, Ron Ron Kmak 240 hrs 240 hrs 6.5 hrs 0 hrs

69% 80 hrs NA Resource Names: Ron Kmak,Tom Grabinski Ron Kmak,Tom Grabinski 260.6 hrs 180.6 hrs 32.6 hrs
89 ASD ASD-MD ICMS 69% 80 hrs 9/28/2007 Undulator Drive System APS_1216097 9/13/2007 58942-65-131 Grimmer, John Kmak, Ron Ron Kmak,Tom Grabinski 80 hrs 260.6 hrs 180.6 hrs 32.6 hrs

77% 234 hrs NA Resource Names: Tom Buffington Tom Buffington 1,044 hrs 810 hrs 334 hrs
42 CryoMagnet ASD-MD NO-IDP 28% 116 hrs NA ILC Helical Undulator Coil No IDP NA 03808-00-131 Kim, Suk Buffington, Tom Tom Buffington 0 hrs 160 hrs 44 hrs 0 hrs

52 CryoMagnet ASD-MD PRE-ICMS 100% 0 hrs NA super cond. I.D. Coil Undulator 10 hrs week idp 102006-001 10/20/2006 01596-00-131 Doose, Chuck Buffington, Tom Tom Buffington 0 hrs 650 hrs 650 hrs 316 hrs

169 ASD ASD-MD ICMS 100% 0 hrs 2/7/2008 Super Conducting I.D. APS_1248515 F 2/13/2008 APS - 58991-00-130 Doose, Chuck Buffington, Tom Tom Buffington[50%] 8 hrs 54 hrs 54 hrs 18 hrs

174 CryoMagnet ASD-MD ICMS 26% 118 hrs 4/15/2008 Helical Magnet Measurement Cryostat Assembly Concept APS_1251872 F 2/15/2008 03808-00-131 Kim, Suk Buffington, Tom Tom Buffington 160 hrs 160 hrs 42 hrs 0 hrs

176 CryoMagnet ASD-MD ICMS 100% 0 hrs NA Helical Coil Design/Development APS_1251793 / APS_125 F 2/18/2008 01596-00-131 Ivanyushenkov, Yury Buffington, Tom Tom Buffington 16 hrs 20 hrs 20 hrs 0 hrs

79% 340 hrs NA ASD-PS 1,693 hrs 1,353 hrs 2 hrs

0% 0 hrs NA Resource Names: No Value 0 hrs 0 hrs 0 hrs
22 ASD ASD-PS NO-IDP H 0% 0 hrs NA syn kicker ps AL H. 10% hold no  idp NA APS - 58991-00-130 Kalt, Robert 0 hrs 0 hrs 0 hrs 0 hrs

79% 340 hrs NA Resource Names: Robert Kalt Robert Kalt 1,693 hrs 1,353 hrs 2 hrs
76 ASD ASD-PS ICMS 100% 0 hrs NA POWER SUPPLY 6-MONTH APS_1205826 7/5/2007 APS - 58991-00-130 Wang, Ju Kalt, Robert Robert Kalt 1040 hrs 196 hrs 196 hrs 0 hrs

105 ASD ASD-PS ICMS 96% 8 hrs NA SR Dipole Bus APS_1216220 9/18/2007 APS - 58991-00-130 Fors, Tom Kalt, Robert Robert Kalt 160 hrs 178 hrs 170 hrs 0 hrs

114 ASD ASD-PS ICMS 100% 0 hrs NA SR Quad Power Supply Bus APS_1220239 10/11/2007 APS - 58991-00-130 Wang, Ju Kalt, Robert Robert Kalt 40 hrs 18 hrs 18 hrs 2 hrs

115 ASD ASD-PS ICMS 100% 0 hrs NA Synchrotron Controller Box Assem APS_1220242 10/11/2007 APS - 58991-00-130 Wang, Ju Kalt, Robert Robert Kalt 40 hrs 61 hrs 61 hrs 0 hrs

145 ASD ASD-PS ICMS 100% 0 hrs 2/1/2008 Synchrotron Controller Module APS_1235781 11/29/2007 APS - 58991-00-130 Hillman, Al Kalt, Robert Robert Kalt 80 hrs 80 hrs 80 hrs 0 hrs

172 ASD ASD-PS ICMS 76% 252 hrs 2/15/2008 APS / PSG Drafting and Drawing support APS_1251098 F 2/15/2008 APS - 58991-00-130 Hillman, Al Kalt, Robert Robert Kalt 1040 hrs 1,040 hrs 788 hrs 0 hrs

201 ASD ASD-PS ICMS 100% 0 hrs 1/1/2009 PSG Booster MPEOB Documentation APS_1256430 F 4/21/2008 APS - 58991-00-130 Hillman, Al Kalt, Robert Robert Kalt[200%] 40 hrs 40 hrs 40 hrs 0 hrs

242 ASD ASD-PS ICMS 0% 80 hrs NA APS / PSG Drafting and Drawing support APS_1270276 NA APS - 58991-00-130 Fors, Tom Any Available Robert Kalt 80 hrs 80 hrs 0 hrs 0 hrs

17% 340 hrs NA ASD-RF 410 hrs 70 hrs 0 hrs

0% 12 hrs NA Resource Names: No Value 12 hrs 0 hrs 0 hrs
178 ASD ASD-RF ICMS C1 0% 12 hrs NA WR284 Bi-Directional Coupler Straight APS_1252050 F 2/26/2008 APS - 58991-00-130 Bromberek, Dave Any Available 12 hrs 12 hrs 0 hrs 0 hrs

0% 0 hrs NA Resource Names: Cliff Pitts Cliff Pitts 0 hrs 0 hrs 0 hrs
75 ASD ASD-RF ICMS 100% 0 hrs NA RF_High_Voltage_Switch_Tank_and_Catch_Basin APS_1216239 9/17/2007 APS - 58991-00-130 Trento, Gian Any Available Cliff Pitts 80 hrs 0 hrs 0 hrs 0 hrs

3% 168 hrs NA Resource Names: Michelle Givens Michelle Givens 174 hrs 6 hrs 0 hrs
54 ASD ASD-RF PRE-ICMS 0% 160 hrs NA 57 pulse waveguide terry smith - minimal idp 110306-001 11/3/2006 APS - 58991-00-130 Smith, Terry Givens, Michelle Michelle Givens[50%] 0 hrs 160 hrs 0 hrs 0 hrs

177 ASD ASD-RF ICMS 43% 8 hrs 2/22/2008 Klystron Waveguide Bend APS_1251956 F 2/22/2008 APS - 58991-00-130 Bromberek, Dave Any Available Michelle Givens[38%] 4 hrs 14 hrs 6 hrs 0 hrs

28% 160 hrs NA Resource Names: Tom Grabinski Tom Grabinski 224 hrs 64 hrs 0 hrs
81 ASD ASD-RF ICMS 0% 160 hrs NA LINAC Waveguide Modifications APS_1205541 7/27/2007 APS - 58991-00-130 Bromberek, Dave Grabinski, Tom Tom Grabinski 20 hrs 160 hrs 0 hrs 0 hrs

236 ASD ASD-RF ICMS 100% 0 hrs NA Linac L6 Test Stand Chinese SLED assembly APS_1269110 NA APS - 58991-00-130 Grelick, Art Grabinski, Tom Tom Grabinski 0 hrs 64 hrs 64 hrs 0 hrs

85% 160 hrs NA CNM 1,105 hrs 945 hrs 160 hrs

85% 160 hrs NA Resource Names: Reggie Alley Reggie Alley 1,105 hrs 945 hrs 160 hrs
66 CNM CNM ICMS 100% 0 hrs 4/30/2007 CNM-440 Document Control / Configuration APS_1199496 4/23/2007 58840-00-153 Tollner, Ronald Alley, Reginald Reggie Alley 160 hrs 806 hrs 806 hrs 160 hrs

68 CNM CNM ICMS 0% 160 hrs NA CNM Control Room Sector 26 APS_1201311 5/7/2007 58113-10-153 Wesolowski,William Alley, Reginald Reggie Alley 40 hrs 160 hrs 0 hrs 0 hrs

165 CNM CNM ICMS 100% 0 hrs 2/15/2008 CNM Clean Room CNM_1247276 F NA 58840-00-153 Tollner, Ronald Alley, Reginald Reggie Alley 80 hrs 139 hrs 139 hrs 0 hrs

74% 2,152.2 hrs NA LCLS 8,592.6 hrs 6,440.4 hrs 870.4 hrs

0% 40 hrs NA Resource Names: No Value 40 hrs 0 hrs 0 hrs
182 LCLS LCLS ICMS C1 0% 40 hrs NA  LCLS Girder Modifications APS_1252878 F 2/29/2008 Trakhtenberg, Emil Kmak, Ron 40 hrs 40 hrs 0 hrs 0 hrs

35% 176.8 hrs NA Resource Names: Cliff Pitts Cliff Pitts 272.8 hrs 96 hrs 0 hrs
18 SUF LCLS NO-IDP A3 35% 176.8 hrs 4/30/2007 BM Detector Assemblies no  idp NA APS - 58991-00-130 Erdman, Mark Pitts, Clifford Cliff Pitts 0 hrs 272.8 hrs 96 hrs 0 hrs

100% 0 hrs NA Resource Names: Don Ghilardi Don Ghilardi 1,009.5 hrs 1,009.5 hrs 0 hrs
103 LCLS LCLS ICMS 100% 0 hrs 9/24/2007 BFW_deliverable_drawings APS_1216293 9/17/2007 82645-06-131 Bailey, Jim Any Available Don Ghilardi[125%] 40 hrs 20 hrs 20 hrs 0 hrs

104 LCLS LCLS ICMS 100% 0 hrs NA BFW_modify assembly fixtures APS_1216294 9/17/2007 82645-06-131 Bailey, Jim Any Available Don Ghilardi[125%] 40 hrs 320 hrs 320 hrs 0 hrs

112 LCLS LCLS ICMS 100% 0 hrs NA IDP_BPM-Cold-Test-Fixture APS_1220844 10/11/2007 82645-53-131 Morgan, Jim Ghilardi, Don Don Ghilardi[250%] 24 hrs 50 hrs 50 hrs 0 hrs
133 LCLS LCLS ICMS 100% 0 hrs 12/21/2007 BFW - Assembly Procedures APS_1230241 11/14/2007 82645-06-131 Bailey, Jim Ghilardi, Don Don Ghilardi[125%] 120 hrs 584.5 hrs 584.5 hrs 0 hrs

147 LCLS LCLS ICMS 100% 0 hrs 12/21/2007 LCLS Beam Loss Monitor Prototype NA 82941-01-131 Bailey, Jim Ghilardi, Don Don Ghilardi[125%] 60 hrs 35 hrs 35 hrs 0 hrs
61% 17 hrs NA Resource Names: Don Ghilardi,Robert Kalt Don Ghilardi,Robert Kalt 44 hrs 27 hrs 5 hrs

204 LCLS LCLS ICMS 61% 17 hrs NA LCLS BFW Electronic Interface Hardware APS_1257408 F 7/16/2008 82645-06-131 Voogd, Rich Ghilardi, Don Don Ghilardi[125%],Robert Kalt 24 hrs 44 hrs 27 hrs 5 hrs

96% 8 hrs NA Resource Names: Don Ghilardi,Zeke Salazar Don Ghilardi,Zeke Salazar 261.5 hrs 253.5 hrs 0 hrs
102 LCLS LCLS ICMS 97% 8 hrs NA BFW_as_built_revisions APS_1216291 9/17/2007 82645-06-131 Bailey, Jim Any Available Don Ghilardi[125%],Zeke Salazar[12 40 hrs 261.5 hrs 253.5 hrs 0 hrs

65% 56 hrs NA Resource Names: Michelle Givens Michelle Givens 160 hrs 104 hrs 0 hrs
43 LCLS LCLS NO-IDP 65% 56 hrs NA LCLS - AS NEEDED HELP no idp NA 82645-51-132 Any Available Michelle Givens 0 hrs 160 hrs 104 hrs 0 hrs

70% 282 hrs NA Resource Names: Robert Kalt Robert Kalt 958 hrs 676 hrs 341 hrs
38 LCLS LCLS NO-IDP 50% 80 hrs NA LCLS Overtime Electrical no  idp NA 82642-C0-131 Voogd, Richard Kalt, Robert Robert Kalt 0 hrs 160 hrs 80 hrs 21 hrs

98 LCLS LCLS ICMS 29% 113 hrs 9/3/2007 RFBPM Cables APS_1210470 8/21/2007 82645-53 Walters, Dean Kalt, Robert Robert Kalt 40 hrs 160 hrs 47 hrs 17 hrs

118 LCLS LCLS ICMS 100% 0 hrs NA UCMI Rack Assembly APS_1221489 10/18/2007 82642-c0-141 Stein, Josh Kalt, Robert Robert Kalt 80 hrs 94 hrs 94 hrs 39 hrs

124 LCLS LCLS ICMS 76% 83 hrs NA LCLS - Control Rack APS_1229167 NA 82642-C0-131 Stein, Josh Kalt, Robert Robert Kalt 140 hrs 339 hrs 256 hrs 123 hrs

125 LCLS LCLS ICMS 100% 0 hrs NA LCLS - Documentation for control system APS_1229168 NA 82642-C0-131 Stein, Josh Kalt, Robert Robert Kalt[75%] 80 hrs 82 hrs 82 hrs 52 hrs

126 LCLS LCLS ICMS 100% 0 hrs NA LCLS - Top schematic for controls system APS_1229169 NA 82642-C0-131 Stein, Josh Kalt, Robert Robert Kalt 30 hrs 9 hrs 9 hrs 9 hrs

131 LCLS LCLS ICMS 100% 0 hrs 11/30/2007 LCLS - Control Rack APS_1229167 11/9/2007 82642-C0-131 Stein, Josh Kalt, Robert Robert Kalt[75%] 100 hrs 100 hrs 100 hrs 72 hrs
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213 LCLS LCLS ICMS 57% 6 hrs NA Beam Finder Wire electrical interconnect box APS_1259796 F 7/16/2008 82645-06-131 Walters, Dean Kalt, Robert Robert Kalt 32 hrs 14 hrs 8 hrs 8 hrs

100% 0 hrs NA Resource Names: Robert Keithley Robert Keithley 1,792.5 hrs 1,792.5 hrs 387 hrs
21 LCLS LCLS NO-IDP 100% 0 hrs NA LCLS-BLM-cerenkov - b berg no  idp NA APS - 58991-00-130 Berg, Bill Keithley, Robert Robert Keithley 0 hrs 320 hrs 320 hrs 0 hrs

123 ASD LCLS NO-IDP 100% 0 hrs NA R&D LCLS Project NO IDP 10/25/2007 82641-11-131 Berg, Bill Keithley, Robert Robert Keithley 0 hrs 1,472.5 hrs 1,472.5 hrs 387 hrs

81% 86.9 hrs NA Resource Names: Ron Kmak Ron Kmak 464.3 hrs 377.4 hrs 11.4 hrs
1 LCLS LCLS ICMS 100% 0 hrs 1/26/2007 LCLS - Camshaft Calibration Fixture APS_1192888 1/30/2007 82643-36-132 Alex Didenko Kmak, Ron Ron Kmak 80 hrs 0 hrs 0 hrs 0 hrs

2 LCLS LCLS ICMS 100% 0 hrs 2/16/2007 IDP-LCLS Quad Support Final Version APS_1192860 1/24/2007 Trakhtenberg, Emil Kmak, Ron Ron Kmak[63%] 80 hrs 20 hrs 20 hrs 0 hrs

39 LCLS LCLS NO-IDP 46% 86.9 hrs NA LCLS 1/2 time und. Girder  90% no  idp NA 82643-34-131 Trakhtenberg, Emil Kmak, Ron Ron Kmak 0 hrs 160 hrs 73.1 hrs 5.1 hrs

69 LCLS LCLS ICMS 100% 0 hrs NA Undulator Cabling Rack Integration APS_1200136 5/7/2007 82642-21-131 Skubal, Laura Kmak, Ron Ron Kmak[25%] 20 hrs 2 hrs 2 hrs 0 hrs

117 LCLS LCLS ICMS 100% 0 hrs NA Undulator Support System - pedestal holes APS_1222125 10/18/2007 82643-82-131 Trakhtenberg, Emil Kmak, Ron Ron Kmak[25%] 8 hrs 7 hrs 7 hrs 5 hrs
121 LCLS LCLS ICMS 100% 0 hrs NA Undulator Support System - pedestal holes APS_1222125 10/25/2007 82643-82-131 Trakhtenberg, Emil Kmak, Ron Ron Kmak[50%] 0 hrs 6.3 hrs 6.3 hrs 1.3 hrs

136 LCLS LCLS ICMS 100% 0 hrs 11/19/2007 changes to_girder_drawing APS_1235356 NA 82643-82-131 Trakhtenberg, Emil Kmak, Ron Ron Kmak[50%] 16 hrs 4 hrs 4 hrs 0 hrs

150 LCLS LCLS ICMS 0% 0 hrs 1/18/2008 LCLS LTU Waveguide APS_1243129 2/18/2008 Erwin, Lester Kmak, Ron Ron Kmak 0 hrs 0 hrs 0 hrs 0 hrs

151 LCLS LCLS ICMS 0% 0 hrs NA LCLS Waveguide Bracket Brace APS_1243138 F 2/18/2008 Erwin, Lester Kmak, Ron Ron Kmak 0 hrs 0 hrs 0 hrs 0 hrs

152 LCLS LCLS ICMS 0% 0 hrs 1/18/2008 LCLS X-Band BPM Receiver Enclosure APS_1243141 F 2/18/2008 Erwin, Lester Kmak, Ron Ron Kmak 0 hrs 0 hrs 0 hrs 0 hrs

153 LCLS LCLS ICMS 100% 0 hrs 1/18/2008 LCLS X-Band Waveguides APS_1243144 2/18/2008 Erwin, Lester Kmak, Ron Ron Kmak[113%] 0 hrs 14 hrs 14 hrs 0 hrs

154 LCLS LCLS ICMS 0% 0 hrs 1/18/2008 LCLS plug for double cam shaft intermediate plate APS_1240362 NA 82643-43-131 Trakhtenberg, Emil Any Available Ron Kmak 40 hrs 0 hrs 0 hrs 0 hrs

168 LCLS LCLS ICMS 100% 0 hrs 2/15/2008 LCLS Orcad to AutoCAD Conversion APS_1244828 F 2/18/2008 82642-C0-131 Stein, Josh Kalt, Robert Ron Kmak[113%] 100 hrs 34.5 hrs 34.5 hrs 0 hrs
175 LCLS LCLS ICMS 100% 0 hrs 2/29/2008 LCLS BPM Waveguide Braze Fixture APS_1251877 F 2/18/2008 82645-53-131 Morrison, Leonard Kmak, Ron Ron Kmak[113%] 80 hrs 159.5 hrs 159.5 hrs 0 hrs

188 LCLS LCLS ICMS 100% 0 hrs 3/21/2008 RFBPM drawings - addition of gaskets APS_1253339 F NA 82645-53 Erwin, Lester Doran, Scott Ron Kmak 80 hrs 23 hrs 23 hrs 0 hrs

198 LCLS LCLS ICMS 100% 0 hrs NA LCLS BPM Revisions APS_1254417 F 4/9/2008 82645-53-131 Erwin, Lester Any Available Ron Kmak[56%] 16 hrs 8.5 hrs 8.5 hrs 0 hrs

205 LCLS LCLS ICMS 100% 0 hrs NA LCLS Limit Switch Striker Mount APS_1257475 F 7/16/2008 82643-34-131 Trakhtenberg, Emil Any Available Ron Kmak[113%] 24 hrs 25.5 hrs 25.5 hrs 0 hrs

0% 80 hrs NA Resource Names: Ron Kmak,Scott Doran Ron Kmak,Scott Doran 80 hrs 0 hrs 0 hrs
58 LCLS LCLS NO-IDP 0% 80 hrs NA LCLS ASK Documentation no idp NA 82643-34-131 Skubal, Laura Kmak, Ron Ron Kmak[50%],Scott Doran[50%] 0 hrs 80 hrs 0 hrs 0 hrs

47% 1,377.5 hrs NA Resource Names: Scott Doran Scott Doran 2,647 hrs 1,269.5 hrs 90 hrs
45 LCLS LCLS NO-IDP 74% 177 hrs NA LCLS Vacuum Installation No IDP NA 82646-04-131 Walters, Dean Doran, Scott Scott Doran 0 hrs 685 hrs 508 hrs 35 hrs

59 LCLS LCLS ICMS 6% 151 hrs NA LCLS Undulator Full Assembly APS_1200060 4/16/2007 82643-34-131 Skubal, Laura Kmak, Ron Scott Doran 16 hrs 160 hrs 9 hrs 2 hrs

61 LCLS LCLS NO-IDP 81% 46 hrs NA LCLS Long Diagnostic Break No IDP 4/17/2007 82644-06-131 Walters, Dean Doran, Scott Scott Doran 0 hrs 239 hrs 193 hrs 17 hrs

73 LCLS LCLS NO-IDP 56% 71 hrs NA LCLS Short Diagnostic Break No IDP NA 82644-05-131 Walters, Dean Doran, Scott Scott Doran 0 hrs 160 hrs 89 hrs 8 hrs

77 LCLS LCLS ICMS 100% 0 hrs 7/27/2007 LCLS Copper Vacuum Chamber APS_1208927 7/25/2007 82644-23-131 Lee, Soon-Hong Doran, Scott Scott Doran 24 hrs 157 hrs 157 hrs 18 hrs

83 LCLS LCLS ICMS 100% 0 hrs NA LCLS Bellows Details APS_1210458 8/20/2007 82644-32 Walters, Dean Doran, Scott Scott Doran 40 hrs 102 hrs 102 hrs 10 hrs

86 LCLS LCLS ICMS 100% 0 hrs 8/22/2007 Long Break APS_1210468 8/21/2007 82644-06 Walters, Dean Any Available Scott Doran 0 hrs 182 hrs 182 hrs 0 hrs

90 LCLS LCLS ICMS 100% 0 hrs NA LCLS Undulator_Layout APS_1216229 9/17/2007 82641-11-131 Pasky, Stan Doran, Scott Scott Doran[13%] 40 hrs 1 hr 1 hr 0 hrs

101 LCLS LCLS ICMS 0% 160 hrs NA BFW upper assembly and support assembly APS_1210461 8/21/2007 82645-06 Walters, Dean Any Available Scott Doran 80 hrs 160 hrs 0 hrs 0 hrs

138 LCLS LCLS ICMS 100% 0 hrs 11/21/2007 LCLS Compound Adjustment Assembly APS_1230022 11/19/2007 82644-22-131 Lee, Soon-Hong Salazar, Zeke Scott Doran[13%] 20 hrs 1 hr 1 hr 0 hrs

211 LCLS LCLS ICMS 3% 772.5 hrs NA LCLS Installation support APS_1257793 N 7/16/2008 82941-01-131 Pile, Geoff Doran, Scott Scott Doran 800 hrs 800 hrs 27.5 hrs 0 hrs

92% 20 hrs NA Resource Names: Scott Doran,Don Ghilardi Scott Doran,Don Ghilardi 272 hrs 252 hrs 26 hrs
9 LCLS LCLS ICMS 100% 0 hrs 4/13/2007 LCLS Beam Finder Wire APS_1192887 NA 82645-06-131 Doran, Scott Scott Doran,Don Ghilardi 0 hrs 188 hrs 188 hrs 16 hrs

74 LCLS LCLS NO-IDP 68% 20 hrs NA LCLS BPM Production No IDP NA 82645-53-131 Walters, Dean Doran, Scott Scott Doran,Don Ghilardi 0 hrs 62 hrs 42 hrs 4 hrs

99 LCLS LCLS ICMS 100% 0 hrs 8/20/2007 RFBPM Drawings APS_1210471 8/21/2007 82645-53 Walters, Dean Doran, Scott Scott Doran[63%],Don Ghilardi[125% 50 hrs 22 hrs 22 hrs 6 hrs

96% 8 hrs NA Resource Names: Zeke Salazar Zeke Salazar 202 hrs 194 hrs 0 hrs
95 LCLS LCLS ICMS 100% 0 hrs NA LCLC_ALUMINUM_VACUUM_CHAMBER APS_1216287 9/17/2007 82644-23-131 Trakhtenberg, Emil Any Available Zeke Salazar 20 hrs 157 hrs 157 hrs 0 hrs

190 LCLS LCLS ICMS 93% 3 hrs 3/17/2008 LCLS  Vacuum Chamber Fixture APS_1254000 F NA 82646-04-131 Trakhtenberg, Emil Any Available Zeke Salazar[125%] 40 hrs 40 hrs 37 hrs 0 hrs
203 LCLS LCLS ICMS 0% 5 hrs NA LCLS Vacuum Chamber Fixture  APS_1257407 F 5/2/2008 82646-04-131 Trakhtenberg, Emil Any Available Zeke Salazar 40 hrs 5 hrs 0 hrs 0 hrs

100% 0 hrs NA Resource Names: Zeke Salazar,Ron Kmak Zeke Salazar,Ron Kmak 389 hrs 389 hrs 10 hrs
84 LCLS LCLS ICMS 100% 0 hrs 8/20/2007 LCLS - RFBPM Changes to Electronics Supports/Waveguide APS_1210465 8/21/2007 82645-53 Walters, Dean Doran, Scott Zeke Salazar,Ron Kmak[119%] 40 hrs 389 hrs 389 hrs 10 hrs

100% 0 hrs NA NSLS-II 101 hrs 101 hrs 81 hrs

100% 0 hrs NA Resource Names: Tom Grabinski Tom Grabinski 101 hrs 101 hrs 81 hrs
80 NSLS-II NSLS-II NO-IDP 100% 0 hrs NA NSLS-II Drawing Search NO IDP NA 82858-10-130 Sharma, Sushil Any Available Tom Grabinski 0 hrs 101 hrs 101 hrs 81 hrs

70% 157 hrs NA USR-APS 528 hrs 371 hrs 12 hrs

100% 0 hrs NA Resource Names: Arnie Nyman Arnie Nyman 358 hrs 358 hrs 9 hrs
65 BEAMLINE USR-APS NO-IDP 100% 0 hrs NA SGX Sector 31 No IDP NA 0642900-135 D'Amico, Kevin Nyman, Arnie Arnie Nyman 960 hrs 358 hrs 358 hrs 9 hrs

100% 0 hrs NA Resource Names: Don Ghilardi Don Ghilardi 10 hrs 10 hrs 0 hrs
116 BEAMLINE USR-APS ICMS 100% 0 hrs NA Optics_Layout APS_1220861 10/11/2007 APS - 58991-00-130 Gofron, Kaz Any Available Don Ghilardi[125%] 8 hrs 10 hrs 10 hrs 0 hrs

1% 157 hrs NA Resource Names: Michelle Givens Michelle Givens 160 hrs 3 hrs 3 hrs
40 USR USR-APS NO-IDP 2% 157 hrs NA jto gun-noonan - OT ONLY no  idp NA Givens, Michelle Michelle Givens[21%] 0 hrs 160 hrs 3 hrs 3 hrs

25% 6 hrs NA XSD-BTS 8 hrs 2 hrs 0 hrs

0% 0 hrs NA Resource Names: No Value 0 hrs 0 hrs 0 hrs
208 XSD XSD-BTS ICMS C1 0% 0 hrs NA AutoCAD Drawing Clean-Up APS_1257582 F NA APS - 58991-00-130 Spence, Rick Any Available 0 hrs 0 hrs 0 hrs 0 hrs

25% 6 hrs NA Resource Names: Cliff Pitts Cliff Pitts 8 hrs 2 hrs 0 hrs
215 XSD XSD-BTS ICMS 25% 6 hrs NA SAXS Detectors (Single) APS_1260338 F NA APS - 58991-00-130 Lee, John (Hok) Pitts, Clifford Cliff Pitts 0 hrs 8 hrs 2 hrs 0 hrs

0% 80 hrs NA XSD-OFM 80 hrs 0 hrs 0 hrs

0% 80 hrs NA Resource Names: Cliff Pitts Cliff Pitts 80 hrs 0 hrs 0 hrs
134 XSD XSD-OFM ICMS 0% 80 hrs 11/19/2007 Double Crystal Station Support APS_1235348 11/26/2007 APS - 58991-00-130 Maj, Joseph Pitts, Clifford Cliff Pitts 80 hrs 80 hrs 0 hrs 0 hrs
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