Routine Radiation Survey Schedule
2005-03 October - December Run

CAT Station Railings
Sector |Custodian |Stations| Type Date | Time Tie offs Remarks
A white
B mono
DND C mono
5BM D. Keane D mono 10/19/05 9:00 |Tie off - need lift Complete
A white
CHEM-CARS B mono Complete, D scheduled for 11/9 @
15ID-A,B,C D. Cookson C mono 10/19/05 13:30 Railings - stairs 13:30
A white
BIO-CARS B pink
14BM-A,B,C R. Pahl cC mono 10/21/05 9:00 |Railings - stairs Complete, D is under construction
DND B mono
5ID-B & C D. Keane C mono 10/26/05 9:00 |Tie off - need lift Complete
CMC A white Complete
9ID-A&B T.Gog B mono 10/26/05 10:00 |Tie off - need lift C scheduled for 11/16 @ 14:00
CMC
9ID-C T. Gog C mono 11/16/05 14:00 |Tie off - need lift Complete
A white
SGX C white
31D K. D'Amico D mono 11/22/05 9:00 | Railings - stairs Complete
A white
SBC C white
191D R. Alkire D mono 12/5/05 9:00 |Railings - stairs Complete
CHEM-CARS
15ID-D D. Cookson D mono 12/12/05 13:30 |Tie off - need lift Complete
A white
B mono
MU C mono
61D D. Robinson D mono 12/14/05 10:00 |Tie off - need lift Complete
ASD A white
35BM B. Yang C white 12/20/05 11:00 |Railings - stairs Complete
ASD
351D B. Yang A white 12/20/05 11:30 |Railings - stairs Complete
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