
View resource assignments
IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:

6,523.5h 19,778.4h  Act. Work 84h 130.5h 207h 421.5h
 Act. Ovt. Work 0h 9h 7h 16h

1,402.5h 2,099.33h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

664h 543.32h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

2h 138.95h  Act. Work
 Act. Ovt. Work

486.5h 0h  Act. Work 38h 35h 32h 105h
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

170h 0h  Act. Work 2h 5h 7h
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 691.43h  Act. Work
 Act. Ovt. Work

1,207h 1,142.77h  Act. Work 0h 0h 40h 40h
 Act. Ovt. Work 0h 0h 0h 0h

32h 107.17h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

112h 25.1h  Act. Work 32h 32h
 Act. Ovt. Work

2h 134.05h  Act. Work
 Act. Ovt. Work

176.8h 0h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal 0h 160h  Act. Work
 Act. Ovt. Work

798.4h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Signatures Lee, John 544h 0h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Complete Lee, John 106.4h 0h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Signatures Lee, John 148h 0h  Act. Work
 Act. Ovt. Work

1,166.5h 3,063.93h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

0h 141.63h  Act. Work

No value

   Arnie Nyman

      Sick

      Bereavement

      Lab Closing - CL1

      Overhead Hours

      Union Business

      Jury Duty

      Vacation

      Holiday

      Time Off Without Pay

      Training

      Family Leave

      Overhead Hours - NE Cost Center

   Cliff Pitts

      Overhead Hours

      Jury Duty

      Family Leave

      Time Off Without Pay

      Sick

      Training

      Vacation

      Lab Closing - CL1

      Bereavement

      Holiday

      Lead Shielding

         Lead Shielding 30%

      BM Detector Assemblies

         Quad Detector

         Detector

         Single Detector

   Karen Walker

      Overhead Hours



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

1.5h 2,027.82h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

64h 71.07h  Act. Work
 Act. Ovt. Work

418h 84.9h  Act. Work
 Act. Ovt. Work

62h 75.85h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 AES Normal Markovich, Greg 616h 0h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work

213.8h 1,270.3h  Act. Work 0h 8h 0h 8h
 Act. Ovt. Work 0h 0h 0h 0h

1h 140.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

56h 79.48h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

151h 112.87h  Act. Work 8h 8h
 Act. Ovt. Work

275.5h 2,525.33h  Act. Work 0h 0h 16h 16h
 Act. Ovt. Work 0h 0h 0h 0h

0h 131.73h  Act. Work
 Act. Ovt. Work

179.5h 0h  Act. Work 8h 8h
 Act. Ovt. Work

40h 1,499.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

48h 88.6h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

8h 133.02h  Act. Work
 Act. Ovt. Work

351h 1,080.42h  Act. Work 0h 16h 40h 56h
 Act. Ovt. Work 0h 9h 7h 16h

0h 131.73h  Act. Work
 Act. Ovt. Work

      Training

      Jury Duty

      Bereavement

      Time Off Without Pay

      Lab Closing - CL1

      Holiday

      Sick

      Vacation

      Family Leave

      General SI Work

   Michelle Givens

      Overhead Hours

      Jury Duty

      Training

      Bereavement

      Time Off Without Pay

      Family Leave

      Holiday

      Sick

      Lab Closing - CL1

      Vacation

   Reggie Alley

      Family Leave

      Vacation

      Holiday

      Bereavement

      Jury Duty

      Sick

      Training

      Lab Closing - CL1

      Time Off Without Pay

      Overhead Hours

   Robert Kalt

      Family Leave



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
72h 63.07h  Act. Work 8h 8h

 Act. Ovt. Work
216h 0h  Act. Work 16h 16h

 Act. Ovt. Work
4h 136.8h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 139.55h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
59h 78.02h  Act. Work 16h 16h 32h

 Act. Ovt. Work 9h 7h 16h
266.5h 1,148.32h  Act. Work 0h 0h 8h 8h

 Act. Ovt. Work 0h 0h 0h 0h
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
72h 63.07h  Act. Work 8h 8h

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
194.5h 0h  Act. Work

 Act. Ovt. Work
0h 141.08h  Act. Work

 Act. Ovt. Work
0h 141.63h  Act. Work

 Act. Ovt. Work
0h 139.55h  Act. Work

 Act. Ovt. Work
262.2h 777.93h  Act. Work 0h 23h 15h 38h

 Act. Ovt. Work 0h 0h 0h 0h
0h 0h  Act. Work

 Act. Ovt. Work
22.5h 0h  Act. Work

 Act. Ovt. Work
21h 100h  Act. Work 14h 7h 21h

 Act. Ovt. Work
1h 0h  Act. Work

 Act. Ovt. Work
0h 141.63h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
40h 96.75h  Act. Work 8h 8h

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
177.7h 303.5h  Act. Work 9h 9h

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
248.5h 1,821.53h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
0h 141.08h  Act. Work

      Holiday

      Vacation

      Lab Closing - CL1

      Jury Duty

      Sick

      Training

      Time Off Without Pay

      Bereavement

      Overhead Hours

   Robert Keithley

      Time Off Without Pay

      Bereavement

      Holiday

      Family Leave

      Training

      Jury Duty

      Vacation

      Lab Closing - CL1

      Overhead Hours

      Sick

   Ron Kmak

      Time Off Without Pay

      Overhead Hours - NE Cost Center

      Union Business

      Lab Closing - CL1

      Overhead Hours

      Bereavement

      Family Leave

      Holiday

      Sick

      Vacation

      Training

      Jury Duty

   Scott Doran

      Lab Closing - CL1



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

152h 0h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

4h 137.32h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

16h 122.57h  Act. Work
 Act. Ovt. Work

4.5h 686.93h  Act. Work
 Act. Ovt. Work

305h 2,167.83h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

127h 1,050.72h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

36h 102.85h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

N/A AES Normal Shu, Deming 70h 0h  Act. Work
 Act. Ovt. Work

315.5h 1,117.08h  Act. Work 4h 0h 0h 4h
 Act. Ovt. Work 0h 0h 0h 0h

5h 135.73h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

214.5h 0h  Act. Work 4h 4h
 Act. Ovt. Work

24h 114.08h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

      Training

      Vacation

      Family Leave

      Jury Duty

      Bereavement

      Time Off Without Pay

      Overhead Hours

      Holiday

      Union Business

      Sick

      Overhead Hours - NE Cost Center

   Tom Buffington

      Sick

      Family Leave

      Training

      Bereavement

      Jury Duty

      Vacation

      Time Off Without Pay

      Lab Closing - CL1

      Union Business

      Overhead Hours

      Holiday

      Nano Project - Deming

   Tom Grabinski

      Lab Closing - CL1

      Holiday

      Training

      Jury Duty

      Bereavement

      Family Leave

      Vacation

      Sick

      Overhead Hours



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
0h 131.73h  Act. Work

 Act. Ovt. Work
509.5h 1,563.62h  Act. Work 0h 3.5h 8h 11.5h

 Act. Ovt. Work 0h 0h 0h 0h
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 139.55h  Act. Work

 Act. Ovt. Work
104.5h 29.72h  Act. Work 3.5h 3.5h

 Act. Ovt. Work
6h 134.65h  Act. Work

 Act. Ovt. Work
64h 71.48h  Act. Work 8h 8h

 Act. Ovt. Work
0h 141.63h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
335h 383.6h  Act. Work

 Act. Ovt. Work
871h 39h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
871h 39h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
no idp 58838-00-153 AES Normal Shu, Deming AES 121h 39h  Act. Work

 Act. Ovt. Work
no  idp 03751-00-153 CNM Normal Shu, Deming AES 750h 0h  Act. Work

 Act. Ovt. Work
2h 6h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
2h 6h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1268454 8R214-00-178 AES High  Choi, Paul AES-ADM 2h 6h  Act. Work

 Act. Ovt. Work
622h 505h  Act. Work 24h 28h 24h 76h

 Act. Ovt. Work 12h 0h 0h 12h
622h 505h  Act. Work 24h 28h 24h 76h

 Act. Ovt. Work 12h 0h 0h 12h
APS_1240152 APS - 58991-00-130 SUF HOLD Janik, Rick AES-CF 55h 40h  Act. Work

 Act. Ovt. Work
APS_1257319 APS - 58991-00-130 AES Normal Sidarous, John AES-CF 194h 0h  Act. Work 28h 24h 52h

 Act. Ovt. Work 12h 12h
idp 072006-001 APS - 58991-00-130 SUF HOLD AES-CF 14h 146h  Act. Work

 Act. Ovt. Work
APS_1216231 APS - 58991-00-130 SUF HOLD Sidarous, John AES-CF 42h 118h  Act. Work

 Act. Ovt. Work
APS_1248099 APS - 58991-00-130 SUF HOLD Kirshenbaum, Marvin AES-CF 103h 0h  Act. Work

 Act. Ovt. Work
APS_1247283 APS - 58991-00-130 SUF Normal Kirshenbaum, Marvin AES-CF 91h 4h  Act. Work 20h 20h

 Act. Ovt. Work
123h 197h  Act. Work 4h 0h 0h 4h

 Act. Ovt. Work 0h 0h 0h 0h
APS - 58991-00-130 SUF Complete AES-CF 0h 160h  Act. Work

 Act. Ovt. Work
APS_1198528 APS - 58991-00-130 SUF Normal Sidarous, John AES-CF 123h 37h  Act. Work 4h 4h

 Act. Ovt. Work
653.2h 58h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 7h 0h 0h 7h
271.2h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 7h 0h 0h 7h
APS_1197059 APS - 58991-00-130 SUF Complete AES-DD 271.2h 0h  Act. Work

 Act. Ovt. Work 7h 7h
194h 0h  Act. Work 0h 0h 0h 0h

      Time Off Without Pay

   Zeke Salazar

      Bereavement

      Sick

      Vacation

      Lab Closing - CL1

      Holiday

      Overhead Hours

      Jury Duty

      Training

      Time Off Without Pay

      Family Leave

      Overhead Hours - NE Cost Center

AES

   Arnie Nyman

      General Work - Dr. D. Shu

      DEMING SHU 26-ID NANO Re-designed 95%

AES-ADM

   Michelle Givens

      Assembly fixture for RF gun

AES-CF

   Reggie Alley

      EAA Space Layout

      LOM 437 Document Control

      exp hall as-built

      APCF-APS_Site_Interface

      Experimental Hall Lighting Layout

      Process RO/DI Watering System.

      SHORT X-RAY PULSE BLDG-417

         417 Facilities Bldg. Civil

         Short Xray Pulse - Including As-Built

AES-DD

   Michelle Givens

      PDMLINK up to 50% of Michelle's Time

   Scott Doran



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work 0h 0h 0h 0h

NA 82941-01-131 LCLS Normal Pile, Geoff AES-DD 194h 0h  Act. Work
 Act. Ovt. Work

188h 58h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1252815 APS - 58991-00-130 XSD High Rusthoven, Brian AES-DD 38h 42h  Act. Work
 Act. Ovt. Work

82941-01-131 LCLS Normal Pile, Geoff AES-DD 150h 16h  Act. Work
 Act. Ovt. Work

5,587h 1,850h  Act. Work 92h 48h 24h 164h
 Act. Ovt. Work 0h 0h 0h 0h

1,329.2h 391h  Act. Work 40h 0h 0h 40h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1247275 APS - 58991-00-130 XSD Complete Capatina, Dana AES-MED 58.7h 2h  Act. Work
 Act. Ovt. Work

APS_1251684 APS - 58991-00-130 SUF Complete Lee, Soon-Hong AES-MED 303h 0h  Act. Work
 Act. Ovt. Work

APS_1229171 APS - 58991-00-130 SPX HOLD Capatina, Dana AES-MED 60h 0h  Act. Work
 Act. Ovt. Work

APS_1220845 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 43.5h 0h  Act. Work
 Act. Ovt. Work

APS_1217072 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 73h 87h  Act. Work
 Act. Ovt. Work

APS_1235520 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 10h  Act. Work
 Act. Ovt. Work

APS_1235521 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 0h 30h  Act. Work
 Act. Ovt. Work

APS_1235518 APS - 58991-00-130 XSD HOLD Capatina, Dana AES-MED 96h 20h  Act. Work
 Act. Ovt. Work

APS_1216290 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1243216 APS - 58991-00-130 AES Normal Capatina, Dana AES-MED 132h 0h  Act. Work
 Act. Ovt. Work

APS_1229172 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 0h  Act. Work
 Act. Ovt. Work

APS_1252983/APS_1252983 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 81h 0h  Act. Work 10h 10h
 Act. Ovt. Work

APS_1259504 APS - 58991-00-130 XSD Normal Lee, Soon-Hong AES-MED 42h 78h  Act. Work
 Act. Ovt. Work

APS_1243158 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 72h 0h  Act. Work 10h 10h
 Act. Ovt. Work

APS_1260210 APS - 58991-00-130 XSD Complete Lee, Soon-Hong AES-MED 109h 0h  Act. Work
 Act. Ovt. Work

APS_1192123 APS - 58991-00-130 XSD HOLD Erdman, Mark AES-MED 24h 0h  Act. Work
 Act. Ovt. Work

APS_1239593 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 123h 4h  Act. Work 20h 20h
 Act. Ovt. Work

1,224h 259h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1251789 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 92h 5h  Act. Work
 Act. Ovt. Work

no  idp SUF Complete AES-MED 12h 148h  Act. Work
 Act. Ovt. Work

APS_1255153 APS - 58991-00-130 ASD Low Morrison, Leonard AES-MED 240h 10h  Act. Work
 Act. Ovt. Work

APS_1259285 APS - 58991-00-130 XSD URGENT Capatina, Dana AES-MED 63h 0h  Act. Work
 Act. Ovt. Work

APS_1252343 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 89h 0h  Act. Work
 Act. Ovt. Work

APS_1240417 APS - 58991-00-130 XSD Complete Lee, Soon-Hong AES-MED 35h 0h  Act. Work
 Act. Ovt. Work

APS_1252978 APS - 58991-00-130 XSD High Erdman, Mark AES-MED 96h 0h  Act. Work
 Act. Ovt. Work

APS_1243163 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 145h 4h  Act. Work
 Act. Ovt. Work

APS_1267642 APS - 58991-00-130 SUF High Lee, Soon-Hong AES-MED 0h 8h  Act. Work
 Act. Ovt. Work

APS_1268451 APS - 58991-00-130 AES High Morrison, Leonard AES-MED 0h 8h  Act. Work
 Act. Ovt. Work

      LCLS Integration

   Zeke Salazar

      Sector 2 RSS Documentation

      LCLS Drawing Status Reporting

AES-MED

   Cliff Pitts

      4ID Flexible Vacuum Tubes

       Design of experimental vacuum chambers 

      SPX Bellows

      IDP_Tube-Slits

      Sector 30 experimental vacuum chambers

      Support Assembly - BE Window

      Support Table - Slit Table

      Sector 4ID Beamline Layout - KB Mirror

      CLAM2_DETECTOR_SUPPORT

      THERMAL EXPERIMENT

      T5-83 Filter Table Assembly

      IDP-8BM P6 shutter modification

      Design of Hexapod Vacuum Chamber

      7BM exit mask

      Drawing Revision for experimental vacuum chambers

      7BM Layout Drawing

       Sector 4ID x-ray enhanced STM: tank, support, and STM mount

   Michelle Givens

      7BM Shielded Transport

      Twenty Undulator

      IDP-Booster RF Coupler Design

      2-ID-B END STATION UPGRADE

      IDP-7BM exit collimator

      S8 Micro Shutter Chamber

      IDP-7BM horizontal collimator

      8BM collimator

      IEX Bending Magnet Vacuum Chamber Design

      Storage Ring RF Coupler Drawings Revision



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
APS_1247293 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 44h 76h  Act. Work

 Act. Ovt. Work
408h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1191941 / IDP 080706-001 PicoSecond Complete Morrison, Leonard AES-MED 408h 0h  Act. Work

 Act. Ovt. Work
590.3h 80h  Act. Work 16h 16h 24h 56h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1192121 86011-11-135 BEAMLINE Complete Erdman, Mark AES-MED 30h 0h  Act. Work

 Act. Ovt. Work
APS_1257478 86011-11-135 BEAMLINE Normal Erdman, Mark AES-MED 422.5h 80h  Act. Work 16h 16h 24h 56h

 Act. Ovt. Work
APS_1222953 APS - 58991-00-130 SUF Complete Morrison, Leonard AES-MED 38h 0h  Act. Work

 Act. Ovt. Work
APS_1256138 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 99.8h 0h  Act. Work

 Act. Ovt. Work
560h 65h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
No IDP SUF Complete  Brajuskovic, Bran AES-MED 34h 0h  Act. Work

 Act. Ovt. Work
APS_1229801 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 40h  Act. Work

 Act. Ovt. Work
APS_1246438 APS - 58991-00-130 APS Normal  Brajuskovic, Bran AES-MED 0h 25h  Act. Work

 Act. Ovt. Work
APS_1194741 APS - 58991-00-130 XSD Review Erdman, Mark AES-MED 390h 0h  Act. Work

 Act. Ovt. Work
APS_1201564 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 136h 0h  Act. Work

 Act. Ovt. Work
1,322.5h 740h  Act. Work 36h 32h 0h 68h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1193993 APS - 58991-00-130 SUF Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work

 Act. Ovt. Work
APS_1265900 APS - 58991-00-130 AES Normal Preissner, Curt AES-MED 8h 16h  Act. Work

 Act. Ovt. Work
APS_1260460 APS - 58991-00-130 AES High Schmidt, Oliver AES-MED 0h 20h  Act. Work

 Act. Ovt. Work
APS_1260459 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 10h  Act. Work

 Act. Ovt. Work
APS_1255310 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 351.5h 0h  Act. Work 16h 8h 24h

 Act. Ovt. Work
APS_1253930 APS - 58991-00-130 BEAMLINE Complete Benson, Christa AES-MED 10h 0h  Act. Work 4h 4h

 Act. Ovt. Work
APS_1235516 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 86h 214h  Act. Work

 Act. Ovt. Work
APS_1216269 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 444h 0h  Act. Work 20h 20h 40h

 Act. Ovt. Work
APS_1208912 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work

 Act. Ovt. Work
APS_1222126 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 344h 0h  Act. Work

 Act. Ovt. Work
APS_1206183 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 79h 0h  Act. Work

 Act. Ovt. Work
APS_1216267 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 0h 160h  Act. Work

 Act. Ovt. Work
561h 315h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1240218 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 0h 120h  Act. Work

 Act. Ovt. Work
APS_1230025,APS_1244831 02164-00-132 XSD Complete Lee, Soon-Hong AES-MED 24h 0h  Act. Work

 Act. Ovt. Work
APS_1253933 58927-33-132 XSD Complete Wiemerslage, Greg AES-MED 48h 35h  Act. Work

 Act. Ovt. Work
APS_1196023 58112-14-153 CNM Complete Benson, Christa AES-MED 0h 160h  Act. Work

 Act. Ovt. Work
APS_1208612 82641-21 LCLS Complete Wiemerslage, Greg AES-MED 0h 0h  Act. Work

 Act. Ovt. Work
APS_1246438 APS - 58991-00-130 SUF Complete  Brajuskovic, Bran AES-MED 44h 0h  Act. Work

 Act. Ovt. Work
APS_1229225 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 445h 0h  Act. Work

      IDP - 34ID Mirror Testing Chamber

      Picoseconds Cavity & Vacuum System Design 

         rf pulsed cavity

   Ron Kmak

      14ID Integral Shutter

      14ID Integral Shutter

      IDP-RF Coupler Infrared Thermometer shielding

      Sector 30ID Analyzer assembly fixture drawings

   Tom Buffington

      Telescoping Vacuum Tube Assy.

      11ID_FLIGHT_PATH_SUPPORT

      Flight path tube to connect MERIX KB Mirror with P6-80 shutter

      32ID Ray Trace / Layout Drawing

      7ID Layout - Ray Trace Drawings

   Tom Grabinski

      Portable Detector Stand

      33BM raytracing and beamline layout update

      11ID Front End Exit table

      Raytracing, Sectors 11,12, 33

      34-ID Beamline layout drawings

      Sector 23 Beamline Ray Trace

      S6 Front End Layout

      Hard X-ray BPM

      8-ID A MIRROR

      Sector 6 Beamline Layout

      IDP 33id spoolpieces

      Pseudo Channelcut Crystal

   Zeke Salazar

      IDP-17-ID upgrade two table assemblies,bellows and yalks

      Sector 8 Be Window Assembly

      Sector 9 ID Ray Trace Drawings

      CNM NANO-PROBE

      LCLS Chamber Production Drawings

      Flight path tube to connect MERIX KB Mirror with P6-80 shutter

      17-ID upgrade beamstop and table assembly



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

225.5h 8h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

70.5h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

70.5h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216236 APS - 58991-00-130 SUF Complete Sidarous, John AES-MOM 70.5h 0h  Act. Work
 Act. Ovt. Work

155h 8h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1254415 82858-10-130 NSLS-II Normal Gagliano, Joe AES-MOM 155h 8h  Act. Work
 Act. Ovt. Work

1,159h 3,233.42h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

13h 73.5h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 13h 73.5h  Act. Work
 Act. Ovt. Work

899h 703.33h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 248h 0h  Act. Work
 Act. Ovt. Work

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 0h 73.5h  Act. Work
 Act. Ovt. Work

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 240h 40h  Act. Work
 Act. Ovt. Work

104h 424.83h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal AES-SI 0h 40.83h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Budz, Joe AES-SI 96h 64h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Hawkins, Jon AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Nguyen, Van AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Complete Belcher, Ken AES-SI 8h 0h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 AES HOLD Markovich, Greg AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

307h 5h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

No IDP APS - 58991-00-130 AES Complete McNamara, Phil AES-SI 16h 0h  Act. Work
 Act. Ovt. Work

No IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 291h 5h  Act. Work
 Act. Ovt. Work

193h 2,425.58h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

193h 2,425.58h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

idp 090606-001 SUF Normal AES-SI 4h 2,425.58h  Act. Work
 Act. Ovt. Work

APS_1197018 APS - 58991-00-130 SUF Signatures McNamara, Phil AES-SI 189h 0h  Act. Work
 Act. Ovt. Work

54h 31h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1257920 APS - 58991-00-130 AES Complete Banks, Greg AES-SI 54h 31h  Act. Work
 Act. Ovt. Work

231h 332h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210472 APS - 58991-00-130 AES HOLD Goeppner, George AES-VS 0h 160h  Act. Work
 Act. Ovt. Work

231h 172h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

AES-MOM

   Reggie Alley

      BLDG 450 SYSTEMS

         BLDG-450_Chiller_Water_System

   Zeke Salazar

      NSLS II Vacuum Chamber

AES-SI

   Cliff Pitts

      ACIS Drawing Documentation

   Karen Walker

      1-BM

      ACIS Drawing Documentation

      Generation 1 Front End Upgrade

      Gen. 1 Template

         Gen. 1 Template (assignment)

         24-ID

         13-ID

         15-ID

         6-BM

      User Documentation Markovich

         Beamlines 20-35 User Requirments

      Gen 1 Beamlines

         32 ID

         PSS Front End Controls - Mezanine 

   Reggie Alley

      Redline Electrical SI-Front End Equipt

         Redline Electrical SI-Front End Equipt (assignment)

         Front End Equipment Protection System Interconnection Diagram

   Zeke Salazar

      PAR Bypass Double Stop Limit switch mount modification

AES-VS

   Cliff Pitts

      Linac Water Skid

   Tom Grabinski



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
APS_1199672 APS - 58991-00-130 SUF Low Gagliano, Joe AES-VS 0h 160h  Act. Work

 Act. Ovt. Work
APS_1221731 APS - 58991-00-130 SUF Normal Kruy, Try Leng AES-VS 215h 4h  Act. Work

 Act. Ovt. Work
APS_1221812 APS - 58991-00-130 SUF Normal Kruy, Try Leng AES-VS 16h 8h  Act. Work

 Act. Ovt. Work
14h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
14h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1216240 03912-JG SUF Complete Uppal, Jug ANL-CF 14h 0h  Act. Work

 Act. Ovt. Work
20h 0h  Act. Work 16h 0h 1h 17h

 Act. Ovt. Work 0h 0h 0h 0h
20h 0h  Act. Work 16h 0h 1h 17h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1268210 58965-01-131 ASD URGENT Li, Yuelin ASD-AP 20h 0h  Act. Work 16h 1h 17h

 Act. Ovt. Work
758h 606h  Act. Work 40h 40h 32h 112h

 Act. Ovt. Work 0h 0h 0h 0h
288h 344h  Act. Work 40h 40h 32h 112h

 Act. Ovt. Work 0h 0h 0h 0h
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 288h 0h  Act. Work 40h 40h 32h 112h

 Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
0h 320h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work

 Act. Ovt. Work
no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work

 Act. Ovt. Work
no  idp SUF Normal ASD-DIA 0h 0h  Act. Work

 Act. Ovt. Work
380h 32h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
idp 060606-009 58942-15-131 ASD HOLD Bui, Hanh ASD-DIA 380h 32h  Act. Work

 Act. Ovt. Work
90h 230h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1208717 APS - 58991-00-130 ASD HOLD Yang, Bingxin ASD-DIA 30h 130h  Act. Work

 Act. Ovt. Work
no  idp APS - 58991-00-130 XSD Low Yang, Bingxin ASD-DIA 60h 100h  Act. Work

 Act. Ovt. Work
1,101.6h 678.5h  Act. Work 0h 1h 0h 1h

 Act. Ovt. Work 0h 0h 0h 0h
38h 122h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1210467 APS - 58991-00-130 ASD Normal ASD-MD 38h 122h  Act. Work

 Act. Ovt. Work
0h 8h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1268370 APS - 58991-00-130 ASD URGENT Jaski, Mark ASD-MD 0h 8h  Act. Work

 Act. Ovt. Work
253.6h 234.5h  Act. Work 0h 1h 0h 1h

 Act. Ovt. Work 0h 0h 0h 0h
N/A 58942-65-131 ASD Normal Grimmer, John ASD-MD 5.5h 234.5h  Act. Work 1h 1h

 Act. Ovt. Work
APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 180.6h 0h  Act. Work

 Act. Ovt. Work
67.5h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1197021 82643-51-131 LCLS Complete Jaski, Mark ASD-MD 54h 0h  Act. Work

 Act. Ovt. Work
no idp 82643-34-131 LCLS Complete Jaski, Mark ASD-MD 13.5h 0h  Act. Work

      PAR Lattice Layout

      Differential pumping system/Shielding wall leald collimator

      Commissioning window /Shielding wall leald collimatorassembly

ANL-CF

   Reggie Alley

      202_ELECTRICAL_FIELD_SURVEY

ASD-AP

   Ron Kmak

      APS photoinjector drive laser upgrade

ASD-DIA

   Robert Keithley

      LCLS BLM Detector

      LCLS Undulator Striker

      LCLS Interface Module

      LCLS Girder Mounting Bracket

      Linac L2 Flag

         Linac motorize iris

         Linac L2 Flag

         Linac L2 Flag (assignment)

   Tom Buffington

      Elect/cabinetsHaun Bui BPM

   Tom Grabinski

      Portable detector assembly

      35 BM Layout

ASD-MD

   Cliff Pitts

      PAR Magnet Support

   Michelle Givens

      Storage Ring Quad Magnet

   Ron Kmak

      Undulator Drawing Revisions

      Undulator Drive System

      LCLS Undulator Quadrupole Magnet

         LCLS Undulator Quadrupole Magnet

         LCLS Quad Magnet



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1197021 82643-51-131 LCLS Normal Jaski, Mark ASD-MD 0h 0h  Act. Work
 Act. Ovt. Work

810h 234h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

No IDP 03808-00-131 CryoMagnet Complete Kim, Suk ASD-MD 44h 116h  Act. Work
 Act. Ovt. Work

APS_1251793 / APS_1251968 01596-00-131 CryoMagnet Normal Ivanyushenkov, Yury ASD-MD 20h 0h  Act. Work
 Act. Ovt. Work

idp 102006-001 01596-00-131 CryoMagnet Complete Doose, Chuck ASD-MD 650h 0h  Act. Work
 Act. Ovt. Work

APS_1248515 APS - 58991-00-130 ASD Complete Doose, Chuck ASD-MD 54h 0h  Act. Work
 Act. Ovt. Work

APS_1251872 03808-00-131 CryoMagnet Normal Kim, Suk ASD-MD 42h 118h  Act. Work
 Act. Ovt. Work

0h 80h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 0h 80h  Act. Work
 Act. Ovt. Work

1,353h 260h  Act. Work 40h 24h 0h 64h
 Act. Ovt. Work 0h 0h 0h 0h

1,353h 260h  Act. Work 40h 24h 0h 64h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1235781 APS - 58991-00-130 ASD Complete Hillman, Al ASD-PS 80h 0h  Act. Work
 Act. Ovt. Work

APS_1251098 APS - 58991-00-130 ASD Normal Hillman, Al ASD-PS 788h 252h  Act. Work 40h 24h 64h
 Act. Ovt. Work

APS_1220242 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 61h 0h  Act. Work
 Act. Ovt. Work

APS_1220239 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 18h 0h  Act. Work
 Act. Ovt. Work

APS_1216220 APS - 58991-00-130 ASD Signatures Fors, Tom ASD-PS 170h 8h  Act. Work
 Act. Ovt. Work

APS_1205826 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 196h 0h  Act. Work
 Act. Ovt. Work

APS_1256430 APS - 58991-00-130 ASD Review Hillman, Al ASD-PS 40h 0h  Act. Work
 Act. Ovt. Work

6h 328h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

0h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216239 APS - 58991-00-130 ASD Complete Trento, Gian ASD-RF 0h 0h  Act. Work
 Act. Ovt. Work

6h 168h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1251956 APS - 58991-00-130 ASD Signatures Bromberek, Dave ASD-RF 6h 8h  Act. Work
 Act. Ovt. Work

idp 110306-001 APS - 58991-00-130 ASD Complete Smith, Terry ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1205541 APS - 58991-00-130 ASD Complete Bromberek, Dave ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

939h 160h  Act. Work 4h 12h 0h 16h
 Act. Ovt. Work 0h 0h 0h 0h

939h 160h  Act. Work 4h 12h 0h 16h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1199496 58840-00-153 CNM Normal Tollner, Ronald CNM 800h 0h  Act. Work 4h 12h 16h
 Act. Ovt. Work

APS_1201311 58113-10-153 CNM Complete Wesolowski,William CNM 0h 160h  Act. Work
 Act. Ovt. Work

CNM_1247276 58840-00-153 CNM Normal Tollner, Ronald CNM 139h 0h  Act. Work
 Act. Ovt. Work

5,304.9h 2,082.2h  Act. Work 48h 40.5h 36h 124.5h
 Act. Ovt. Work 13h 8h 8h 29h

96h 176.8h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal Erdman, Mark LCLS 96h 176.8h  Act. Work
 Act. Ovt. Work

         LCLS Undulator Quadrupole Magnet (assignment)

   Tom Buffington

      ILC Helical Undulator Coil

      Helical Coil Design/Development

      super cond. I.D. Coil Undulator 10 hrs week

      Super Conducting I.D.

      Helical Magnet Measurement Cryostat Assembly Concept

   Tom Grabinski

      Undulator Drive System

ASD-PS

   Robert Kalt

      Synchrotron Controller Module

      APS / PSG Drafting and Drawing support

      Synchrotron Controller Box Assem

      SR Quad Power Supply Bus

      SR Dipole Bus

      POWER SUPPLY 6-MONTH

      PSG Booster MPEOB Documentation

ASD-RF

   Cliff Pitts

      RF_High_Voltage_Switch_Tank_and_Catch_Basin

   Michelle Givens

      Klystron Waveguide Bend

      57 pulse waveguide terry smith - minimal

   Tom Grabinski

      LINAC Waveguide Modifications

CNM

   Reggie Alley

      CNM-440 Document Control / Configuration

      CNM Control Room Sector 26

      CNM Clean Room

LCLS

   Cliff Pitts

      BM Detector Assemblies



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
104h 56h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
no idp 82645-51-132 LCLS Complete LCLS 104h 56h  Act. Work

 Act. Ovt. Work
689h 289h  Act. Work 0h 4h 4h 8h

 Act. Ovt. Work 5h 0h 2h 7h
APS_1229167 82642-C0-131 LCLS High Stein, Josh LCLS 256h 83h  Act. Work

 Act. Ovt. Work 5h 5h
APS_1221489 82642-c0-141 LCLS Complete Stein, Josh LCLS 94h 0h  Act. Work

 Act. Ovt. Work
APS_1259796 82645-06-131 LCLS High Walters, Dean LCLS 14h 0h  Act. Work 4h 4h

 Act. Ovt. Work 2h 2h
APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 7h 5h  Act. Work

 Act. Ovt. Work
APS_1229167 82642-C0-131 LCLS Complete Stein, Josh LCLS 100h 0h  Act. Work

 Act. Ovt. Work
APS_1229169 82642-C0-131 LCLS Complete Stein, Josh LCLS 9h 0h  Act. Work

 Act. Ovt. Work
APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 0h 8h  Act. Work

 Act. Ovt. Work
APS_1229168 82642-C0-131 LCLS High Stein, Josh LCLS 82h 0h  Act. Work

 Act. Ovt. Work
no  idp 82642-C0-131 LCLS Complete Voogd, Richard LCLS 80h 80h  Act. Work

 Act. Ovt. Work
47h 113h  Act. Work 0h 4h 0h 4h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1210470 82645-53 LCLS Normal Walters, Dean LCLS 47h 113h  Act. Work 4h 4h

 Act. Ovt. Work
1,780.5h 0h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 8h 8h 6h 22h
no  idp APS - 58991-00-130 LCLS Normal Berg, Bill LCLS 320h 0h  Act. Work

 Act. Ovt. Work
NO IDP 82641-11-131 ASD Normal Berg, Bill LCLS 1,460.5h 0h  Act. Work

 Act. Ovt. Work 8h 8h 6h 22h
687.4h 86.9h  Act. Work 8h 0h 0h 8h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1192860 LCLS Complete Trakhtenberg, Emil LCLS 20h 0h  Act. Work

 Act. Ovt. Work
APS_1243138 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1251877 82645-53-131 LCLS Signatures Morrison, Leonard LCLS 159.5h 0h  Act. Work

 Act. Ovt. Work
APS_1253339 82645-53 LCLS High Erwin, Lester LCLS 23h 0h  Act. Work

 Act. Ovt. Work
APS_1200136 82642-21-131 LCLS Complete Skubal, Laura LCLS 2h 0h  Act. Work

 Act. Ovt. Work
no  idp 82643-34-131 LCLS Normal Trakhtenberg, Emil LCLS 73.1h 86.9h  Act. Work 8h 8h

 Act. Ovt. Work
APS_1192888 82643-36-132 LCLS HOLD Alex Didenko LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1257475 82643-34-131 LCLS Complete Trakhtenberg, Emil LCLS 25.5h 0h  Act. Work

 Act. Ovt. Work
APS_1254417 82645-53-131 LCLS Complete Erwin, Lester LCLS 8.5h 0h  Act. Work

 Act. Ovt. Work
APS_1244828 82642-C0-131 LCLS Complete Stein, Josh LCLS 34.5h 0h  Act. Work

 Act. Ovt. Work
APS_1243144 LCLS Complete Erwin, Lester LCLS 14h 0h  Act. Work

 Act. Ovt. Work
APS_1240362 82643-43-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1243141 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1222125 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 7h 0h  Act. Work

 Act. Ovt. Work
APS_1222125 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 6.3h 0h  Act. Work

 Act. Ovt. Work
no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1210465 82645-53 LCLS Complete Walters, Dean LCLS 310h 0h  Act. Work

   Michelle Givens

      LCLS - AS NEEDED HELP

   Robert Kalt

      LCLS - Control Rack

      UCMI Rack Assembly

      Beam Finder Wire electrical interconnect box

      LCLS BFW Electronic Interface Hardware

      LCLS - Control Rack

      LCLS - Top schematic for controls system

      LCLS BFW Electronic Interface Hardware

      LCLS - Documentation for control system

      LCLS Overtime Electrical

      LCLS BEAM POSITION MONITOR (BPM)

         RFBPM Cables

   Robert Keithley

      LCLS-BLM-cerenkov - b berg

      R&D LCLS Project

   Ron Kmak

      IDP-LCLS Quad Support Final Version

      LCLS Waveguide Bracket Brace

      LCLS BPM Waveguide Braze Fixture

      RFBPM drawings - addition of gaskets

      Undulator Cabling Rack Integration

      LCLS 1/2 time und. Girder  90%

      LCLS - Camshaft Calibration Fixture

      LCLS Limit Switch Striker Mount

      LCLS BPM Revisions

      LCLS Orcad to AutoCAD Conversion

      LCLS X-Band Waveguides

      LCLS plug for double cam shaft intermediate plate

      LCLS X-Band BPM Receiver Enclosure

      Undulator Support System - pedestal holes

      Undulator Support System - pedestal holes

      LCLS ASK Documentation

      LCLS - RFBPM Changes to Electronics Supports/Waveguide



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1243129 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1235356 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 4h 0h  Act. Work
 Act. Ovt. Work

1,521.5h 1,457.5h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216229 82641-11-131 LCLS Complete Pasky, Stan LCLS 1h 0h  Act. Work
 Act. Ovt. Work

No IDP 82646-04-131 LCLS Complete Walters, Dean LCLS 508h 177h  Act. Work
 Act. Ovt. Work

APS_1200060 82643-34-131 LCLS Normal Skubal, Laura LCLS 9h 151h  Act. Work
 Act. Ovt. Work

No IDP 82644-06-131 LCLS Complete Walters, Dean LCLS 193h 46h  Act. Work
 Act. Ovt. Work

APS_1257793 82941-01-131 LCLS Normal Pile, Geoff LCLS 27.5h 772.5h  Act. Work
 Act. Ovt. Work

APS_1210468 82644-06 LCLS High Walters, Dean LCLS 182h 0h  Act. Work
 Act. Ovt. Work

APS_1208927 82644-23-131 LCLS Complete Lee, Soon-Hong LCLS 157h 0h  Act. Work
 Act. Ovt. Work

No IDP 82644-05-131 LCLS Complete Walters, Dean LCLS 89h 71h  Act. Work
 Act. Ovt. Work

No IDP 82645-53-131 LCLS Complete Walters, Dean LCLS 42h 0h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 80h  Act. Work
 Act. Ovt. Work

APS_1210458 82644-32 LCLS Complete Walters, Dean LCLS 102h 0h  Act. Work
 Act. Ovt. Work

APS_1230022 82644-22-131 LCLS Complete Lee, Soon-Hong LCLS 1h 0h  Act. Work
 Act. Ovt. Work

188h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1192887 82645-06-131 LCLS Complete LCLS 188h 0h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210461 82645-06 LCLS Complete Walters, Dean LCLS 0h 160h  Act. Work
 Act. Ovt. Work

22h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210471 82645-53 LCLS Complete Walters, Dean LCLS 22h 0h  Act. Work
 Act. Ovt. Work

426.5h 16h  Act. Work 40h 36.5h 32h 108.5h
 Act. Ovt. Work 0h 0h 0h 0h

 APS_1257407 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 5h  Act. Work
 Act. Ovt. Work

APS_1216287 82644-23-131 LCLS Complete Trakhtenberg, Emil LCLS 157h 0h  Act. Work
 Act. Ovt. Work

APS_1254000 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 37h 3h  Act. Work
 Act. Ovt. Work

APS_1210465 82645-53 LCLS Complete Walters, Dean LCLS 79h 0h  Act. Work
 Act. Ovt. Work

153.5h 8h  Act. Work 40h 36.5h 32h 108.5h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216291 82645-06-131 LCLS Normal Bailey, Jim LCLS 153.5h 8h  Act. Work 40h 36.5h 32h 108.5h
 Act. Ovt. Work

253h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 4h 0h 4h 8h

253h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 4h 0h 4h 8h

NO IDP 82858-10-130 NSLS-II Low Sharma, Sushil NSLS-II 253h 0h  Act. Work
 Act. Ovt. Work 4h 4h 8h

361h 157h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

358h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

No IDP 0642900-135 BEAMLINE Normal D'Amico, Kevin USR-APS 358h 0h  Act. Work
 Act. Ovt. Work

      LCLS LTU Waveguide

      changes to_girder_drawing

   Scott Doran

      LCLS Undulator_Layout

      LCLS Vacuum Installation

      LCLS Undulator Full Assembly

      LCLS Long Diagnostic Break

      LCLS Installation support

      Long Break

      LCLS Copper Vacuum Chamber

      LCLS Short Diagnostic Break

      LCLS BPM Production

      LCLS ASK Documentation

      LCLS Bellows Details

      LCLS Compound Adjustment Assembly

      LCLS - BFW

         LCLS Beam Finder Wire

      LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

         BFW upper assembly and support assembly

      LCLS BEAM POSITION MONITOR (BPM)

         RFBPM Drawings

   Zeke Salazar

      LCLS Vacuum Chamber Fixture

      LCLC_ALUMINUM_VACUUM_CHAMBER

      LCLS  Vacuum Chamber Fixture

      LCLS - RFBPM Changes to Electronics Supports/Waveguide

      LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

         BFW_as_built_revisions

NSLS-II

   Tom Grabinski

      NSLS-II Drawing Search

USR-APS

   Arnie Nyman

      SGX Sector 31



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
3h 157h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
no  idp USR Complete USR-APS 3h 157h  Act. Work

 Act. Ovt. Work
2h 6h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
2h 6h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1260338 APS - 58991-00-130 XSD Normal Lee, John (Hok) XSD-BTS 2h 6h  Act. Work

 Act. Ovt. Work
0h 80h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
0h 80h  Act. Work 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h
APS_1235348 APS - 58991-00-130 XSD HOLD Maj, Joseph XSD-OFM 0h 80h  Act. Work

 Act. Ovt. Work

User Name: Brian Rusthoven

Timestamp: Thursday, September 11, 2008 9:55:46 AM

   Michelle Givens

      jto gun-noonan - OT ONLY

XSD-BTS

   Cliff Pitts

      SAXS Detectors (Single)

XSD-OFM

   Cliff Pitts

      Double Crystal Station Support


