
View resource assignments
IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:

2,631.5h 2,138.33h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 691.43h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

486.5h 0h  Act. Work 38h 35h 32h 105h
 Act. Ovt. Work

2h 138.95h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

170h 0h  Act. Work 2h 5h 7h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

664h 543.32h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

no idp 58838-00-153 AES Normal Shu, Deming AES 121h 39h  Act. Work
 Act. Ovt. Work

No IDP 0642900-135 BEAMLINE Normal D'Amico, Kevin USR-APS 358h 0h  Act. Work
 Act. Ovt. Work

no  idp 03751-00-153 CNM Normal Shu, Deming AES 750h 0h  Act. Work
 Act. Ovt. Work

2,685.2h 2,152.07h  Act. Work 40h 0h 40h 80h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1259504 APS - 58991-00-130 XSD Normal Lee, Soon-Hong AES-MED 42h 78h  Act. Work
 Act. Ovt. Work

176.8h 0h  Act. Work
 Act. Ovt. Work

112h 25.1h  Act. Work 32h 32h
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

32h 107.17h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

2h 134.05h  Act. Work
 Act. Ovt. Work

APS_1247275 APS - 58991-00-130 XSD Complete Capatina, Dana AES-MED 58.7h 2h  Act. Work
 Act. Ovt. Work

APS_1235518 APS - 58991-00-130 XSD HOLD Capatina, Dana AES-MED 96h 20h  Act. Work
 Act. Ovt. Work

APS_1243158 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 72h 0h  Act. Work 10h 10h
 Act. Ovt. Work

APS_1210472 APS - 58991-00-130 AES HOLD Goeppner, George AES-VS 0h 160h  Act. Work
 Act. Ovt. Work

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 13h 73.5h  Act. Work
 Act. Ovt. Work

APS_1216239 APS - 58991-00-130 ASD Complete Trento, Gian ASD-RF 0h 0h  Act. Work

Arnie Nyman

   Training

   Jury Duty

   Overhead Hours - NE Cost Center

   Bereavement

   Overhead Hours

   Lab Closing - CL1

   Time Off Without Pay

   Vacation

   Family Leave

   Sick

   Holiday

   Union Business

   General Work - Dr. D. Shu

   SGX Sector 31

   DEMING SHU 26-ID NANO Re-designed 95%

Cliff Pitts

   Design of Hexapod Vacuum Chamber

   Vacation

   Sick

   Holiday

   Overhead Hours

   Time Off Without Pay

   Bereavement

   Jury Duty

   Family Leave

   Training

   4ID Flexible Vacuum Tubes

   Sector 4ID Beamline Layout - KB Mirror

   7BM exit mask

   Linac Water Skid

   ACIS Drawing Documentation

   RF_High_Voltage_Switch_Tank_and_Catch_Basin



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1192123 APS - 58991-00-130 XSD HOLD Erdman, Mark AES-MED 24h 0h  Act. Work
 Act. Ovt. Work

APS_1239593 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 123h 4h  Act. Work 20h 20h
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Normal Erdman, Mark LCLS 96h 176.8h  Act. Work
 Act. Ovt. Work

APS_1252983/APS_1252983 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 81h 0h  Act. Work 10h 10h
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

APS_1260338 APS - 58991-00-130 XSD Normal Lee, John (Hok) XSD-BTS 2h 6h  Act. Work
 Act. Ovt. Work

APS_1260210 APS - 58991-00-130 XSD Complete Lee, Soon-Hong AES-MED 109h 0h  Act. Work
 Act. Ovt. Work

APS_1243216 APS - 58991-00-130 AES Normal Capatina, Dana AES-MED 132h 0h  Act. Work
 Act. Ovt. Work

APS_1216290 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1235520 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 10h  Act. Work
 Act. Ovt. Work

APS_1210467 APS - 58991-00-130 ASD Normal ASD-MD 38h 122h  Act. Work
 Act. Ovt. Work

APS_1251684 APS - 58991-00-130 SUF Complete Lee, Soon-Hong AES-MED 303h 0h  Act. Work
 Act. Ovt. Work

APS_1235521 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 0h 30h  Act. Work
 Act. Ovt. Work

APS_1235348 APS - 58991-00-130 XSD HOLD Maj, Joseph XSD-OFM 0h 80h  Act. Work
 Act. Ovt. Work

APS_1229172 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 0h  Act. Work
 Act. Ovt. Work

APS_1229171 APS - 58991-00-130 SPX HOLD Capatina, Dana AES-MED 60h 0h  Act. Work
 Act. Ovt. Work

APS_1220845 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 43.5h 0h  Act. Work
 Act. Ovt. Work

APS_1217072 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 73h 87h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal 0h 160h  Act. Work
 Act. Ovt. Work

798.4h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Signatures Lee, John 544h 0h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Complete Lee, John 106.4h 0h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Signatures Lee, John 148h 0h  Act. Work
 Act. Ovt. Work

2,065.5h 3,767.27h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 248h 0h  Act. Work
 Act. Ovt. Work

418h 84.9h  Act. Work
 Act. Ovt. Work

1.5h 2,027.82h  Act. Work
 Act. Ovt. Work

64h 71.07h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work

   7BM Layout Drawing

    Sector 4ID x-ray enhanced STM: tank, support, and STM mount

   BM Detector Assemblies

   IDP-8BM P6 shutter modification

   Lab Closing - CL1

   SAXS Detectors (Single)

   Drawing Revision for experimental vacuum chambers

   THERMAL EXPERIMENT

   CLAM2_DETECTOR_SUPPORT

   Support Assembly - BE Window

   PAR Magnet Support

    Design of experimental vacuum chambers 

   Support Table - Slit Table

   Double Crystal Station Support

   T5-83 Filter Table Assembly

   SPX Bellows

   IDP_Tube-Slits

   Sector 30 experimental vacuum chambers

   Lead Shielding

      Lead Shielding 30%

   BM Detector Assemblies

      Quad Detector

      Detector

      Single Detector

Karen Walker

   1-BM

   Sick

   Training

   Holiday

   Overhead Hours

   Lab Closing - CL1

   Bereavement

   Jury Duty

   Family Leave



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 AES Normal Markovich, Greg 616h 0h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 0h 73.5h  Act. Work
 Act. Ovt. Work

62h 75.85h  Act. Work
 Act. Ovt. Work

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 240h 40h  Act. Work
 Act. Ovt. Work

104h 424.83h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal AES-SI 0h 40.83h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Budz, Joe AES-SI 96h 64h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Hawkins, Jon AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Nguyen, Van AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Complete Belcher, Ken AES-SI 8h 0h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 AES HOLD Markovich, Greg AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

307h 5h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

No IDP APS - 58991-00-130 AES Complete McNamara, Phil AES-SI 16h 0h  Act. Work
 Act. Ovt. Work

No IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 291h 5h  Act. Work
 Act. Ovt. Work

1,824h 1,924.3h  Act. Work 0h 8h 0h 8h
 Act. Ovt. Work 7h 0h 0h 7h

APS_1243163 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 145h 4h  Act. Work
 Act. Ovt. Work

151h 112.87h  Act. Work 8h 8h
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

1h 140.55h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

APS_1247293 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 44h 76h  Act. Work
 Act. Ovt. Work

APS_1240417 APS - 58991-00-130 XSD Complete Lee, Soon-Hong AES-MED 35h 0h  Act. Work
 Act. Ovt. Work

no  idp USR Complete USR-APS 3h 157h  Act. Work
 Act. Ovt. Work

idp 110306-001 APS - 58991-00-130 ASD Complete Smith, Terry ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

APS_1197059 APS - 58991-00-130 SUF Complete AES-DD 271.2h 0h  Act. Work
 Act. Ovt. Work 7h 7h

56h 79.48h  Act. Work
 Act. Ovt. Work

APS_1251789 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 92h 5h  Act. Work

   Time Off Without Pay

   General SI Work

   ACIS Drawing Documentation

   Vacation

   Generation 1 Front End Upgrade

   Gen. 1 Template

      Gen. 1 Template (assignment)

      24-ID

      13-ID

      15-ID

      6-BM

   User Documentation Markovich

      Beamlines 20-35 User Requirments

   Gen 1 Beamlines

      32 ID

      PSS Front End Controls - Mezanine 

Michelle Givens

   8BM collimator

   Vacation

   Sick

   Overhead Hours

   Lab Closing - CL1

   Bereavement

   Family Leave

   Jury Duty

   Time Off Without Pay

   Training

   IDP - 34ID Mirror Testing Chamber

   S8 Micro Shutter Chamber

   jto gun-noonan - OT ONLY

   57 pulse waveguide terry smith - minimal

   PDMLINK up to 50% of Michelle's Time

   Holiday

   7BM Shielded Transport



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1267642 APS - 58991-00-130 SUF High Lee, Soon-Hong AES-MED 0h 8h  Act. Work
 Act. Ovt. Work

APS_1255153 APS - 58991-00-130 ASD Low Morrison, Leonard AES-MED 240h 10h  Act. Work
 Act. Ovt. Work

APS_1252343 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 89h 0h  Act. Work
 Act. Ovt. Work

APS_1268370 APS - 58991-00-130 ASD URGENT Jaski, Mark ASD-MD 0h 8h  Act. Work
 Act. Ovt. Work

no idp 82645-51-132 LCLS Complete LCLS 104h 56h  Act. Work
 Act. Ovt. Work

APS_1268454 8R214-00-178 AES High  Choi, Paul AES-ADM 2h 6h  Act. Work
 Act. Ovt. Work

no  idp SUF Complete AES-MED 12h 148h  Act. Work
 Act. Ovt. Work

APS_1268451 APS - 58991-00-130 AES High Morrison, Leonard AES-MED 0h 8h  Act. Work
 Act. Ovt. Work

APS_1259285 APS - 58991-00-130 XSD URGENT Capatina, Dana AES-MED 63h 0h  Act. Work
 Act. Ovt. Work

APS_1251956 APS - 58991-00-130 ASD Signatures Bromberek, Dave ASD-RF 6h 8h  Act. Work
 Act. Ovt. Work

APS_1252978 APS - 58991-00-130 XSD High Erdman, Mark AES-MED 96h 0h  Act. Work
 Act. Ovt. Work

408h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1191941 / IDP 080706-001 PicoSecond Complete Morrison, Leonard AES-MED 408h 0h  Act. Work
 Act. Ovt. Work

2,114h 5,615.92h  Act. Work 28h 40h 40h 108h
 Act. Ovt. Work 12h 0h 0h 12h

APS_1257319 APS - 58991-00-130 AES Normal Sidarous, John AES-CF 194h 0h  Act. Work 28h 24h 52h
 Act. Ovt. Work 12h 12h

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

179.5h 0h  Act. Work 8h 8h
 Act. Ovt. Work

48h 88.6h  Act. Work
 Act. Ovt. Work

40h 1,499.65h  Act. Work 8h 8h
 Act. Ovt. Work

8h 133.02h  Act. Work
 Act. Ovt. Work

APS_1216231 APS - 58991-00-130 SUF HOLD Sidarous, John AES-CF 42h 118h  Act. Work
 Act. Ovt. Work

APS_1247283 APS - 58991-00-130 SUF Normal Kirshenbaum, Marvin AES-CF 91h 4h  Act. Work 20h 20h
 Act. Ovt. Work

APS_1240152 APS - 58991-00-130 SUF HOLD Janik, Rick AES-CF 55h 40h  Act. Work
 Act. Ovt. Work

idp 072006-001 APS - 58991-00-130 SUF HOLD AES-CF 14h 146h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1248099 APS - 58991-00-130 SUF HOLD Kirshenbaum, Marvin AES-CF 103h 0h  Act. Work
 Act. Ovt. Work

APS_1199496 58840-00-153 CNM Normal Tollner, Ronald CNM 800h 0h  Act. Work 4h 12h 16h
 Act. Ovt. Work

APS_1201311 58113-10-153 CNM Complete Wesolowski,William CNM 0h 160h  Act. Work
 Act. Ovt. Work

CNM_1247276 58840-00-153 CNM Normal Tollner, Ronald CNM 139h 0h  Act. Work
 Act. Ovt. Work

APS_1216240 03912-JG SUF Complete Uppal, Jug ANL-CF 14h 0h  Act. Work

   IEX Bending Magnet Vacuum Chamber Design

   IDP-Booster RF Coupler Design

   IDP-7BM exit collimator

   Storage Ring Quad Magnet

   LCLS - AS NEEDED HELP

   Assembly fixture for RF gun

   Twenty Undulator

   Storage Ring RF Coupler Drawings Revision

   2-ID-B END STATION UPGRADE

   Klystron Waveguide Bend

   IDP-7BM horizontal collimator

   Picoseconds Cavity & Vacuum System Design 

      rf pulsed cavity

Reggie Alley

   LOM 437 Document Control

   Lab Closing - CL1

   Jury Duty

   Time Off Without Pay

   Training

   Family Leave

   Vacation

   Sick

   Holiday

   Overhead Hours

   APCF-APS_Site_Interface

   Process RO/DI Watering System.

   EAA Space Layout

   exp hall as-built

   Bereavement

   Experimental Hall Lighting Layout

   CNM-440 Document Control / Configuration

   CNM Control Room Sector 26

   CNM Clean Room

   202_ELECTRICAL_FIELD_SURVEY



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

193h 2,425.58h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

idp 090606-001 SUF Normal AES-SI 4h 2,425.58h  Act. Work
 Act. Ovt. Work

APS_1197018 APS - 58991-00-130 SUF Signatures McNamara, Phil AES-SI 189h 0h  Act. Work
 Act. Ovt. Work

70.5h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216236 APS - 58991-00-130 SUF Complete Sidarous, John AES-MOM 70.5h 0h  Act. Work
 Act. Ovt. Work

123h 197h  Act. Work 4h 0h 0h 4h
 Act. Ovt. Work 0h 0h 0h 0h

APS - 58991-00-130 SUF Complete AES-CF 0h 160h  Act. Work
 Act. Ovt. Work

APS_1198528 APS - 58991-00-130 SUF Normal Sidarous, John AES-CF 123h 37h  Act. Work 4h 4h
 Act. Ovt. Work

2,393h 1,629.42h  Act. Work 40h 44h 44h 128h
 Act. Ovt. Work 5h 9h 9h 23h

APS_1216220 APS - 58991-00-130 ASD Signatures Fors, Tom ASD-PS 170h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

59h 78.02h  Act. Work 16h 16h 32h
 Act. Ovt. Work 9h 7h 16h

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

72h 63.07h  Act. Work 8h 8h
 Act. Ovt. Work

216h 0h  Act. Work 16h 16h
 Act. Ovt. Work

APS_1251098 APS - 58991-00-130 ASD Normal Hillman, Al ASD-PS 788h 252h  Act. Work 40h 24h 64h
 Act. Ovt. Work

APS_1235781 APS - 58991-00-130 ASD Complete Hillman, Al ASD-PS 80h 0h  Act. Work
 Act. Ovt. Work

no  idp 82642-C0-131 LCLS Complete Voogd, Richard LCLS 80h 80h  Act. Work
 Act. Ovt. Work

APS_1205826 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 196h 0h  Act. Work
 Act. Ovt. Work

4h 136.8h  Act. Work
 Act. Ovt. Work

APS_1220239 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 18h 0h  Act. Work
 Act. Ovt. Work

APS_1256430 APS - 58991-00-130 ASD Review Hillman, Al ASD-PS 40h 0h  Act. Work
 Act. Ovt. Work

APS_1220242 APS - 58991-00-130 ASD Complete Wang, Ju ASD-PS 61h 0h  Act. Work
 Act. Ovt. Work

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 7h 5h  Act. Work
 Act. Ovt. Work

APS_1259796 82645-06-131 LCLS High Walters, Dean LCLS 14h 0h  Act. Work 4h 4h
 Act. Ovt. Work 2h 2h

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 0h 8h  Act. Work
 Act. Ovt. Work

APS_1229168 82642-C0-131 LCLS High Stein, Josh LCLS 82h 0h  Act. Work
 Act. Ovt. Work

APS_1221489 82642-c0-141 LCLS Complete Stein, Josh LCLS 94h 0h  Act. Work
 Act. Ovt. Work

APS_1229167 82642-C0-131 LCLS High Stein, Josh LCLS 256h 83h  Act. Work
 Act. Ovt. Work 5h 5h

APS_1229167 82642-C0-131 LCLS Complete Stein, Josh LCLS 100h 0h  Act. Work

   Redline Electrical SI-Front End Equipt

      Redline Electrical SI-Front End Equipt (assignment)

      Front End Equipment Protection System Interconnection Diagram

   BLDG 450 SYSTEMS

      BLDG-450_Chiller_Water_System

   SHORT X-RAY PULSE BLDG-417

      417 Facilities Bldg. Civil

      Short Xray Pulse - Including As-Built

Robert Kalt

   SR Dipole Bus

   Bereavement

   Jury Duty

   Family Leave

   Sick

   Overhead Hours

   Training

   Time Off Without Pay

   Holiday

   Vacation

   APS / PSG Drafting and Drawing support

   Synchrotron Controller Module

   LCLS Overtime Electrical

   POWER SUPPLY 6-MONTH

   Lab Closing - CL1

   SR Quad Power Supply Bus

   PSG Booster MPEOB Documentation

   Synchrotron Controller Box Assem

   LCLS BFW Electronic Interface Hardware

   Beam Finder Wire electrical interconnect box

   LCLS BFW Electronic Interface Hardware

   LCLS - Documentation for control system

   UCMI Rack Assembly

   LCLS - Control Rack

   LCLS - Control Rack



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1229169 82642-C0-131 LCLS Complete Stein, Josh LCLS 9h 0h  Act. Work
 Act. Ovt. Work

47h 113h  Act. Work 0h 4h 0h 4h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210470 82645-53 LCLS Normal Walters, Dean LCLS 47h 113h  Act. Work 4h 4h
 Act. Ovt. Work

2,335h 1,492.32h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 8h 8h 6h 22h

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work
 Act. Ovt. Work

72h 63.07h  Act. Work 8h 8h
 Act. Ovt. Work

194.5h 0h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 LCLS Normal Berg, Bill LCLS 320h 0h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 288h 0h  Act. Work 40h 40h 32h 112h
 Act. Ovt. Work

NO IDP 82641-11-131 ASD Normal Berg, Bill LCLS 1,460.5h 0h  Act. Work
 Act. Ovt. Work 8h 8h 6h 22h

0h 320h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work
 Act. Ovt. Work

no  idp SUF Normal ASD-DIA 0h 0h  Act. Work
 Act. Ovt. Work

1,813.5h 1,179.33h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1240362 82643-43-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 0h  Act. Work
 Act. Ovt. Work

1h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

177.7h 303.5h  Act. Work 9h 9h
 Act. Ovt. Work

22.5h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

40h 96.75h  Act. Work 8h 8h

   LCLS - Top schematic for controls system

   LCLS BEAM POSITION MONITOR (BPM)

      RFBPM Cables

Robert Keithley

   LCLS Undulator Striker

   Holiday

   Vacation

   Sick

   Family Leave

   Bereavement

   Jury Duty

   Overhead Hours

   Lab Closing - CL1

   Training

   Time Off Without Pay

   LCLS Girder Mounting Bracket

   LCLS Interface Module

   LCLS-BLM-cerenkov - b berg

   LCLS BLM Detector

   R&D LCLS Project

   Linac L2 Flag

      Linac motorize iris

      Linac L2 Flag

      Linac L2 Flag (assignment)

Ron Kmak

   LCLS plug for double cam shaft intermediate plate

   Lab Closing - CL1

   Jury Duty

   Vacation

   Overhead Hours - NE Cost Center

   Bereavement

   Training

   Time Off Without Pay

   Holiday



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

21h 100h  Act. Work 14h 7h 21h
 Act. Ovt. Work

APS_1210465 82645-53 LCLS Complete Walters, Dean LCLS 310h 0h  Act. Work
 Act. Ovt. Work

N/A 58942-65-131 ASD Normal Grimmer, John ASD-MD 5.5h 234.5h  Act. Work 1h 1h
 Act. Ovt. Work

APS_1257478 86011-11-135 BEAMLINE Normal Erdman, Mark AES-MED 422.5h 80h  Act. Work 16h 16h 24h 56h
 Act. Ovt. Work

APS_1257475 82643-34-131 LCLS Complete Trakhtenberg, Emil LCLS 25.5h 0h  Act. Work
 Act. Ovt. Work

APS_1256138 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 99.8h 0h  Act. Work
 Act. Ovt. Work

APS_1254417 82645-53-131 LCLS Complete Erwin, Lester LCLS 8.5h 0h  Act. Work
 Act. Ovt. Work

APS_1253339 82645-53 LCLS High Erwin, Lester LCLS 23h 0h  Act. Work
 Act. Ovt. Work

APS_1251877 82645-53-131 LCLS Signatures Morrison, Leonard LCLS 159.5h 0h  Act. Work
 Act. Ovt. Work

APS_1244828 82642-C0-131 LCLS Complete Stein, Josh LCLS 34.5h 0h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

APS_1243144 LCLS Complete Erwin, Lester LCLS 14h 0h  Act. Work
 Act. Ovt. Work

APS_1243141 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1243138 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1243129 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1235356 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 4h 0h  Act. Work
 Act. Ovt. Work

APS_1222953 APS - 58991-00-130 SUF Complete Morrison, Leonard AES-MED 38h 0h  Act. Work
 Act. Ovt. Work

APS_1222125 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 6.3h 0h  Act. Work
 Act. Ovt. Work

APS_1222125 82643-82-131 LCLS Complete Trakhtenberg, Emil LCLS 7h 0h  Act. Work
 Act. Ovt. Work

APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 180.6h 0h  Act. Work
 Act. Ovt. Work

APS_1200136 82642-21-131 LCLS Complete Skubal, Laura LCLS 2h 0h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1268210 58965-01-131 ASD URGENT Li, Yuelin ASD-AP 20h 0h  Act. Work 16h 1h 17h
 Act. Ovt. Work

APS_1192860 LCLS Complete Trakhtenberg, Emil LCLS 20h 0h  Act. Work
 Act. Ovt. Work

APS_1192888 82643-36-132 LCLS HOLD Alex Didenko LCLS 0h 0h  Act. Work
 Act. Ovt. Work

no  idp 82643-34-131 LCLS Normal Trakhtenberg, Emil LCLS 73.1h 86.9h  Act. Work 8h 8h
 Act. Ovt. Work

APS_1192121 86011-11-135 BEAMLINE Complete Erdman, Mark AES-MED 30h 0h  Act. Work
 Act. Ovt. Work

67.5h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1197021 82643-51-131 LCLS Complete Jaski, Mark ASD-MD 54h 0h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Jaski, Mark ASD-MD 13.5h 0h  Act. Work
 Act. Ovt. Work

APS_1197021 82643-51-131 LCLS Normal Jaski, Mark ASD-MD 0h 0h  Act. Work
 Act. Ovt. Work

1,964h 3,279.03h  Act. Work 0h 0h 0h 0h

   Sick

   Family Leave

   Union Business

   LCLS - RFBPM Changes to Electronics Supports/Waveguide

   Undulator Drawing Revisions

   14ID Integral Shutter

   LCLS Limit Switch Striker Mount

   Sector 30ID Analyzer assembly fixture drawings

   LCLS BPM Revisions

   RFBPM drawings - addition of gaskets

   LCLS BPM Waveguide Braze Fixture

   LCLS Orcad to AutoCAD Conversion

   Overhead Hours

   LCLS X-Band Waveguides

   LCLS X-Band BPM Receiver Enclosure

   LCLS Waveguide Bracket Brace

   LCLS LTU Waveguide

   changes to_girder_drawing

   IDP-RF Coupler Infrared Thermometer shielding

   Undulator Support System - pedestal holes

   Undulator Support System - pedestal holes

   Undulator Drive System

   Undulator Cabling Rack Integration

   LCLS ASK Documentation

   APS photoinjector drive laser upgrade

   IDP-LCLS Quad Support Final Version

   LCLS - Camshaft Calibration Fixture

   LCLS 1/2 time und. Girder  90%

   14ID Integral Shutter

   LCLS Undulator Quadrupole Magnet

      LCLS Undulator Quadrupole Magnet

      LCLS Quad Magnet

      LCLS Undulator Quadrupole Magnet (assignment)

Scott Doran



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work 0h 0h 0h 0h

APS_1257793 82941-01-131 LCLS Normal Pile, Geoff LCLS 27.5h 772.5h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

4h 137.32h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

16h 122.57h  Act. Work
 Act. Ovt. Work

152h 0h  Act. Work
 Act. Ovt. Work

4.5h 686.93h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

No IDP 82645-53-131 LCLS Complete Walters, Dean LCLS 42h 0h  Act. Work
 Act. Ovt. Work

APS_1216229 82641-11-131 LCLS Complete Pasky, Stan LCLS 1h 0h  Act. Work
 Act. Ovt. Work

APS_1230022 82644-22-131 LCLS Complete Lee, Soon-Hong LCLS 1h 0h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

NA 82941-01-131 LCLS Normal Pile, Geoff AES-DD 194h 0h  Act. Work
 Act. Ovt. Work

APS_1210468 82644-06 LCLS High Walters, Dean LCLS 182h 0h  Act. Work
 Act. Ovt. Work

APS_1210458 82644-32 LCLS Complete Walters, Dean LCLS 102h 0h  Act. Work
 Act. Ovt. Work

APS_1208927 82644-23-131 LCLS Complete Lee, Soon-Hong LCLS 157h 0h  Act. Work
 Act. Ovt. Work

No IDP 82644-06-131 LCLS Complete Walters, Dean LCLS 193h 46h  Act. Work
 Act. Ovt. Work

No IDP 82644-05-131 LCLS Complete Walters, Dean LCLS 89h 71h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 80h  Act. Work
 Act. Ovt. Work

No IDP 82646-04-131 LCLS Complete Walters, Dean LCLS 508h 177h  Act. Work
 Act. Ovt. Work

APS_1200060 82643-34-131 LCLS Normal Skubal, Laura LCLS 9h 151h  Act. Work
 Act. Ovt. Work

188h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1192887 82645-06-131 LCLS Complete LCLS 188h 0h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210461 82645-06 LCLS Complete Walters, Dean LCLS 0h 160h  Act. Work
 Act. Ovt. Work

22h 0h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1210471 82645-53 LCLS Complete Walters, Dean LCLS 22h 0h  Act. Work
 Act. Ovt. Work

2,055h 2,498.83h  Act. Work 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h

idp 060606-009 58942-15-131 ASD HOLD Bui, Hanh ASD-DIA 380h 32h  Act. Work
 Act. Ovt. Work

127h 1,050.72h  Act. Work

   LCLS Installation support

   Jury Duty

   Training

   Union Business

   Time Off Without Pay

   Overhead Hours

   Holiday

   Sick

   Vacation

   Overhead Hours - NE Cost Center

   Lab Closing - CL1

   Bereavement

   LCLS BPM Production

   LCLS Undulator_Layout

   LCLS Compound Adjustment Assembly

   Family Leave

   LCLS Integration

   Long Break

   LCLS Bellows Details

   LCLS Copper Vacuum Chamber

   LCLS Long Diagnostic Break

   LCLS Short Diagnostic Break

   LCLS ASK Documentation

   LCLS Vacuum Installation

   LCLS Undulator Full Assembly

   LCLS - BFW

      LCLS Beam Finder Wire

   LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

      BFW upper assembly and support assembly

   LCLS BEAM POSITION MONITOR (BPM)

      RFBPM Drawings

Tom Buffington

   Elect/cabinetsHaun Bui BPM

   Vacation



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

36h 102.85h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

APS_1194741 APS - 58991-00-130 XSD Review Erdman, Mark AES-MED 390h 0h  Act. Work
 Act. Ovt. Work

APS_1251872 03808-00-131 CryoMagnet Normal Kim, Suk ASD-MD 42h 118h  Act. Work
 Act. Ovt. Work

No IDP SUF Complete  Brajuskovic, Bran AES-MED 34h 0h  Act. Work
 Act. Ovt. Work

APS_1248515 APS - 58991-00-130 ASD Complete Doose, Chuck ASD-MD 54h 0h  Act. Work
 Act. Ovt. Work

APS_1246438 APS - 58991-00-130 APS Normal  Brajuskovic, Bran AES-MED 0h 25h  Act. Work
 Act. Ovt. Work

idp 102006-001 01596-00-131 CryoMagnet Complete Doose, Chuck ASD-MD 650h 0h  Act. Work
 Act. Ovt. Work

N/A AES Normal Shu, Deming 70h 0h  Act. Work
 Act. Ovt. Work

APS_1229801 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 40h  Act. Work
 Act. Ovt. Work

No IDP 03808-00-131 CryoMagnet Complete Kim, Suk ASD-MD 44h 116h  Act. Work
 Act. Ovt. Work

APS_1251793 / APS_1251968 01596-00-131 CryoMagnet Normal Ivanyushenkov, Yury ASD-MD 20h 0h  Act. Work
 Act. Ovt. Work

APS_1201564 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 136h 0h  Act. Work
 Act. Ovt. Work

2,212h 2,499.08h  Act. Work 40h 32h 0h 72h
 Act. Ovt. Work 4h 0h 4h 8h

APS_1260459 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 10h  Act. Work
 Act. Ovt. Work

214.5h 0h  Act. Work 4h 4h
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

24h 114.08h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

APS_1253930 APS - 58991-00-130 BEAMLINE Complete Benson, Christa AES-MED 10h 0h  Act. Work 4h 4h
 Act. Ovt. Work

no  idp APS - 58991-00-130 XSD Low Yang, Bingxin ASD-DIA 60h 100h  Act. Work

   Holiday

   Overhead Hours

   Jury Duty

   Lab Closing - CL1

   Bereavement

   Family Leave

   Training

   Time Off Without Pay

   Union Business

   Sick

   32ID Ray Trace / Layout Drawing

   Helical Magnet Measurement Cryostat Assembly Concept

   Telescoping Vacuum Tube Assy.

   Super Conducting I.D.

   Flight path tube to connect MERIX KB Mirror with P6-80 shutter

   super cond. I.D. Coil Undulator 10 hrs week

   Nano Project - Deming

   11ID_FLIGHT_PATH_SUPPORT

   ILC Helical Undulator Coil

   Helical Coil Design/Development

   7ID Layout - Ray Trace Drawings

Tom Grabinski

   Raytracing, Sectors 11,12, 33

   Vacation

   Overhead Hours

   Bereavement

   Jury Duty

   Family Leave

   Time Off Without Pay

   Holiday

   Sick

   Lab Closing - CL1

   Sector 23 Beamline Ray Trace

   35 BM Layout



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1193993 APS - 58991-00-130 SUF Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1199672 APS - 58991-00-130 SUF Low Gagliano, Joe AES-VS 0h 160h  Act. Work
 Act. Ovt. Work

APS_1208717 APS - 58991-00-130 ASD HOLD Yang, Bingxin ASD-DIA 30h 130h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

APS_1208912 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 0h 80h  Act. Work
 Act. Ovt. Work

APS_1255310 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 351.5h 0h  Act. Work 16h 8h 24h
 Act. Ovt. Work

APS_1216267 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1235516 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 86h 214h  Act. Work
 Act. Ovt. Work

APS_1216269 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 444h 0h  Act. Work 20h 20h 40h
 Act. Ovt. Work

APS_1221812 APS - 58991-00-130 SUF Normal Kruy, Try Leng AES-VS 16h 8h  Act. Work
 Act. Ovt. Work

APS_1260460 APS - 58991-00-130 AES High Schmidt, Oliver AES-MED 0h 20h  Act. Work
 Act. Ovt. Work

APS_1221731 APS - 58991-00-130 SUF Normal Kruy, Try Leng AES-VS 215h 4h  Act. Work
 Act. Ovt. Work

APS_1222126 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 344h 0h  Act. Work
 Act. Ovt. Work

APS_1265900 APS - 58991-00-130 AES Normal Preissner, Curt AES-MED 8h 16h  Act. Work
 Act. Ovt. Work

APS_1206183 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 79h 0h  Act. Work
 Act. Ovt. Work

NO IDP 82858-10-130 NSLS-II Low Sharma, Sushil NSLS-II 253h 0h  Act. Work
 Act. Ovt. Work 4h 4h 8h

APS_1205541 APS - 58991-00-130 ASD Complete Bromberek, Dave ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

1,894h 1,991.62h  Act. Work 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1208612 82641-21 LCLS Complete Wiemerslage, Greg AES-MED 0h 0h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

6h 134.65h  Act. Work
 Act. Ovt. Work

335h 383.6h  Act. Work
 Act. Ovt. Work

104.5h 29.72h  Act. Work 3.5h 3.5h
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1252815 APS - 58991-00-130 XSD High Rusthoven, Brian AES-DD 38h 42h  Act. Work
 Act. Ovt. Work

APS_1254000 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 37h 3h  Act. Work
 Act. Ovt. Work

APS_1246438 APS - 58991-00-130 SUF Complete  Brajuskovic, Bran AES-MED 44h 0h  Act. Work
 Act. Ovt. Work

64h 71.48h  Act. Work 8h 8h

   Portable Detector Stand

   PAR Lattice Layout

   Portable detector assembly

   Training

   8-ID A MIRROR

   Undulator Drive System

   34-ID Beamline layout drawings

   Pseudo Channelcut Crystal

   S6 Front End Layout

   Hard X-ray BPM

   Commissioning window /Shielding wall leald collimatorassembly

   11ID Front End Exit table

   Differential pumping system/Shielding wall leald collimator

   Sector 6 Beamline Layout

   33BM raytracing and beamline layout update

   IDP 33id spoolpieces

   NSLS-II Drawing Search

   LINAC Waveguide Modifications

Zeke Salazar

   LCLS Chamber Production Drawings

   Overhead Hours

   Sick

   Bereavement

   Jury Duty

   Lab Closing - CL1

   Overhead Hours - NE Cost Center

   Vacation

   Training

   Time Off Without Pay

   Family Leave

   Sector 2 RSS Documentation

   LCLS  Vacuum Chamber Fixture

   Flight path tube to connect MERIX KB Mirror with P6-80 shutter

   Holiday



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/18 - 8/24 8/25 - 8/31 9/1 - 9/7 Total:
 Act. Ovt. Work

APS_1216287 82644-23-131 LCLS Complete Trakhtenberg, Emil LCLS 157h 0h  Act. Work
 Act. Ovt. Work

APS_1196023 58112-14-153 CNM Complete Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1240218 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 0h 120h  Act. Work
 Act. Ovt. Work

 APS_1257407 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 5h  Act. Work
 Act. Ovt. Work

APS_1253933 58927-33-132 XSD Complete Wiemerslage, Greg AES-MED 48h 35h  Act. Work
 Act. Ovt. Work

APS_1254415 82858-10-130 NSLS-II Normal Gagliano, Joe AES-MOM 155h 8h  Act. Work
 Act. Ovt. Work

APS_1257920 APS - 58991-00-130 AES Complete Banks, Greg AES-SI 54h 31h  Act. Work
 Act. Ovt. Work

82941-01-131 LCLS Normal Pile, Geoff AES-DD 150h 16h  Act. Work
 Act. Ovt. Work

APS_1230025,APS_1244831 02164-00-132 XSD Complete Lee, Soon-Hong AES-MED 24h 0h  Act. Work
 Act. Ovt. Work

APS_1229225 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 445h 0h  Act. Work
 Act. Ovt. Work

APS_1210465 82645-53 LCLS Complete Walters, Dean LCLS 79h 0h  Act. Work
 Act. Ovt. Work

153.5h 8h  Act. Work 40h 36.5h 32h 108.5h
 Act. Ovt. Work 0h 0h 0h 0h

APS_1216291 82645-06-131 LCLS Normal Bailey, Jim LCLS 153.5h 8h  Act. Work 40h 36.5h 32h 108.5h
 Act. Ovt. Work
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   CNM NANO-PROBE

   IDP-17-ID upgrade two table assemblies,bellows and yalks

   LCLS Vacuum Chamber Fixture

   Sector 9 ID Ray Trace Drawings

   NSLS II Vacuum Chamber

   PAR Bypass Double Stop Limit switch mount modification
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   Sector 8 Be Window Assembly

   17-ID upgrade beamstop and table assembly
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