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1. Experimental setup at the Tech-area – 

 
• All the piping, electrical connections and PLC programming is complete. We are 

currently waiting for two emergency switches and a couple of 24-Volt contactors 
that are required for the PLC. 

 

• Currently working on the system checkout (various control systems and PLC 
programming).    

• We are still waiting for the two control valves. 
 

2. Status of various tasks from the project schedule – 
 

• APS Water System study - Completed 
 

• Literature Survey  - On going 
 

• P&ID Diagram  - Completed 
 
 

• Experimental Set up  - Almost finished. We will start our preliminary 
experiments within a couple of days. 

 

• Related Procurements  - We are expecting the control valves this week. 
The contactors and the switches are expected within a couple of days. 

 

• Experiment   - No progress. 
 
3. Literature Survey –  
 

• I am currently studying the thermodynamics of the Pourbaix diagram that will 
help in the theoretical understanding of our experiments. I will submit a summary 
of notes after I finish it. 

 
 
 
 
 
 
 
 


