
WRQ Technician (s) Responsible Engineer (s) Start Date Notes

Sawatski Forrestal / Hogrefe
Sawatski Forrestal / Hogrefe

Sawatski Forrestal / Hogrefe
Forrestal / Hogrefe

Sawatski Forrestal / Hogrefe

Sawatski Forrestal / Hogrefe
Forrestal / Hogrefe

Sawatski Forrestal / Hogrefe

Forrestal / Hogrefe

WRQ Technician (s) Responsible Engineer (s) Start Date Notes
None Needed Budz

Francis Hawkins
Tentative
Tentative

Sawatski Forrestal / Sawatski Moved to Aug/Sept '07 shutdown
Gibson Boron / Gibson In Progress

22059 Roberts Friedman
22060 Roberts Friedman

Sawatski Nguyen / Hogrefe
Francis Hawkins

22055 Roberts Friedman
22056 Roberts Friedman
22057 Roberts Friedman
22058 Roberts Friedman

Budz Prior to validation

WRQ Technician (s) Responsible Engineer (s) Start Date Notes
Gibson / Forth McNamara

21891 Gibson / Forth McNamara
22178 Gibson / Forth McNamara

Gibson / Forth McNamara WRQ submitted by Kruy
Gibson / Forth McNamara WRQ submitted by Kruy

DIW upgrade at 7-ID 21419 Gibson / Forth McNamara
22180 Gibson / Forth McNamara
WRQ Technician (s) Responsible Engineer (s) Start Date Notes

WRQ Lead Validator Assistant Validator(s) Start Date Responsible Team
22063 Boron Roberts Wed. 4/18 - Thu. 4/19 Friedman / Roberts

McNamara Salazar Wed. 4/18 - Fri. 4/20 McNamara / Salazar
Hawkins Forth Wed. 4/18 - Fri. 4/20 Hawkins / Francis
Nguyen Belcher Wed. 4/18 - Fri. 4/20 McNamara / Salazar
Boron Gibson Mon. 4/23 - Tue. 4/24 Boron / Gibson

22088 Budz Banks Mon. 4/23 - Tue. 4/24 Budz / Banks
Francis Forth Mon. 4/23 - Wed. 4/25 Hawkins / Francis

22059 Friedman Roberts Wed. 4/25 - Thu. 4/26 Friedman / Roberts
Nguyen Forth Mon. 4/30 - Tue. 5/1 Nguyen / Hogrefe
Boron Gibson Mon. 4/30 - Tue. 5/1 Boron / Gibson
Francis Roberts Mon. 4/30 - Wed. 5/2 Nguyen / Hogrefe

22060 Friedman Roberts Mon. 5/7 - Wed. 5/9 Friedman / Roberts
22089 Budz Banks Mon. 5/7 - Wed. 5/9 Budz / Banks
22090 Budz Gibson Mon. 5/14 - Wed. 5/16 Budz / Banks
22091 Sawatski Salazar Mon. 5/14 - Wed. 5/16 Budz / Banks
22092 Belcher Boron / Banks Mon. 5/14 - Wed. 5/16 Budz / Banks

Hawkins Francis Mon. 5/21 - Wed. 5/23 Hawkins / Francis
Nguyen Hogrefe Mon. 5/21 - Wed. 5/23 Nguyen / Hogrefe
Roberts Salazar Mon. 5/21 - Wed. 5/23 Hawkins / Francis

Aug/Sept '07 Shutdown Nguyen / Hogrefe
Aug/Sept '07 Shutdown Forrestal / Sawatski

Complete Forrestal / Sawatski
Aug/Sept '07 Shutdown Forrestal / Sawatski

Validate 9BM

Validate 4ID

1BM FERDP / Pneumatic Panel work; Remove obsolete cables
1ID FERDP / Pneumatic Panel work; Remove obsolete cables
Support 15ID shutter work; "Mode" hardware removal / user panel changes
Support 23ID: Re-locating search boxes in stations B & D
Reprogram DIW LOVE controller for linear scaling at 7ID / Validate flow monitoring
Reprogram DIW LOVE controller for linear scaling at 8ID / Validate flow monitoring
Reprogram DIW LOVE controller for linear scaling at 9ID / Validate flow monitoring
Calibrate PSS flow meters at 7ID, 8ID, and 9ID

Validate 11BM
Validate 3ID

Validate 16BM

Validate 12BM
Validate 13ID

Validate 20ID
Validate 22BM

Validate 15ID

Validate 1ID

BLEPS Work

Validate 33BM

Validate 33ID

Validate 5BM

Validate 10BM

Validate 23ID

Validate 24ID

Validate 30ID
Validate 2BM

Validate 5ID

Validate 7ID

Upgrade 22BM and 22ID FEEPS systems
Support work for 11ID FEV
Support work for 8ID FEV

Validate 18ID

PSS Beamline Validations

Validate 1BM

Support 26-ID upgrade work

FEEPS Work

BIV and Ion Pump wiring at 23-BM

PLC inventory at 4ID

Upgrade FEEPS Beamline PLC code

Support shutter move from 5-BM to 10-BM
Support work involving equipment move from 8-BM to 24-BM
Support Vacuum group: Rebuilding FE Shutter cylinders
Convert DIW to Analog Modules at 30-ID

PSS  Work
Inspect "Super Flex" conduit used for FE Shutters at 21-ID & 4-ID

MCR
Codify ACIS Test Mode Inhibits in validation test procedures

Validate Enclosure

Modify Booster RF3/RF5 backup logic to allow RF5 Modulator to remain enabled
Validate Enclosure

Zone F

Storage Ring

Linac / Par
Remove Chain C influence

Front Ends

Install hardware key in end racks, install wiring for BLVP

Apr 07 / May 07 Shutdown 4/16/07 ~ 5/21/07

ACIS Work
LEUTL

Remove Chain C influence

Modify LTL Double Stop protection Logic

Booster
Remove Chain C influence

Validate Enclosure


