
WRQ Technician (s) Responsible Engineer(s) Start Date Notes

23199 Sawatski Banks/Forrestal/Hogrefe
23697 Hogrefe/McNamara/Belcher

23198 Sawatski Banks/Forrestal/Hogrefe
23198 Sawatski Banks/Forrestal/Hogrefe
23698 Hogrefe/McNamara/Belcher

23199 Sawatski Banks/Forrestal/Hogrefe
23699 Hogrefe/McNamara/Belcher

WRQ Technician (s) Responsible Engineer(s) Start Date Notes

23713 Friedman Prior to Validation
23713 Friedman
23730 Lori Friedman Friday, April 24
23746 Dave Banks / Kruy
23747 Dave Banks / Kruy
23748 Dave Banks / Kruy

WRQ Technician (s) Responsible Engineer(s) Start Date Notes
23687 Forth McNamara
23690 Forth McNamara
23709 Forth McNamara

WRQ Technician (s) Responsible Engineer(s) Start Date Notes
23687 Forth McNamara

WRQ Lead Validator Assistant Validator(s) Start Date Responsible Team
23722 Francis Forth Monday  4/28 Friedman/Roberts
23723 Friedman Forrestal Monday  4/28 Friedman/Roberts
23688 McNamara Salazar Monday  4/28 McNamara/Salazar
23691 Belcher Budz / Banks Monday  4/28 Budz/Banks

Nguyen Forth Monday  5/5 Hawkins/Francis
Francis Hawkins Monday  5/5 Hawkins/Francis
Boron Sawatski / Forth Monday  5/5 Boron/Gibson

23724 Belcher Roberts Monday  5/5 Friedman/Roberts
23692 Budz Banks Monday 5/12 Budz/Banks
23833 Hawkins Forrestal Monday 5/12 Hawkins/Francis
23809 Nguyen Roberts Monday 5/12 Nguyen/Hogrefe
23689 Salazar Sawatski Wednesday 5/14 McNamara/Salazar

Other

Storage Ring

April 08 / May 08 Shutdown 4/25/08 ~ 6/3/08
ACIS Work

LEUTL

Validate LEUTL
Replace Beam Stop switches

Linac / Par

Booster

Validate Booster
Zone F

Validate Linac/PAR

Replace Beam Stop switches

Replace Beam Stop switches

Support FE Safety Shutter work at 34BM

PSS  Work

Move BIV control from BLEPS to FEEPS at 6-ID

Validate 5-BM

Validate 15-ID

Validate 12-BM
Validate 13-ID

Station addition to 17-ID-B
Support work on PS1 at 23-ID

Validate 1-BM
Validate 1-ID

Support FE Safety Shutter work at 15BM

Validate 9-BM
Validate 11-BM

Validate 16-BM

Support work on the Triple Stop

Validate 5-ID

BLEPS Work

PSS Beamline Validations

Support 6ID & 8ID FE DIW conversion to Yokogawa xmitters (as needed)

Validate 3-ID
Validate 4-ID

FEEPS Work

Verify operation of FEEPS/PSS test key at 23ID and 35BM 
Move BIV control from BLEPS to FEEPS at 6-ID

Support 24ID PSS DIW conversion to GPM
Support 23ID PSS DIW conversion to GPM



23810 Budz Banks Monday 5/19 Nguyen/Hogrefe
23812 Nguyen Forrestal Monday 5/19 Nguyen/Hogrefe

Boron Roberts Monday 5/19 Boron/Gibson
Francis Hawkins Wednesday 5/21 Hawkins/Francis

23693 Budz Banks Tuesday 5/27 Budz/Banks
Boron Francis Tuesday 5/27 Boron/Gibson

23694 Sawatski Salazar Tuesday 5/27 Budz/Banks
23695 Friedman Roberts Tuesday 5/27 Budz/Banks

Validate 26-ID

Validate 18-ID

Validate 22-BM
Validate 20-ID

Validate 33-BM

Validate 23-ID
Validate 24-ID

Validate 33-ID


