
19398 Budz / Sawatski McNamara / Hogref 27-Dec
18393 McNamara 27-Dec
19481 McNamara

19399 Budz / Sawatski McNamara / Hogref 27-Dec

19695 McNamara

19397 Sawatski / Budz McNamara 29-Dec

McNamara

19458 Budz Hogref 3-Jan Still Needs Final trip test
19459 Servino / Belcher 3-Jan Still Needs Final trip test
19460 Roberts 4-Jan Still Needs Final trip test
19461 Emerson / Dawson 5-Jan
19432 Francis 9-Jan
19463 Gibson Hawkins 9-Jan
19464 Sawatski Boron 27-Dec

Emerson 12-Jan
Friedman 16-Jan

Gibson McNamara 16-Jan
Boron / Dawson 19-Jan

Servino / Forrestal 19-Jan
Hawkins 23-Jan

Nguyen / Dawson 23-Jan

19373 Roberts / Gibson Dawson 22-Dec

19228 Roberts / Gibson Dawson / Friedman 3-Jan
19317 Roberts / Gibson Friedman 3-Jan

Support Replacement of 3ID P8-D Shutter 19471 Francis Friedman

Friedman

19340 Francis Friedman 13-Jan
19332 Francis Friedman 13-Jan
19529 Francis Friedman 13-Jan

Sawatski / Budz Hawkins
Sawatski / Budz Hawkins

13330 Francis Dawson

Completed
In Process
Cancelled

Diw converstions @ 10ID, 15ID & 17ID

Approved

Support Vacuum Group with SS2 cylinder work @ 13BM
Support Vacuum Group with Front End Shutter work @ 12ID

24ID install shutter in station B
24ID add station E

1BM BLEPS Upgrade
1ID Install wiring to new Pressure Switch

Test RSI @ 10BM

Support Vacuum Group with SS2 cylinder work @ 8ID

Validate 31ID

Inventory PLC's for above beamline's

Validate 20BM
Validate 22ID
Validate 23ID
Validate 24ID

Validate 16ID
Validate 17BM
Validate 19BM
Validate 19ID

Validate 9ID
Validate 11ID
Validate 13BM
Validate 14BM

Support XFE with SV Replacement @ 23BM

Beamline's
Validate 8BM

Love controller replacement upgrade @ 2ID, 5ID, 6ID, 8ID, 9ID, 12ID, 13ID, 15ID, 18ID, 19ID, 
20ID & 33ID
Replace MPS Chassis @ 14ID (has tripped several times during last run)

Rewire 21ID Front End Shutters (ACIS & PSS)

Front Ends
Love controller replacement upgrade @ 2BM, 9BM, 12BM, 20BM
Remove DP's from Version 2.0 FEEPS Systems (16ID, 16BM, 22ID & 22BM)
Remove unused I/O Cards in FEEPS V1 Systems

Storage Ring
Verify 24BM Shutters
Verify 21ID Shutters

December 05/ January 06 Shutdown 12/23/05 ~ 1/23/06

WORK Items WRQ # Tech's Eng's Start Date Status


