

57 MHZ RFQ Meeting Notes 10-14-04

Subject: PROJECT STATUS

Date: 10/14/04

Attendees: SUSHIL FRANK PETER BRIAN

Action Items:

- MANUFACTURING
 - FINAL COST ESTIMATE IN SHOPS
 - 2000 COST FOR FINISHING INSPECTION
 - 4000 TOTAL TO COMPLETE SPLIT COST VANE BRAZE REWORK
 - QUOTES BACK FOR FINISH MACHINING
 - MEETING WITH HI-TECH TO SHOW PARTS
 -