

57 MHZ RIA Meeting Notes 11-11-04

Subject: Status review

Date: 11/11/04

Attendees: SUSHIL FRANK AL BRIAN

Action Items:

- PROGRESS
 - TUNING LOOP
 - COVAR TO SST CUFF PRESENTED
 - REWORK FOR BRAZING SHOULD BE COMPLETE
 - BRAZING SHOULD BE COMPLETE ON BOTH VANES
 - TESTING OF BOTH NEXT WEEK
 - ALL MATERIAL WILL BE TRANSFERED TO 368 FOR SAFE STORAGE
 - KREIS TOOL SHOULD BE AVAILABLE FOR JANUARY START, MACHINE WOULD BE FREE AT THAT POINT
 - MEETING TO BE SET UP NEXT WEEK TO REVIEW EXCEPTIONS TAKEN BY KREIS TOOL
 -