

RIA Meeting Notes 7/15/04

Subject: 57 MHZ

Date: 7/15/04

Attendees: SUSHIL FRANK AL BRIAN

Action Items:

- BODYCOTE
- FLANGES RECEIVED
- 3900 INSTEAD OF 2000 ?
-
- LIFTING FIXTURE
- OUT FOR QUOTE THIS WEEK
- SEND TO BODYCOTE FOR COMMENTS
- FINAL BRAZE TEST
- .031 WIRE
- BLISTER TESTING CONTINUES
- KREIS TOOL
- QUADS EARLY NEXT WEEK
- END CAPS EARLY AUG
- VANE DEEP HOLE DRILLING
- MID AUG FINAL ROUGH MACHINING
- PLUG QUOTES DUE MONDAY
- BUDGET IS TIGHT KEEP COSTS LOW
- 160 K IS ALREADY ALICATED BUT IS IT ENOUGH TO COMPLETE RFQ
- PRESENTATION NEXT MEETING FOR RFQ - WED 7/21/04
- OVERHEADS AND 5 MIN TALK
- PROGRESS TO DATE PICTURES
- SCHEDULE
- VENDOR SELECTION
- COST TO DATE AND TO COMPLETE
-
- FIXTURE IN SHOP NOW BUT GET PAID IN JANUARY ?
- ESTIMATE WORK LEFT AND COST TO COMPLETE
- SPECIFY TEST CRYTERIA TO MATERIAL SUPPLIER & TO BE CERTIFIED
- FORGING GRAIN STRUCTURE IN SPEC FOR MATERIAL ?
-