

RIA Status Meeting Notes

Subject: CURRENT STATUS

Date: 4/14/05

Attendees: PETER SCOTT FRANK AL SUSHIL HORST BRIAN

Action Items:

- EXTRACTION FIXTURE
 - SCOTT WILL BE ASSEMBLING THE FIXTURE E-MAIL ALL CORRESPONDENCES TO HIM AT GERBICK@PHY.ANL.GOV
 - HORST HAS IDEAS TO ALIGN THE TABLE TO THE STRUCTURE
 - DISCUSSED THE EXTRACTION METHOD AND LOAD AMOUNTS
 - END DRIFT TUBE WOULD LIKE TO BE REMOVED BUT HORST BELIEVES IT WOULD HELP THE STRUCTURE OF THE ASSEMBLY IN THE FINAL ASSEMBLY
 - ANALYSIS OF NEW VANE WOULD BE GOOD IN THE FUTURE
 - MEETING WITH KEN SHEPARD NEXT WEEK IF POSSIBLE
 - PROVISIONS TO MOVE FLANGE IN AND OUT AS NEEDED
 - FLANGES MAY HAVE BEEN MACHINED TO MATCH THE EXISTING VANES REUSING THEM MAY BE DETRIMENTAL TO THE PROJECT
- CURRENT SYSTEM SPARKS AT UNKNOWN POINTS
- PRINT FOR VANE BLANK WILL BE READY FOR QUOTE THIS WEEK FRANK WILL SEND OUT WHEN READY
- EXISTING PARTS NEED MODIFYING AND PARTS TO BE PURCHASED FROM MCMASTER
 - SERVICE REQUEST TO BE ISSUED FOR THESE ITEMS
-