

RIA Status Meeting Notes

Subject: PROJECT STATUS

Date: 10/12/2005

Attendees: AL PETER SUSHIL BRIAN

Action Items:

- 57 MHZ RFQ
 - ENDS MACHINED FOR FLANGES
 - FLANGES ARE NEXT
 - INSPECTION APPROVAL OF MACHINING PENDING
 - \$2600 QUOTE FOR THE ADDITIONAL MACHINING REQUESTED
 - RFQ MAYBE COMPLETE THIS WEEK AND SHIPPED TO ANL NEXT WEEK
 - IS EAA AREA ALREADY SET UP FOR RECEIVING THE RFQ AND STEPS TO BE COMPLETED HERE READY FOR START
 - COLD TEST TO BE STARTED AS SOON AS COVERS ARE READY
 - VACUUM TECH TO CLEAN THE PARTS OR DONE HERE AT EAA IN OUR BATH
 - SPECIAL PROCEDURES
 - SPECIAL WRAP FOR SHIPPING
 - ANYTHING NOT KNOWN TO US ABOUT CLEANING
 - TRAVEL TO CALIFORNIA BRAZE
 - TRAVEL PROFILE IN PROGRESS FOR AL
 - DALE HAS AUTO TO HOTEL
 - STATUS OF CRATE FOR SHIPPING CHECKING TODAY
 - SHIPPING OF RFQ TO CALIFORNIA TO BE ARRANGED BY AL
 - DRAWINGS TO BE TRANSFERRED TO BRIAN FOR
 - HIGH POWER FLANGES
 - DRIVE LOOP
 - VACUUM FLANGES
 - HEIGHT SUPPORT FRAMES
 - BOSH TUBING
 - TUNER
 - AMPLIFIER UP AND WORKING AT 20.5 kW of RF