

Lithium Target Meeting Notes

Subject: Progress report

Date: 9/20/04

Attendees: Claude Vince Al Sushil

Action Items:

- Agenda
 - Ordered Lift Table
 - Received Lift Table
 - Order all the Swagelok Fittings
 - Received most of the Swagelok Fittings
 - Ordered Swagelok hoses
 - Received Quotes for vessels will re-quote with revisions to drawings
 - Drawing revisions are on going will release today for re-quote
 - Order for vacuum flanges in progress, will require a Paris order, will notify Claude when ready for approval
 -
 -
- Action Items
 - Use Service request for flanges
 - Water Cut Evac flanges from the raw iron
 - 17-4 Stainless for target
 - try to Fab smaller items in Shops by end of month
 -

Attendees: Claude R., Vince N., Sushil S., Brian R., Al B. Meeting started at 9:00AM .

- 1) Received lift table. Table will be delivered to Bldg 371 tuesday.
 - 2) SwageLok fittings received.
 - 3) SwageLok 1/2" hoses will ship on time, 1/4" hoses are 6-7 week delivery.
 - 4) Received quotes on pressure vessel and the vacuum vessels, and posted them on the web.
 - 5) The pressure vessel and vacuum vessel drawings will be revised per Vince's request and resubmitted for quotes. The revision entails the elimination of the lifting eyes and the addition of SwageLok fittings on the tube ends.
 - 6) Loose vacuum flanges will be ordered against the C.S. service request. Frank will be asked to get a balance of the service request prior to ordering flanges.
 - 7) Remainder of drawings will be finalized by 9/24, and submitted for signatures.
 - 8) Li supply is on hand.
- Meeting ended at 9:25AM