

Lithium Target Meeting Notes 9-8-04

Subject: STATUS

Date: 9/8/04

Attendees: SUSHIL VINCE MOMO BOB FRANK AL BRIAN

Action Items:

- Drawings
 - In progress
 - Fabrication in this fiscal year
 - Shops can fab as soon as possible
 - Load cell for lithium weight
 - APS to purchase load cell
 - Do this along with the wire
 - Target Disc cut back on edges
 - Sapphire with no plastic
 - All stainless jet
- Purchase table at 4500#
-
- Action items
 - Purchase table
 - Fab in shops ASAP
 - Purchase load cells
 - Quotes for fab
 - Mark up comments to drawings

Present: Vince N., Bob H., Sushil S., Brian R., Momo, Al B., Frank D.

Not Present: Claude Reed Meeting started at 9AM

1) Ten detail drawings were presented to all. If anyone has any comments and or questions, please mark the drawings that will be submitted back

to Brian.

2) An assembly drawing was submitted to Vince for his use.

3) Per the latest changes in scope, Frank D. will now submit the drawings of the vacuum vessels for quotation.

4) A list of items will be created to try to obtain prior to the end of FY04.

5) A proposal was made to use a load cell to detect the presence of Li in the

pressure vessel. The load cell interface on the pressure vessel will be

added

to the drawing. The load cell will be placed on the procure list.

Meeting ended at 9:40AM