

Meeting Notes

Subject: DRAWING STATUS

Date: 2/15/05

Attendees: SUSHIL AL BRIAN

Action Items:

- SHUTTER DESIGN
 - REMOVE SUSHIL AND PUT BERG AND GEPNER IN THE TITLE BLOCK
 - SHOW FIXED MASK SHADOW ON SHUTTER
 - GET THE QUOTES OUT FOR FAB, TALK TO FRANK
 - SIGN OFF SET FOR FABRICATION
 - FORMAL RELEASE
 - ESTABLISH PRICE FOR 1 OR 2 OR 3
- FARADAY CAGE
 - USE EXISTING CAGE UNLESS COST INEFFECTIVE RO USE
 - TRY TO FIND EXISTING SIDE PANELS
- BEAM DETECTOR TABLE
 - SET FOR APPROVAL AND FAB
 - SET TO BE MADE AND SIGNED OFF
 - FIND OUT SERVICE REQUEST LEVEL FROM DIAGNOSTICS
 - BRING SET TO BINGXIN AND GET APPROVAL FOR FABRICATION
- RFQ EXTRACTION TABLE
 - BRING EXISTING RAIL SYSTEM FROM 362 TO HERE
 - EXISTING TABLE 20"x12' SHOULD BE ABLE TO BE USED FOR TRANSFER SYSTEM