
 
 

PSS Gen-1 Upgrade Task Assignments 
For 

APS Project Review 2007 
(7-18-06) 

 

        Task Comments Task Leader Team 
Members 

Rank

PLC H/W Platform 
Upgrade – (Items 
9,19) 

Hardware 
components in 
Chain B 
ladder logic 
and PLC 
obsolescence 

Servino Belcher, 
McNamara, Budz 

1 

PSS Chain B 
software upgrades – 
(Items 9,13,14) 

Software 
components in 
Chain B 
change to 
ladder & G3 
features 

Servino  Fagan, Hogrefe , 
Nguyen 

1 

PSS Chain A 
software upgrades – 
(Items 13,14) 

Software 
components in 
Chain A 
change to  G3 
features 

Servino  Fagan, Forrestal, 
Boron 

1 

PSS Testing 
Upgrades – (Item 
12) 

Safety aspects 
of testing 

(H/W & S/W) 

Hawkins Fagan, Forrestal,  1 

PSS Testability 
Upgrades – (Item 
13) 

Provide non- 
intrusive 
testing 

features. 

Belcher  Fagan, 
McNamara, Budz 

1 

PSS software 
architecture 
Upgrade – (Item 
14) 

Develop 
consistent 

coding style 
guide 

Servino Nguyen, Boron, 
Forrestal, Fagan 

1 

PSS Shutter 
Interface Upgrades 
– (Item 21) 

Implement the 
new FE and 
BL shutter 
interfaces 

Belcher Budz, Friedman, 
Forrestal  

1 

PSS DIW Interface 
Upgrade – (23) 

Implement the 
new DIW 
interface 

Belcher Budz, Friedman 1 

     


