Shutdown Begins: August 14™ [ Thursday ]

PSS Validation Schedule August/September 2008 Shutdown

Shutdown Ends:  September 24" at 08:00 [ Start of Machine Studies ]
Monday Sept. 1 — Lab Holiday

Dates Beamline System Lead Validator Validator Responsible Team

Week 1[8/18 —8/22]

Mon. 8/18 — Tue. 8/19 2-BM PSS-Gen 1 Francis Budz Nguyen / Hogrefe

Mon. 8/18 — Wed. 8/20 6-1D PSS-Gen 1 Nguyen Banks Nguyen / Hogrefe
Week 2 [ 8/25-8/29]

Mon. 8/25 — Wed. 8/27 8-1D PSS-Gen 1 Boron Gibson Boron / Gibson

Mon. 8/25 — Wed. 8/27 10-BM PSS-Gen 1 Francis Salazar Forrestal / Belcher

Mon. 8/25 — Wed. 8/27 10-1D PSS-Gen 1 Sawatski Hogrefe Forrestal / Belcher

Week 3[9/1-9/5]

Tue. 9/2 — Thur. 9/4 17-BM PSS-Gen 1 Hawkins Francis Friedman / Hawkins

Tue. 9/2 — Thur. 9/4 23-BM PSS-Gen 3 Nguyen Friedman Friedman / Hawkins

Tue. 9/2 — Thur. 9/4 34-1D PSS-Gen 1 Boron Gibson Boron / Gibson
Week 4[9/8-9/12]

Mon. 9/8 — Wed. 9/10 35-BM PSS-Gen 1 Friedman Banks Friedman / Hawkins

Mon. 9/8 — Wed. 9/10 35-1D PSS-Gen 1 Hawkins Francis Friedman / Hawkins

Mon. 9/8 — Wed. 9/10 30-1D PSS-Gen 3 Boron Salazar Forrestal / Belcher
Week 5[ 9/15-9/19]

Mon. 9/15 — Thur. 9/18 2-1D PSS-Gen 1 Nguyen Hogrefe Nguyen / Hogrefe

Wed. 9/17 — Fri. 9/19 12-1D PSS-Gen 1 Budz Banks Budz / Banks
Week 6 [ 9/22 — 9/26 ]

Mon. 9/22 — (if needed) 12-1D PSS-Gen 1 Budz Banks Budz / Banks

ACIS
Thur. 8/14 - Storage Ring Forrestal McNamara/Belcher | Forrestal/Hogrefe/McNamara/Salazar/Francis/Sawatski
Thur. 8/14 - Zone F Forrestal McNamara/Belcher | Forrestal/Hogrefe/McNamara/Salazar/Francis/Sawatski




