Shutdown Begins: August 24™ [ Friday ]

PSS Validation Schedule August/September 07 Shutdown

Shutdown Ends:  September 25" at 08:00 [ Start of Machine Studies ]
Monday Sept. 3 — Lab Holiday

Dates Beamline System Lead Validator Validator Responsible Team
Week 1 [ 8/27 —8/31]
Mon. 8/27 - Tue. 8/28 2-BM PSS-Gen 1 Hawkins Salazar Nguyen / Hogrefe
Mon. 8/27 - Wed. 8/29 2-1D PSS-Gen 1 Nguyen Budz Nguyen / Hogrefe
Mon. 8/27 - Wed. 8/29 6-1D PSS-Gen 1 Francis Roberts Nguyen / Hogrefe
Week 2[9/3-9/7]
Wed. 9/5 - Fri. 9/7 8-1D PSS-Gen 1 Boron Gibson Boron / Gibson
Wed. 9/5 - Thu. 9/6 10-ID PSS-Gen 1 Sawatski Salazar Forrestal / Sawatski
Wed. 9/5 - Fri. 9/7 12-1D PSS-Gen 1 Budz Banks Budz / Banks
Week 3[9/10-9/14]
Mon. 9/10 - Tue. 9/11 17-BM PSS-Gen 1 Boron Gibson Friedman / Roberts
Mon. 9/10 - Tue. 9/11 17-1D PSS-Gen 1 Friedman Roberts Friedman / Roberts
Mon. 9/10 - Tue. 9/11 23-BM PSS-Gen 3 Belcher Hawkins / Francis Hawkins / Francis
Week 4 [ 9/17 — 9/21 ]
Mon. 9/17 - Wed. 9/19 34-1D PSS-Gen 1 Francis Hawkins Hawkins / Francis
Mon. 9/17 - Wed. 9/19 35-BM PSS-Gen 1 Friedman Roberts Friedman / Roberts
Mon. 9/17 - Tue. 9/18 35-1D PSS-Gen 1 Budz Banks Friedman / Roberts
Wed. 9/19 — Thu. 9/20 10-BM PSS-Gen 1 McNamara Hogrefe Forrestal / Sawatski
Mon. 9/17 - Wed. 9/19 30-1D PSS-Gen 3 Nguyen Forrestal / Sawatski Forrestal / Sawatski
Week 5[ 9/24 — 9/28 ]
Mon. 9/24 — Tue. 9/25 13-1D PSS-Gen 1 Francis | Forrestal Hawkins / Francis
Other
Linac/PAR Forrestal/Hogrefe/Hawkins/Gibson/Nguyen/Budz
Booster Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron
LEUTL Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron
Fri. 8/24 — Fri. 9/14 SR/ Zone F Forrestal/Hogrefe/McNamara/Salazar/Francis/Sawatski




