
  
  

                                                                                                                                                                                                                                                                                                           

                      
PSS Validation Schedule April/May 09 Shutdown 

 
 

Dates Beamline System Lead Validator Validator Responsible Team 

Week 1 [April 22 – April 24] 
Wed. 4/22 - Fri. 4/24 5-BM PSS-Gen 1 Hawkins Friedman Friedman / Hawkins 
Wed. 4/22 - Fri. 4/24      * 9-BM PSS-Gen 1 Boron Gibson Boron / Gibson 
Wed. 4/22 - Thu. 4/23      * 12-BM PSS-Gen 1 McNamara Markovich Budz / Banks 
Fri. 4/24 10-BM PSS-Gen 1 ( McNamara ) ( Markovich ) Chain A Validation Only 
Wed. 4/22 - Fri. 4/24 4-ID PSS-Gen 3 Belcher Budz / Banks Budz / Banks 

Week 2 [April 27 – May 1] 
Mon. 4/27 - Wed. 4/29 1-ID PSS-Gen 1 Boron Friedman Friedman / Hawkins 
Mon. 4/27 - Wed. 4/29 3-ID PSS-Gen 1 Nguyen Hawkins Friedman / Hawkins 
Tue. 4/28 - Thu. 4/30   * 5-ID PSS-Gen 1 McNamara Budz Friedman / Hawkins 
Thu. 4/30 – Fri. 5/1 2-ID PSS-Gen 1 ( Boron ) ( Friedman ) Chain A Validation Only 
Thu. 4/30 – Fri. 5/1 7-ID PSS-Gen 1 ( Nguyen ) ( Budz ) Chain A Validation Only 
Thu. 4/30 – Fri. 5/1       * 22-BM PSS-Gen 1 Banks Gibson Boron / Gibson 
Mon. 4/27 - Wed. 4/29 11-BM PSS-Gen 3 Belcher Markovich Forrestal / McNamara 

Week 3 [May 4 – May 8] 
Mon. 5/4 - Wed. 5/6 13-ID PSS-Gen 1 Boron Hawkins Budz / Banks 
Mon. 5/4 - Thu. 5/7 15-ID PSS-Gen 1 Nguyen Friedman Nguyen / Hogrefe 
Mon. 5/4 - Wed. 5/6 18-ID PSS-Gen 1 Budz Banks Nguyen / Hogrefe 
Thu. 5/7 – Fri. 5/8 9-ID PSS-Gen 1 ( Boron ) ( Hawkins ) Chain A Validation Only 
Thu. 5/7 – Fri. 5/8 17-ID PSS-Gen 1 ( Budz ) ( Banks ) Chain A Validation Only 
Mon. 5/4 - Thu. 5/7 26-ID PSS-Gen 3 Belcher McNamara/Forth Boron / Gibson 

Week 4 [May 11 – May 15] 
Mon. 5/11 - Wed. 5/13    * 20-ID PSS-Gen 1 Boron Hawkins Nguyen / Hogrefe 
Mon. 5/11 - Thu. 5/14 23-ID PSS-Gen 1 Nguyen Francis Friedman / Hawkins 
Mon. 5/11 - Thu. 5/14 24-ID PSS-Gen 1 Banks Budz Budz / Banks 
Wed. 5/13 - Fri. 5/15       * 33-BM PSS-Gen 1 Roberts Gibson Budz / Banks 
Sat. 5/16 7-BM PSS-Gen 1 ( Roberts ) ( Francis ) Chain A Validation Only 

Week 5 [May 18 – May 22] 
Mon. 5/18 - Thu. 5/21 33-ID PSS-Gen 1 Budz Banks Budz / Banks 
Mon. 5/18 – Wed. 5/20 16-ID PSS-Gen 1 ( Nguyen ) ( Francis ) Chain A Validation Only 
Mon. 5/18 – Wed. 5/20 32-ID PSS-Gen 1 ( Boron ) ( Gibson ) Chain A Validation Only 

[ Beamlines that have work to be done before validation ] 
TBD – Beamline Work *     8-BM PSS-Gen 1   Boron / Gibson 

TBD – Shutter Work    * 1-BM PSS-Gen 1 Friedman Roberts Friedman / Hawkins 



  
  

                                                                                                                                                                                                                                                                                                           

Dates Beamline System Lead Validator Validator Responsible Team 

Other 
TBD – ACIS Work  Linac/PAR Forrestal Hogrefe Forrestal/Hogrefe/Hawkins/Gibson/Nguyen/Budz 
TBD – ACIS Work  Booster Forrestal Hogrefe Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron 
TBD – ACIS Work  LEUTL Forrestal Hogrefe Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron 

TBD  LASER-ACIS Markovich   
Notes: Beamlines highlighted in “Yellow” scheduled for Gen 1 “Mini-Upgrade” prior to validation 

 


