
ACIS Validation Schedule: 

  

Linac/PAR 
Apr/May 

2006 

Synchrotron Apr/May 
2006 

RF Area Aug/Sept 
2006 

Storage 
Ring 

Aug/Sept 
2006 

LEUTL Apr/May 
2006 
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